

# DRR Work Plan for 2016-2017

- **What are we tasked to do (Cg-16/17, ECs, etc.)?**
  - Deliverables per thematic area: **Knowledge products** & capacity development and demonstration **projects**, main **events**
- **How?**
  - **Governance mechanisms** (monitoring & evaluation)
  - Service delivery & **stakeholder / user engagement** (e.g. UI-EAGs)
  - Research and development
  - **Partnership and collaboration** (linkages & alignment with RAs, TCs, TPs, GFCS, ..., external agencies and networks)
  - **Resources**
- **By when?**
  - Identification and prioritization of milestones on the way (**input** and **output** to relevant meetings & consultations)



Time	Event	Deliverables per thematic area	
		Input (Milestones)	Output (Milestones)
<b>2015</b>			
Dec	<b>1<sup>st</sup> EAG-HRA</b> , MG CBS, COP-21		
<b>2016</b>	<i>RA II-16, CBS-16, CHy-15</i>		
Jan	PTC/PRA, <b>UNISDR S&amp;T Conference</b> , OIEWG DRR		
Feb	<b>WMO DRR Symposium, 1<sup>st</sup> EAG-MHEWS</b>		
Apr	<b>1<sup>st</sup> EC WG DRR</b>		
May	<b>EAG-HUM</b> , World Humanitarian Summit		
Jun	<i>EC-68</i>		
Aug	IDRC (6 <sup>th</sup> International Disaster and Risk Conf)		
Oct	<b>2<sup>nd</sup> EAG-HRA</b> , Habitat III		
Nov	<b>2<sup>nd</sup> DRR FP RA-TC-TP, IC-MHEWS, COP-22</b>		
<b>2017</b>	<i>RA IV-17, CAS-17, RA VI-17, JCOMM-5, RA V-17, EC-69, 2<sup>nd</sup> EC WG DRR, UI-EAGs, 3<sup>rd</sup> DRR FP RA-TC-TP</i>		
	Madrid+10		
<b>2018</b>	<i>CCI-17, CAgM-17, CAeM-16, CIMO-17, RA I-17, RA III-17, EC-70, IBCS-3,</i>		
<b>2019</b>	<i>Cg-18, EC-71</i>		

## Part 2 (WMO DRR Roadmap) – WMO priority activities in DRR and baselining (examples)

	Pillar					
Thematic area	<i>Knowledge products</i>	<i>Projects (incl. trainings)</i>	<i>Service delivery &amp; stakeholder engagement</i>	<i>Research &amp; development</i>	<i>Partnerships &amp; networks</i>	<i>Events</i>
<b>Hazard &amp; risk assessment</b>	WMO-CRED Atlas Identifiers	Country profiles	UI-EAG HRA		UNFCCC Loss and Damage, IRDR, INFORM	COP 21
<b>Prevention &amp; mitigation (sectoral risk management)</b>	APFM / IDMP	APFM / IDMP FFGS		Health	UNISDR WHO	Habitat III
<b>MHEWS</b>	Guidelines, good practice book and reports	Southeast Europe Tanzania	UI-EAG MHEWS	Impact-based forecasts and risk-informed warnings	IN-MHEWS	International Conference on MHEWS
<b>Humanitarian planning &amp; response</b>		Pilot projects	WMO Humanitarian Task Team		GDACS IASC	World Humanitarian Summit
<b>Disaster risk financing</b>	Guidelines Book		UI-EAG DRF		UNEP Finance Initiative	

# DRR Work Plan for 2016-2017

- **Background**
- **Thematic areas of DRR to be supported by WMO & implementation pillars**
- **Activities per thematic area / implementation pillar (with milestones/meetings and deliverables)**
  - *Led by the DRR Programme*
  - *Led by other Programmes with significant DRR contributions*
- Development of knowledge products
- Capacity development and demonstration projects (incl. training)
- Service delivery and stakeholder engagement
- Research and development
- Partnership and collaboration
- **Linkages and coordination**



# Cg-17 decisions and requests

- Decided to **standardize weather, water, climate, space weather and other related environmental hazard and risk information and develop identifiers for cataloguing weather, water and climate extreme events** (Resolution 9 (Cg-17) → for CBS to develop a proposal, in collaboration with all TCs and RAs
- Further strengthen WMO (Sec/RAs) **partnership with UNISDR and other relevant international and regional partners** for the implementation of national / regional projects in line with the Sendai Framework and the UN Plan of Action on DRR for Resilience
- **Assist members in the effective implementation of the Sendai Framework** through (3.2(1).36, 38):
  - Developing DRR knowledge products
  - Assisting with the coordinated national /regional DRR capacity development activities
  - Promoting, engaging in, and facilitating multi-stakeholder partnerships on different levels



# Cg-17 decisions and requests

- Leverage existing guidelines, documents (from TCs), gather lessons learned from NMHSs and partners, and identify and fill existing gaps within the DRR Roadmap (3.2(1).33, 34)
- In consultation with Members and collaboration with TCs and RAs: **Develop a final draft of the WMO DRR Roadmap** for consideration and approval by EC-68 in line with international frameworks (3.2(1).39)
- **Requests WMO participation in the development and implementation of International Network for MHEWS (IN-MEWS)**
- **Organize an international MHEWS conference** to help facilitate wider implementation and awareness of MHEWS among Members



# Cg-17 decisions and requests

- Continue with **UI-EAGs** and develop a set of clear deliverables to allow progress to be tracked. (3.2(1).7) → can contribute to and strengthen the **GFCS DRR User Interface Platform (UIP)** (3.2(1).18)
- **Expand national DRR capacity development projects with regional cooperation frameworks.** (3.2(1).8) → Caribbean, SE Europe
- Continue to **support the Haiti NMHS** (3.2(1).13)
- **RAs to document lessons learnt** from the approach of the DRR Programme and their **engagement in DRR capacity development projects**, submit recommendations to EC on how to promote this approach in other WMO Regions. (3.2(1).14)
- Provide further guidance to Members in the development of knowledge products in the four thematic areas of the DRR Programme. (3.2(1).15)
- **Review, regularly update and make accessible DRR training material** as a contribution to WMO's Capacity Development Strategy in alignment with the WMO DRR Roadmap. (3.2(1).17)



# Cg-17 decisions and requests

- Facilitate the scoping of the **proposal for a DRR demonstration project in Southeast Asia** together with the PTC and with support from the DRR FP TC-TP, RA II, Members and partners (3.2(1).20)
- For CBS (with CCI & CHy & OCHA): **Revise and test Arrangements for the provision of Meteorological Assistance to United Nations Humanitarian Missions** described in the manual on the GDPFS (3.2(1).21)
- With the TCs, RAs, RSMCs: **Develop draft working arrangement that elaborates roles and responsibilities for the coordination of WMO's response to Members request for assistance.** (3.2(1).24)
- **Engage in a comprehensive dialogue with GDACS and other third-party service providers** to facilitate improved cooperation and coordination of activities. (3.2(1).29)

