

**WORKPLAN: Activities to be implemented if one or more Members volunteer to lead their implementation (updates in red)**

Activities	Actions	AWG Member	Outputs	Resources	Milestones	Linkages
Operational guidelines that represent water availability and water supply reliability (including indicators);						
Evaluation of hydrological aspects of rainfall harvesting and potential products;	<ul style="list-style-type: none"> <li>• Proposal for follow up received from Mr Anoop CHamakkala Kuriakose</li> </ul>			<ul style="list-style-type: none"> <li>• T.Kanyike</li> <li>• Nairobi UNESCO office has an ongoing activity on this – contacts through Amani</li> </ul>		
Data rescue, including guidelines for filling in missing data;	<ul style="list-style-type: none"> <li>• General guidance done in previous period</li> <li>• Review previous guidelines and original CHy request</li> </ul>				<ul style="list-style-type: none"> <li>• Concept note for a project in West Africa to be finalized for France by end of October 2018</li> </ul>	
Evaluation of methods for design discharge estimation in consideration of climate variability and change;	<ul style="list-style-type: none"> <li>• Review A. Cardoso's report</li> </ul>	<ul style="list-style-type: none"> <li>• T. Abrate and D. Sighomnou</li> </ul>				
Organizing technical training and data exchange tools to support IWRM.	<ul style="list-style-type: none"> <li>• Proposal once WHOS Phase II concept is prepared</li> <li>• Prepared training for La Plata – moved to Focus Area 1</li> </ul>	<ul style="list-style-type: none"> <li>• S.Pecora</li> </ul>		H.Nacken		