

Review of Work Plan

Dates are approximate

- Retrospective runs since 2012 and final adjustments with latest data from countries
by end of year 2016
- Shipping of HRC server to Regional Center
by mid January 2017
- HRC IT visit for installation and regional center IT training
by 1 April 2017
- Operations training workshop (step 4 training) in region
by 15 June 2017