

ID	Task Name	Start	Finish	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016
1	<b>Project Management</b>	Mon 12/03/07	Fri 22/05/15											17%
2	<b>Milestones</b>	Fri 01/06/07	Fri 30/12/11							0%				
10	<b>Congress Meetings</b>	Mon 07/05/07	Fri 22/05/15		100%				0%					0%
14	<b>Executive Council Meetings</b>	Mon 26/03/07	Wed 01/04/15		100%	0%	0%	0%	0%	0%	0%	0%	0%	0%
24	<b>CBS</b>	Mon 18/06/07	Wed 15/08/12			0%	0%	0%	0%	0%				
31	<b>ICG-WIS Meetings</b>	Mon 03/09/07	Fri 05/09/14			0%	0%	0%	0%	0%	0%	0%	0%	0%
40	<b>EC WG WIGOS/WIS</b>	Mon 05/11/07	Wed 05/11/14			0%	0%	0%	0%	0%	0%	0%	0%	0%
49	Project Manager Orientation	Mon 12/03/07	Fri 13/07/07		100%									
50	<b>Consolidate WIS Plans (Proj &amp; Imp Plan)</b>	Mon 12/03/07	Tue 01/04/08			51%								
66	<b>WIS Secretariat Technical Committee (WIS STC)</b>	Mon 19/03/07	Mon 30/07/07			97%								
71	<b>Ad hoc travel (Meetings)</b>	Mon 09/07/07	Mon 09/07/07			100%								
73	<b>Outreach</b>	Mon 12/03/07	Fri 28/09/07			21%								
74	<b>Presentations</b>	Thu 12/04/07	Tue 14/08/07			100%								
83	<b>WIS Rolling Review of Requirements</b>	Mon 14/05/07	Fri 28/09/07			23%								
84	Congress Side Meeting	Mon 14/05/07	Mon 14/05/07			14/05								
85	Orientation	Mon 14/05/07	Mon 11/06/07			100%								
86	Interviews	Mon 28/05/07	Mon 16/07/07			40%								
87	<b>Report Preparation</b>	Tue 15/05/07	Fri 28/09/07			0%								
88	Draft layout & Content	Tue 15/05/07	Fri 15/06/07			0%								
89	Draft report	Mon 18/06/07	Mon 23/07/07			0%								
90	Final Report	Tue 24/07/07	Fri 10/08/07			0%								
91	Prepare & report to ICG-WIS	Mon 13/08/07	Fri 07/09/07			0%								
92	Incorporate ICG-WIS feedback	Mon 10/09/07	Fri 28/09/07			0%								
93	<b>Identification of potential users of WIS</b>	Mon 12/03/07	Mon 12/03/07			0%								
94	DRR - International Organisations (ISDR, FAO,	Mon 12/03/07	Mon 12/03/07			0%								
95	<b>RA WIS Teams</b>	Mon 12/03/07	Mon 12/03/07			0%								
97	<b>Develop and update WIS web page</b>	Mon 12/03/07	Fri 03/08/07			3%								
98	Access to and training on WMO Web pages	Fri 29/06/07	Fri 29/06/07			100%								
99	Maintain current pages	Fri 29/06/07	Thu 12/07/07			0%								
100	Develop new pages	Mon 02/07/07	Fri 03/08/07			0%								
101	Work with other programmes to add WIS inform:	Mon 12/03/07	Mon 12/03/07			0%								
102	<b>ISS Joint Implementation-Coordination Meetings</b>	Mon 12/03/07	Mon 16/04/07			0%								
109	<b>Evolution of GTS into WIS</b>	Mon 12/03/07	Mon 09/03/09			0%								
110	<b>ICT-ISS</b>	Mon 12/03/07	Mon 09/03/09			0%	0%	0%						
114	<b>ET WIS-CTS (GTS / Communication Techniques a</b>	Mon 12/03/07	Mon 10/03/08			0%	0%							
117	IMTN Project	Mon 12/03/07	Mon 12/03/07			0%								
118	VPN Pilot Project in RA II & V	Mon 12/03/07	Mon 12/03/07			0%								
119	Virtual all hazards network within WIS	Mon 12/03/07	Mon 12/03/07			0%								
120	<b>ET GTS-WIS OI</b>	Mon 12/03/07	Mon 09/03/09			0%	0%	0%						
124	<b>RA Planning&amp;Implementation WGs on WWW</b>	Mon 12/03/07	Mon 19/03/07			0%								
131	<b>Develop regulatory Docs</b>	Mon 12/03/07	Mon 14/12/09			0%								
132	Governance for new GISC & DCPC	Mon 12/03/07	Mon 12/03/07			100%								
133	Governance for new NC	Mon 12/03/07	Mon 12/03/07			0%								
134	<b>GISC, DCPC &amp; NC Technical Specifications Doc</b>	Mon 03/09/07	Fri 14/12/07			1%								
135	Appoint contractor	Mon 03/09/07	Mon 03/09/07			100%								
136	Orientation	Tue 04/09/07	Fri 28/09/07			0%								
137	Review SIMDAT Docs & interview team	Mon 01/10/07	Fri 05/10/07			0%								
138	Draft Contents & layout	Mon 08/10/07	Tue 09/10/07			0%								
139	Draft final document	Wed 10/10/07	Fri 02/11/07			0%								
140	Circulate Document amongst GISC/DCPC Ets a	Mon 05/11/07	Fri 23/11/07			0%								
141	Incorporate feedback and produce final report	Mon 26/11/07	Fri 14/12/07			0%								
142	<b>Guidelines on WIS Doc</b>	Mon 07/01/08	Mon 29/12/08			0%								
143	Appoint contractor	Mon 07/01/08	Mon 07/01/08			0%								
144	Orientation	Tue 08/01/08	Mon 11/02/08			0%								
145	Review Manuals and Tech Regs	Tue 12/02/08	Mon 24/03/08			0%								
146	Draft Contents & layout	Tue 25/03/08	Mon 31/03/08			25/03								
147	Draft final document	Tue 01/04/08	Mon 29/09/08			01/04								

Project: WIS Project.mpp  
Date: Wed 12/09/07

Critical		Baseline		Project Summary	
Critical Split		Baseline Split		External Tasks	
Critical Progress		Baseline Milestone		External Milestone	
Task		Milestone		Deadline	
Split		Summary Progress			
Task Progress		Summary			

ID	Task Name	Start	Finish	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016
148	Circulate Document amongst GIS/DCPC Ets a	Tue 30/09/08	Mon 24/11/08				0%							
149	Incorporate feedback and produce final report	Tue 25/11/08	Mon 29/12/08				25/11							
150	Review of WMO Tech Regs, manuals, etc	Tue 30/12/08	Mon 14/12/09				0%							
151	<b>New WIS Functionality</b>	<b>Mon 12/03/07</b>	<b>Mon 09/05/11</b>											
152	<b>WMO Core Metadata Profile</b>	<b>Mon 12/03/07</b>	<b>Mon 09/05/11</b>											
153	<b>WIS ET MI Meetings</b>	<b>Mon 11/05/09</b>	<b>Mon 09/05/11</b>				0%	0%	0%					
157	Publication Version 1.0 in Text, XML & UML on	Mon 12/03/07	Mon 12/03/07				0%							
158	Participation in ISO TC211 for WMO specific ne	Mon 12/03/07	Mon 12/03/07				0%							
159	Development of Version 2	Mon 12/03/07	Mon 12/03/07				0%							
160	Metadata harvesting of routine data	Mon 12/03/07	Mon 12/03/07				0%							
161	Metadata Entry Tool	Mon 12/03/07	Mon 12/03/07				0%							
162	Metadata for station history etc	Mon 12/03/07	Mon 12/03/07				0%							
163	Capacity building and training	Mon 12/03/07	Mon 12/03/07				0%							
164	<b>UNGIWG (UN Geospatial Information Workin</b>	<b>Mon 12/03/07</b>	<b>Mon 12/03/07</b>				0%							
166	<b>Develop &amp; Implement GIS</b>	<b>Mon 12/03/07</b>	<b>Fri 01/05/09</b>											
167	Develop Security Procedures	Mon 31/12/07	Mon 31/12/07				0%							
168	<b>European VGISC Region VI</b>	<b>Mon 12/03/07</b>	<b>Fri 01/05/09</b>											
169	<b>Meetings</b>	<b>Wed 14/03/07</b>	<b>Fri 13/07/07</b>				100%							
175	SIMDAT software development	Mon 12/03/07	Mon 31/03/08				70%							
176	Invitation to tender (ITT)	Mon 07/01/08	Fri 08/02/08				0%							
177	Tender evaluation	Mon 11/02/08	Fri 21/03/08				0%							
178	Build VGISC applications, test & install	Mon 24/03/08	Fri 19/09/08				0%							
179	Run VGISC in pseudo operational mode	Mon 22/09/08	Fri 01/05/09				0%							
180	EC endorsement of VGISC	Thu 03/04/08	Thu 03/04/08				0%							
181	<b>Develop and Implement DCPC</b>	<b>Mon 12/03/07</b>	<b>Mon 12/03/07</b>				0%							
182	UNIDART	Mon 12/03/07	Mon 12/03/07				0%							
183	NCAR DCPC	Mon 12/03/07	Mon 12/03/07				0%							
184	TIGGE	Mon 12/03/07	Mon 12/03/07				0%							
185	GAWSIS	Mon 12/03/07	Mon 12/03/07				0%							
186	WAMIS	Mon 12/03/07	Mon 12/03/07				0%							
187	CliWare	Mon 12/03/07	Mon 12/03/07				0%							
188	E2EDM Project	Mon 12/03/07	Mon 12/03/07				0%							
189	Develop & Implement WIS components of an NC	Mon 12/03/07	Mon 12/03/07				0%							
190	<b>ET-WISC (Expert Team on WIS GIS &amp; DCPC)</b>	<b>Mon 12/03/07</b>	<b>Wed 12/03/08</b>				50%							
194	<b>Capacity building and training</b>	<b>Mon 12/03/07</b>	<b>Mon 12/03/07</b>				0%							
195	GIS	Mon 12/03/07	Mon 12/03/07				0%							
196	DCPC	Mon 12/03/07	Mon 12/03/07				0%							
197	NC	Mon 12/03/07	Mon 12/03/07				0%							
198	External users	Mon 12/03/07	Mon 12/03/07				0%							
199	<b>Coordination with IGDDS</b>	<b>Mon 12/03/07</b>	<b>Mon 12/03/07</b>				0%							
200	IGDDS compliance with WIS standards	Mon 12/03/07	Mon 12/03/07				0%							
201	IGDDS Implementation WG	Mon 12/03/07	Mon 12/03/07				0%							
202	<b>Coordination with WIGOS</b>	<b>Mon 12/03/07</b>	<b>Mon 12/03/07</b>				0%							
203	Meetings	Mon 12/03/07	Mon 12/03/07				0%							
204	<b>Pilot Projects</b>	<b>Mon 12/03/07</b>	<b>Mon 12/03/07</b>				0%							
205	JCOMM/WIS/WIGOS Interoperability Pilot Proje	Mon 12/03/07	Mon 12/03/07				0%							
206	<b>Interoperability with GEO</b>	<b>Mon 12/03/07</b>	<b>Thu 13/09/07</b>				17%							
207	<b>WIS (AR-07-04) WMO contribution to GEOSS</b>	<b>Mon 14/05/07</b>	<b>Thu 13/09/07</b>				50%							
208	<b>Meetings</b>	<b>Mon 14/05/07</b>	<b>Thu 13/09/07</b>				100%							
211	<b>WIS contribution to AR-07-01</b>	<b>Wed 28/03/07</b>	<b>Fri 24/08/07</b>				88%							
212	<b>Meetings</b>	<b>Wed 28/03/07</b>	<b>Fri 24/08/07</b>				0%							
221	IP3 Scenario Development	Tue 20/03/07	Fri 31/08/07				0%							
222	GEO Component & Service Registry	Mon 12/03/07	Mon 12/03/07				0%							
223	GEO Service Standards registry	Mon 12/03/07	Mon 12/03/07				0%							
224	<b>WIS Contribution to AR-07-02</b>	<b>Mon 12/03/07</b>	<b>Tue 31/07/07</b>				94%							
225	<b>Meetings</b>	<b>Tue 20/03/07</b>	<b>Tue 31/07/07</b>				100%							
241	CFP	Mon 12/03/07	Mon 12/03/07				0%							

Project: WIS Project.mpp  
Date: Wed 12/09/07

Critical		Baseline		Project Summary	
Critical Split		Baseline Split		External Tasks	
Critical Progress		Baseline Milestone		External Milestone	
Task		Milestone		Deadline	
Split		Summary Progress			
Task Progress		Summary			