

ID	Task Name	Start	Finish	2007	2008	2009	2010	2011	2012	2013	2014	2015	
1	Project Management	Mon 3/12/07	Fri 5/22/15										26
74	Outreach	Thu 4/12/07	Wed 9/2/09										51%
140	Part A - Evolution of GTS	Mon 3/12/07	Fri 12/30/11										61%
167	Develop regulatory Docs	Mon 3/12/07	Thu 4/1/10										53%
194	Part B - New WIS Functionality	Mon 3/12/07	Tue 2/1/11										68%
195	WMO Core Metadata Profile	Mon 3/12/07	Tue 2/1/11										64%
209	UNGIWG (UN Geospatial Information Working Group)	Mon 3/12/07	Fri 1/30/09										100%
211	Develop & Implement GISC	Mon 3/12/07	Fri 12/11/09										67%
232	Develop and Implement DCPC	Mon 3/12/07	Thu 12/31/09										69%
250	Develop & Implement WIS components of an NC	Mon 3/12/07	Mon 3/12/07										20%
251	ET-WISC (Expert Team on WIS GISC & DCPC)	Mon 3/12/07	Fri 6/13/08										100%
255	Capacity building and training	Mon 3/12/07	Mon 3/12/07										0%
260	Coordination with IGDDS	Mon 3/12/07	Fri 1/29/10										73%
283	Coordination with WIGOS	Fri 9/28/07	Fri 12/31/10										44%
289	Interoperability with GEO	Mon 3/12/07	Fri 11/28/08										81%

Project: WIS Project
Date: Thu 4/30/09

Critical		Baseline		Project Summary	
Critical Split		Baseline Split		External Tasks	
Critical Progress		Baseline Milestone		External Milestone	
Task		Milestone		Deadline	
Split		Summary Progress			
Task Progress		Summary			