

ID	Task Name	Start	Finish	Predecessor	1st Ha	2nd H	1st Ha	2nd H	1st Ha	2nd H	1st Ha	2nd H	1st Ha	2nd H	1st Ha	2nd H	1st Ha	2nd H	1st Ha	2nd H			
1	Project Management	Mon 3/12/07	Fri 5/22/15		0%																		
2	Implementation Milestones	Fri 6/1/07	Wed 1/1/14		0%																		
3	Consolidate WIS plan	Wed 4/2/08	Wed 4/2/08	50	4/2																		
4	Establish WMO Metadata Profile	Fri 2/1/08	Fri 2/1/08	194	2/1																		
5	Develop Regulatory Documents	Tue 12/15/09	Tue 12/15/09	162	12/15																		
6	Inclusion of WIS into IGDDS IP	Fri 6/1/07	Fri 6/1/07	253	6/1																		
7	Implement First Operational GIS & DCPC	Mon 12/14/09	Mon 12/14/09	204	12/14																		
8	Implement other operational GISCs	Thu 12/31/09	Thu 12/29/11		12/31																		
9	Implement other DCPCs	Fri 1/1/10	Wed 1/1/14	223	1/1																		
10	Congress Meetings	Mon 5/7/07	Fri 5/22/15		0%																		
14	Executive Council Meetings	Mon 3/26/07	Wed 4/1/15		0%																		
24	CBS	Mon 6/18/07	Wed 8/15/12		0%																		
31	ICG-WIS Meetings	Mon 9/3/07	Fri 9/5/14		0%																		
40	EC WG WIGOS/WIS	Mon 12/3/07	Wed 11/5/14		0%																		
49	Project Manager Orientation	Mon 3/12/07	Fri 7/13/07		100%																		
50	Consolidate WIS Plans (Proj & Imp Plan)	Mon 3/12/07	Tue 4/1/08		99%																		
51	Identify scope and project plan	Mon 3/12/07	Fri 5/11/07		100%																		
52	Obtain background material	Mon 3/19/07	Fri 6/1/07		100%																		
53	Develop Project Plan	Mon 5/7/07	Mon 6/4/07		100%																		
54	Seek & incorporate Input from components	Mon 6/11/07	Mon 7/2/07	53	100%																		
55	D/WWW to review plan	Tue 7/3/07	Mon 7/9/07	54	100%																		
56	Incorporate D/WWW & other feedback	Tue 7/10/07	Fri 7/20/07	55	100%																		
57	Add implementation plan	Mon 7/23/07	Fri 8/17/07	56	100%																		
58	Review by WWW and WIS STC	Mon 8/20/07	Fri 8/24/07	57	100%																		
59	Incorporate Feedback	Mon 8/27/07	Thu 8/30/07	58	100%																		
60	Present to ICG-WIS	Fri 8/31/07	Fri 9/7/07	59	100%																		
61	Incorporate Feedback from ICG-WIS	Mon 9/10/07	Fri 9/28/07	60	100%																		
62	Publish DRAFT Project Plan and Implementati	Mon 10/1/07	Mon 10/1/07	61	100%																		
63	Log, review and incorporate feedback from Mem	Tue 10/2/07	Mon 2/11/08	62	100%																		
64	Prepare & Report on Plan to EC LX	Tue 2/12/08	Mon 3/31/08	63	100%																		
65	Incorporate feedback from EC LX and replace D	Tue 4/1/08	Tue 4/1/08	64	100%																		
66	WIS Secretariat Technical Committee (WIS STC)	Mon 3/19/07	Mon 7/30/07		99%																		
67	Meet Directors, Chiefs and Secretariat staff of O	Mon 3/19/07	Fri 6/1/07		100%																		
68	Seek nominations for contact points	Mon 6/4/07	Fri 6/15/07	67	100%																		
69	Meet contacts	Mon 6/18/07	Fri 7/27/07	68	100%																		
70	Establish working practices under rearranged se	Mon 7/30/07	Mon 7/30/07	69	0%																		
71	Ad hoc travel (Meetings)	Mon 7/9/07	Mon 7/9/07		0%																		
72	DWD meeting with Stefan Mildner	Mon 7/9/07	Mon 7/9/07		7/9																		
73	Outreach	Thu 4/12/07	Tue 12/30/08		22%																		
74	Presentations	Thu 4/12/07	Fri 4/4/08		0%																		
75	AREP (Geneva)	Thu 4/12/07	Thu 4/12/07		4/12																		
76	JCOMM SOT (Geneva)	Fri 4/20/07	Fri 4/20/07		4/20																		
77	JSC for CAS OPAG on WWRP (Geneva)	Mon 4/23/07	Mon 4/23/07		4/23																		
78	JCOMM OCG (Geneva)	Mon 4/23/07	Mon 4/23/07		4/23																		
79	HMIE on Metadata (Geneva)	Wed 5/9/07	Wed 5/9/07		5/9																		
80	WIS side Congress side meeting (Geneva)	Tue 5/15/07	Tue 5/15/07		5/15																		
81	Hydro & Water resources (Geneva)	Wed 8/1/07	Wed 8/1/07		8/1																		
82	WMO Training Programme (Geneva)	Tue 8/14/07	Tue 8/14/07		8/14																		
83	DRR Expert Meeting (Geneva)	Mon 11/26/07	Tue 11/27/07		11/26																		
84	GEMS Bureau (Geneva)	Tue 12/18/07	Tue 12/18/07		12/18																		
85	WCP/CCI meeting on RCPs (Geneva)	Mon 1/21/08	Mon 1/21/08		1/21																		
86	GEMS Architecture Meeting (Brussels)	Tue 1/22/08	Tue 1/22/08		1/22																		
87	IPY ITG meeting (Geneva)	Fri 1/25/08	Fri 1/25/08		1/25																		
88	DRR Tsunami meeting (Geneva) jmr	Wed 2/27/08	Wed 2/27/08		2/27																		
89	JCOMM DMCG (Oostende)	Wed 3/26/08	Fri 3/28/08		3/26																		
90	GAW/WIGOS (Geneva)	Tue 3/25/08	Tue 3/25/08		3/25																		
91	SeaDataNet	Thu 4/3/08	Fri 4/4/08		4/3																		
92	WIS Rolling Review of Requirements	Mon 5/14/07	Tue 7/15/08		68%																		
93	Congress Side Meeting	Mon 5/14/07	Mon 5/14/07		5/14																		
94	Orientation	Mon 5/14/07	Mon 6/11/07		100%																		
95	Interviews	Mon 5/28/07	Mon 7/16/07		100%																		
96	Prepare & report to ICG-WIS	Mon 8/13/07	Fri 9/7/07		100%																		
97	Appoint contractor	Mon 9/3/07	Mon 9/3/07		100%																		
98	Report Preparation	Tue 9/4/07	Fri 12/21/07	97	100%																		
99	Draft layout & Content	Tue 9/4/07	Fri 10/26/07		100%																		
100	Incorporate post ICG-WIS feedback	Mon 10/29/07	Fri 11/16/07	99	100%																		
101	Initial Draft report	Mon 11/19/07	Fri 12/7/07	100	100%																		
102	release Draft Report (Ver 0.3)	Mon 12/10/07	Fri 12/21/07	101	100%																		
103	Report review	Wed 1/2/08	Mon 7/14/08		25%																		
104	Incorporate feedback from ECWG WIGOS/A	Wed 1/2/08	Fri 3/21/08	102	50%																		
105	Programmes verification of content	Mon 3/24/08	Thu 5/1/08	104	0%																		
106	Review by selected implementors (ET-OI&I	Fri 5/2/08	Wed 5/21/08	105	0%																		
107	Incorporate feedback and reviews	Thu 5/22/08	Wed 6/11/08	106	0%																		
108	Present to ICG-WIS 2008	Mon 7/14/08	Mon 7/14/08		0%																		
109	Implementation of RRR	Tue 7/15/08	Tue 7/15/08	108	0%																		
110	Set up ET etc (TBD)	Tue 7/15/08	Tue 7/15/08	108	0%																		
111	Identification of potential users of WIS	Mon 7/16/07	Fri 9/19/08		8%																		
112	DRR - International Organisations (ISDR, FAC	Mon 7/16/07	Fri 9/19/08		8%																		
113	Develop a project plan	Mon 7/16/07	Fri 7/27/07		100%																		
114	Develop Survey	Fri 2/1/08	Tue 3/4/08	113	48%																		
115	Distribute Survey & Collect responses	Wed 3/5/08	Tue 4/22/08	114	0%																		
116	One on one interviews	Wed 4/23/08	Tue 6/17/08	115	0%																		
117	Draft Report of Survey	Wed 6/18/08	Tue 8/5/08	116	0%																		
118	Joint consultations with UN agencies	Thu 5/1/08	Thu 7/31/08	115	0%																		

Project: WIS Project Date: Mon 3/17/08	Critical		Split		Baseline Milestone		Project Summary	
	Critical Split		Task Progress		Milestone		External Tasks	
	Critical Progress		Baseline		Summary Progress		External Milestone	
	Task		Baseline Split		Summary		Deadline	



