SAOFFG DEVELOPMENT AND TRAINING - INITIAL TIME TABLE

Name	Begin ...	End dat
HRC Delineation Completion	2/4/16	3/10/16
Countries send Delineation Feedback	3/15/16	4/15/16
Countries send real-time data and NWP forecasts to HRC	2/4/16	4/1/16
Countries transmit historical data to HRC	2/4/16	4/1/16
HRC provides access to initial version of SAOFFG	4/1/16	11/30/16
Country forecaster completion of on-line courses	1/1/17	1/31/17
HRC hands-on training of forecasters	3/1/17	3/31/17
Implementation at regional center and IT training by HRC	4/1/17	4/15/17
Operations training in Region by trained forecasters	4/15/17	4/30/17
System maintenance and stakeholder workshops	5/1/17	12/31/17