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COMMISSION FOR BASIC SYSTEMS (CBS) OPEN PROGRAMME AREA GROUP (opag) 
ON PUBLIC WEATHER SERVICES (pws) expert team on pws in support of 

disaster prevention and mitigation (ET/DPM)
Team Deliverables
Status as of 27 January 2011
(Kuala Lumpur, Malaysia, 25-29 May 2009)
	Deliverable 1:Enhancement of WWIS 


	
	Actions:


	Responsible
	Due Date:
	Status:

	1.
	Enhance the appearance and navigation of WWIS
	Language hosts and Secretariat
	
	Done

	2.
	Improve coverage
	
	
	Done

	3.
	GIS-enabled feature
	
	
	Done

	4.
	Pushe functionality for WWIS
	
	
	Done

	5.
	Add suggestion box
	NOTE: all work kindly completed by HKO
	
	Done
 Deliverable completed


	Deliverable 2:Register of warning authorities 


	
	Actions:


	Responsible 
	Due Date:
	Status:

	1.
	Write to Members, seeking input
	Secretariat
	End June 2009
	Done

	2.
	Provide a sample register entry
	Chair
	End July 2009
	Done

	3.
	
	
	
	

	4.
	
	
	
	

	5.
	
	
	
	Deliverable completed


	Deliverable 3:PWS/TCP seimnar on TC warning formulation and communication 


	
	Actions:


	Responsible 
	Due Date:
	Status:

	1.
	Coordinate with Typhoon Committee and CMA on the organization of a PWS/TC seminar in Nanjing or Hongkong
	Chair
	End 2009
	Not done, keep under review

	2.
	
	
	
	

	3.
	
	
	
	

	4.
	
	
	
	

	5.
	
	
	
	


	Deliverable 4:Workshop on PWS in support of DPM in connection with the opening of Meteoworld Pavilion 


	
	Actions:


	Responsible 
	Due Date:
	Status:

	1.
	Clarify the role of the ET in this event
	Chen Zhenlin and Secretariat
	June 2009
	A workshop on DPM and Service Delivery was organized in May 2010 in Shanghai by SMB/CMA and Secretariat was requested to identify lectureres but this was done at the very last minute before the event and lectureres were from amongst those invited by CMA to the opening of the Pavilion
Deliverable completed


	Deliverable 5 : Update “Guidelines on Integrating Severe Weather Warnings into Disaster Risk Management (PWS-13)


	
	Actions:


	Responsible
	Due Date:
	Status:

	1.
	Review PWS-13 and prepare Table of Contents for the new guidelines
	Elliott Jacks and Jim Davidson
	Sept 2009
	Done

	2.
	ET to review and work on the content 
	All
	Dec 2009
	Done

	3.
	Propose techniques for easy reference using electronic media
	Elliott Jack and Jim Davidson
	Mid-2010
	Can the summary extracts and links be put on WMO blog?(If it exists)

	4.
	Extract success stories and lessons learnt for posting on PWS website
	ET and Secretariat
	Mid-2010
	Not done


	5.
	Publish the new guidelines entitled “ Guidelines on Early Warning Systems and Application of Nowcasting in Warning Operations”
	Secretariat
	End August 2010
	Guidelines were published in January 2011 and distributed to all NMHSs and PWS teams in hard copy  and also posted on PWS website as of 28 January 2011
Deliverable completed


	Deliverable 6: Update “Guidelines on cross-border exchange of warnings” re-titled “Guidelines on International and Cross-border Collaboration in the Warning Process”


	
	Actions:


	Responsible
	Due Date:
	Status:

	1.
	Review PWS-9 and prepare Table of Content
	Charles Dupuy and Chen Zhenlin
	Sep 2009
	Done

	2.
	ET review and work on the ontent
	All
	End 2009
	Done

	3.
	Use same technique as for PWS-13
	Charles and Zhenlin
	Mid-2010
	Can the summary extracts and links be put on WMO blog?(If it exists)

	4.
	Extract success stories and lessons learnt for posting on the PWS Website
	Secretariat
	
	

	5.
	Publish the guielines
	Secretariat
	Mid-June 2011
	Guidelines published mid-June 2011 and distributed to all NMHSs and PWS ETs in hard copy and will also be posted on the PWS website
Deliverable completed


	Deliverable 7:List of contact points for sourcing training experts in PWS 


	
	Actions:


	Responsible Member(s):
	Due Date:
	Status:

	1.
	Define an inventory of expertise needed
	Vlasta Tutis and Jim Davidson
	End 2009
	Done. The list was reviewed by Chair and a more compact version produced

	2.
	Send letter to PRs with the list of expertise to identify suitable experts
	Secretariat
	End-March 2010
	This action will be done after all PWS ETs have prepared the list of expertise and will be compiled by  ICT/PWS into a single list . CBS requested that PWS OPAG produce a list of competencies required for delivering PWS tasks. This list will be sent in one single letter to PRs with the request for identification of experts for all areas of PWS. 
Deliverable ready for ET/DPM but pending for other ETs.


