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Summary and purpose of document

This document contains the current status of deliverables, as decided by the meeting of the ET (Bohemia, New York, United states of America, 13-17 August 2012). 

Action Proposed
The Meeting is invited to note the information contained in this document.
__________
COMMISSION FOR BASIC SYSTEMS OPEN PROGRAMME AREA GROUP
ON PUBLIC WEATHER SERVICES EXPERT TEAM ON SERVICES AND 
PRODUCTS InnovaTION AND IMPROVEMENT(cbs/opag-pws ET-SPIi)

Team Deliverables 
(Bohemia, New York, United States of America, 13-17 August 2012)

(Status as of: 17 February 2014)
	DELIVERABLE 1: PUBLISH GUIDANCE ON THE ADOPTION OF A SERVICE-DRIVEN APPROACH TO DEVELOPMENT OF NOWCAST SYSTEMS

	
	Actions:
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Gather data/information on selected nowcast systems representing various levels of technological development and in varying climate regimes:

a. Develop questionaire on Nowcasting systems for members
b. Check on any existing questionaire related to Nowcasting
c. Distribute questionaire to team members for final review
d. Distribute to selected countries 
e. Collect and send all input to Lead 
	Lead, WL

                 a.  All
                 b.  HK
                 c.  WL
                 d.  All
                 e.  WL
	a..  01/10/2012
b.  10/09/2012
c.  01/10/2012
d.  10/10/2012
e.  10/12/2012
	Haleh re-worked the questionnaire and forwarded to ET members for input by 31 January 2013, and also passed the questionnaire to President of CIMO for review and input. 

The result of inputs edited by Will in Janary 2014. The modified questionnaire will be incorporated in the annual suevey of the GDPFS to be distributed to Members in Q1 2014.

	2.
	Analyze and summarize questionaire responses 
	WL/AC
	15/02/2013
	

	3.
	Finalize report based on review by all team members
	Lead, WL
	01/05/2013
	

	4.
	Circulate final report to Commission on Instruments and Methods of Observations, Commission on Atmospheric Sciences, and OPAG on DPFS for information and guidance via OPAG PWS Chair
	JG
	01/05/2013
	

	5.
	Circulate final report to all WMO Members 
	HK
	01/06/2013
	


	DELIVERABLE 2: PROVIDE COMMENTS/INPUT ON IMPACT-BASED FORECASTING DOCUMENT DEVELOPED BY ET/DPM

	
	Actions:
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Team members review and provide comments 
	All with input to AT
	15/09/2012
	Completed. Comments incorporated in the draft and sent to ET/DPM.

	2.
	Finalize review document
	AT
	31/10/2012
	

	3.
	Send comments to ET/DPM
	HK
	15/11/2012
	


	DELIVERABLE 3: COORDINATE WITH WMO ETR TO DEVELOP TRAINING MATERIAL ON FORECAST UNCERTAINTY FOR USE BY NHMSS AND WMO TRAINIING ACTIVITIES

	
	Actions:
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Summarize training inventory developed by ET (Edwin Lai) (resource web page) 
	JG/AH
	01/02/2013
	John Guiney and Ann Farrell (in place of Alasdair) to follow up. 

	2.
	Identify new resources/training materials for inclusion in inventory
	All
	01/01/2013
	All team members, especially those from the previous ET please provide to John and Ann.

	3.
	Synthesis information into summary document including justification for this work
	JG/AH
	01/03/2013
	

	4.
	Share summary document with WMO ETR and decide on appropriate mechanism to develop training material
	HK
	01/03/2013
	


	DELIVERABLE 4: ASSESS THE NEEDS AND INTEREST IN VERIFICATION OF WWIS MAX/MIN TEMPERATURE FORECASTS FROM PARTICIPATING NMHSs

	
	Actions:
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Contact WWIS focals points to identify interest in project
	AT/AC
	15/09/2012
	A pilot project was launched by DWD to verify the max and min temperature forecast provided on the WWIS. The project is running now, by end of 2013 the first verification reports were sent out by DWD. The two reports cover the period Winter 2012/2013 and summer 2013 and were prepared for 20 NMHSs (so 40 reports in total). 

	2.
	Depending on response, establish pilot project 
	AT
	01/12/2012
	Done.

	3.
	If a pilot project is established, share results with Team at next meeting for evaluation/further action
	AT
	TBD
	To be reported at the meeting.


	DELIVERABLE 5: ENHANCEMENT OF WWIS AND SWIC WEBSITES

	
	Actions:
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Increasing of the MyWorldWeather language verisons 
	AC
	31/12/2012
	Spanish and Polish versions launched in January 2013.  Chinese, German, Korean and Portuguese versions launched in Mar 2013. Arabic and French launched in August 2013. A total of 9 languages is now available for the MyWorldWeather. 

	2.
	Launch of Android version of MyWorldWeather
	AC
	31/12/2012
	Android version launched January 2013.

	3.
	Revamp of WWIS Website 
	AC
	30/06/2013
	A new website was developed and the design was discussed and commented in the 4th Coordination Meeting of WWIS Website Hosts in November 2013. Development and translation work would continue and the new website was targeted to launch in June 2014.

	4.
	Revision of SWIC Website and add social media component
	AC
	31/12/2013
	The new SWIC Website, targeted to be a CAP-enabled website, was under design. 
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