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Summary and purpose of document

This document contains the current status of deliverables, as decided by the meeting of the ICT (Montreal, Canada, 23-27 April 2012). 

Action Proposed
The Meeting is invited to note the information contained in this document.
__________

COMMISSION FOR BASIC SYSTEMS OPEN PROGRAMME AREA GROUP ON PUBLIC WEATHER 

SERVICES (pws) IMPLEMENTATION/COORDINATION TEAM (CBS/OPAG-PWS ICT/PWS)

ICT/PWS Team Deliverables and Action sheets for the intersessional period 2012/2014

(Updated as of: 6 May 2014)
	Deliverable 1 (TOR a): When the draft Service Delivery Implementation Plan is complete, study the Plan and ensure that the consequential actions relevant to PWS are carried out.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Circulate the draft of the Service Delivery IP to the ICT Members
	WMO Secretariat
	When ready
	Done

	2.
	ICT Members to review the draft and provide feedback
	All ICT Members
	Within one month
	Done

	3.
	Present the reviewed draft to CBS
	WMO Secretariat
	September 2012 
	Done
The IP was approved 
by EC-65 in 2012 and 

published in March 2014


	Deliverable 2 (TOR c): Establish contact with relevant people in other CBS OPAGs, Commissions, etc., as required.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Contact Chairpersons of OPACE III/IV to explore possible collaboration
	Chairperson
	June 2012
	Gerald to update.

	2.
	Contact representatives of CHy to explore possible collaboration
	Chairperson
	June 2012
	Gerald to update


	Deliverable 3 (TORs c and d): Facilitate the development of one or a number of “one-stop-shops” for the provision of advice and assistance to the Humanitarian Response Community.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Finalize the Report of the ICTT and circulate as required
	Chairperson/ICTT
	End-2012
	CBS-15 (2012) established a CBS (DPFS-PWS) Task Team on the provision of operational assistance to the Humaintarian organizations. The work of the previous TT has been rolled into this CBS TT.

	2.
	Prepare an inventory of data and products that are currently available and can be used by Humanitarian Response agencies
	Chairperson/ICTT 
and WMO Secretariat
	End-2012
	Undertaken through the 
work of the new CBS TT

	3.
	Compile a listing of PWS-based resources relevant to point 1 above and communicate this to Secretariat DPFS, to include basic warnings, basic public forecasts, SWIC, WWIS, etc.
	WMO Secretariat
	End-2012
	DPFS is aware of the 
PWS-based resources

	4.
	Investigate the use of the delivery structure of WMO (RSMCs, RCCs, etc.) and the network of Nnational Focal Points as a resource in the context of national operations of Humanitarian Response agencies
	Chairperson/ICTT 
and WMO Secretariat
	End-2012
	PWS will organize in the work of the interpreting the climate outlooks of major global centre(s) for the use by Humanitariamn agencies. The TT will have a (real or virtual) meeting and this item will be on the agenda. Jennifer to update the ICT.


	Deliverable 4 (TOR e): Promote the concept of NMHSs as the Single Official Voice at times of severe/high-impact weather.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Make use of the new “WMO Register of Alerting Authorities” to promote and embed the SOV concept
	Chairperson/OPAG 
and WMO Secretariat
	Ongoing
	So far 133 editors have 
been designated following 
Secretariat letters to PRs

	2.
	Designate an Expert Advisor to assist with the implementation of CAP at NMHSs and to promote registration of Members in the “WMO Register of Alerting Authorities”
	ICT Members/
WMO Secretariat
	May 2012
	An expert has been designated 
and a number of CAP jump-start workshops organized 
for developing countries

	3.
	Ensure inclusion of this principle in all relevant PWS documents
	WMO Secretariat
	Ongoing
	Being done


	Deliverable 5 (TOR f): Detailed feedback from recipients of targetted PWS activities, such as SWFDP, Learning-Through-Doing (LTD) Projects, training, etc.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Organize the collection and analysis of feedback from training participants and PRs.
	WMO Secretariat
	Ongoing
	Feedback is usually 
collected after training 
events are completed

	2.
	Collate information flowing back from the feedback mechanisms built into the SWFDP and publish on the PWS Website
	Co-Chairperson/OPAG 
and WMO Secretariat
	Ongoing
	Feedback is collected from participating countries in SWFDP and will be placed on the PWS website

	3.
	Organize the reception of bi-annual reports from Members participating in LTD Projects (through Focal Points where possible) and publish on the PWS Website
	WMO Secretariat
	Ongoing
	The one major LTD project 
has been implemented in 
Madagascar. A report will be 
published on the website.


	Deliverable 6 (TOR g): Develop a Competency Framework for PWS Forecasting and Activities.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Draft a Competency Framework relevant to PWS Forecasters and circulate to all ICT Members, ETR Representatives, etc.
	Chairperson
	May 2012
	Done

	2.
	Review draft and provide feedback to WMO Secretariat/ Chairperson
	All ICT Members
	July 2012
	Done

	3.
	Finalize PWS Competency Framework for CBS-XV
	WMO Secretariat/ Chairperson
	August 2012
	Done. 
The draft Framework will 
be tabled at CBS-Ext.(14) 
for approval


	Deliverable 7 (TOR h): Develop materials on the Social and Economic Benefits of NMHSs as decided by the RA VI (Europe) Task Team and the World Bank Project.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Compile and carry out comparative analysis of the impact of the services provided by NMHSs through socio-economic benefits studies.

	RA VI TT on socio-economic benefits/
World Bank
	Mid- to end-2012
	This work has been expanded into a major project of writing 
a joint WMO-World Bank book on the assessing benefits of socio-economic benefits of met/hydro services

	2.
	Improve methodologies in SEB studies through concurrent field testing and training as part of specific demonstration/pilot projects as well as on-going NMHSs’ investment programmes
	World Bank/ 
WMO Secretariat
	End-2012 
through 2013
	The book is being written 
and is envisioned to be ready 
for publication by end of 2014

	3.
	Disseminate through an authoritative joint WMO-World Bank guidance document
	WMO Secreatiat/ 
World Bank
	Dependent on 
2 above
	Will be disseminated 
upon publication

	4.
	Contribute to CBS-TECO on benefit-cost studies insofar as possible
	All ICT Members
	September 2012
	A special session on economic 
benefits was held during CBS-15 TECO


	Deliverable 8 (TOR i): Future activities as a follow-up to WENS.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Finalize “Concept Note” developed in Shanghai in November 2011 regarding the follow-up activities to WENS
	Dr Tang Xu
	End-2012
	A final report on WENS was 
published in August 2013

	2.
	Implement follow-up activities as defined in the “Concept Note”
	Persons as defined in 
the “Concept Note”
	Mid-2013
	A major outcome of WENS was the integration of the PWS Platform with the Shanghai Emergency Warning Centre

	3.
	Prepare publications, etc., as outlined in Section 12 of the WENS Final Report
	Shanghai Meteorological Service (SMS)
	End-2012
	The new arrangements for the Shanghai PWS Platform and the Shanghai Emergency Warning Centre are published in the World Bank book “ Weather and Climate Resilience”


	Deliverable 9 (TOR i): Guidelines for Meteorological Support to Olympic Games.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Review current draft and bring it up-to-date, include the Beijing and Vancouver Games, then provide to IOC and other sporting organizations as appropriate, and publish on PWS Webpage
	Chairperson ET/SPI/ 

WMO Secretariat
	September 2012
	While more material has been 
collected under this activity, no 
decision has been reached on its publication. Chair ET/SPII to advise


	Deliverable 10 (TOR j): Strengthen the involvement of the NMHSs’ PWS Focal Points with the work of the OPAG and of the PWS Programme.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Update the list of National PWS Focal Points periodically
	WMO Secretariat
	Ongoing
	Done

	2.
	Request PRs to appoint National PWS Focal Points in Member countries where none are, as yet, identified
	WMO Secretariat
	Ongoing
	Done

	3.
	Carry out a regular survey of the work of the National PWS Focal Points in relation to PWS functions and publish the results
	WMO Secretariat
	Ongoing
	While Focal Points do report on request on their activities, no survey has been done on this item

	4.
	Keep National PWS Focal Points fully involved and informed in the activities of the PWS Programme and of the OPAG
	WMO Secretariat
	Ongoing
	Done through quarterly reports


	Deliverable 11 (TOR j): Market and promote the availability and use of PWS material among the NMHS/PWS Community.

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Periodically review statistics on the hits and usage of PWS pages on the WMO Website
	WMO Secretariat
	Ongoing
	Done. 
140 hits on the PWS 
Guidelines up to July 2013

	2.
	Continue to implement strategies for increasing the ease of access to PWS pages through Google and other search engines
	WMO Secretariat
	Ongoing
	PWS material is easily accessible 
now through Google search


__________


