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1.  WHY A DEMONSTRATION PROJECT ON SEVERE WEATHER FORECASTING? 

1.1  Cooperative Work in the Framework of the GDPFS 

1.1.1  The aim of  the Severe Weather Forecasting Demonstration Project (SWFDP) is to 
demonstrate  how  cooperative  work  among  meteorological  centres  can  be  further 
implemented  in  order  to  enhance  the  forecasting  process  of  several  types  of  severe 
weather  phenomena,  which  in  turn  would  improve  the  warning  services  provided  by  the 
NMHSs. 

1.1.2  The Global DataProcessing and Forecasting System’s  (GDPFS) organization  is a 
threelevel system which carries out various functions at  the global,  regional and national 
levels.  The GDPFS is an underpinning feature for weather forecasts and warning services 
in all WMO Members.  In addition to this organization, several GDPFS Centres are officially 
entrusted  with  the  responsibility  of  providing  NMHSs  with  specialized  products  (i.e.  for 
mediumrange  forecasting,  tracking  and  forecasting  tropical  cyclones,  and  longrange 
transport  of  radiological  pollutants  in  emergency  response).  Nevertheless,  for  severe 
weather events which  can cause many casualties and damage, enhancing  the exchange 
and  use  of  existing  products  or  readily  adaptable  products  among GDPFS  centres  with 
some NHMSs is desirable. 

1.2  Introducing new products and training 

1.2.1  During the last decade the skill of Numerical Weather Prediction (NWP) models has 
continuously  improved  for  all  forecast  ranges  and  the  technique  used  in  the  Ensemble 
Prediction  System  (EPS)  stands  out  as  an  efficient  way  to  provide  the  forecaster  with 
alternative scenarios or probabilistic forecasts.    Initially designed for mediumrange global 
forecasting, this technique is also an efficient way to take into account the various sources 
of  forecast  errors  (initial  state,  boundary  conditions, model)  even  for  shortrange  and  for 
limited area forecasting. 

1.2.2  Owing to the high computational cost of the EPS technique implying multiple model 
runs,  only  a  limited  number  of GDPFS  centres are able  to operationally  implement  such 
systems.   Moreover, with  respect  to  severe weather  forecasting,  several GDPFS centres 
provide  the  forecaster  with  elaborated  products  such  as  maps  of  potential  vorticity, 
convection  indices, etc.   A SWFDP will  provide  the opportunity  to encourage operational 
forecasters  to  utilize  and  experiment  with  standard  or  newly  developed  products  and 
procedures,  which have already been  introduced  in GDPFS  centres  and which  could  be 
relevant to a number of NMHSs that have not yet used or applied them. 

1.2.3  Despite the increasing number of GDPFS centres that run limitedarea NWP models, 
not  all  forecasters  benefit  from  the  recent  progress  of  the  NWP  techniques  or  from  the 
training necessary  to efficiently use the  large numbers of products available from GDPFS 
centres. 

1.3  The context of the THORPEX research and development programme 

1.3.1  The  Fourteenth  World  Meteorological  Congress  launched  in  2003  a  10year 
international  research  and  development  programme  called  THORPEX  (The  Observing
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System  Research  and  Predictability  Experiment)  to  accelerate  improvements  in  the 
accuracy of oneday to twoweek high impact weather forecasts. 

1.3.2  This programme, which aims to improve the skill of the weather forecasts especially 
for  the  case  of  high  impact  weather  events  by  taking  advantage  of  the  probabilistic 
forecasts,  will  experiment  with  new  techniques  and  products.    In  this  context,  the 
implementation of regional severe weather forecasting demonstration projects offers a real 
opportunity to prepare many NMHSs and all GDPFS centres to implement and benefit from 
the outcomes of the THORPEX research and development programme. 

2.  THE GOALS OF THE SWFDP 

2.1  According to the recommendations of the CBSXIII (2005), the goals of the SWFDP 
are the following: 

• to improve the ability of NMCs to forecast severe weather events; 
• to improve the lead time of alerting of theses events; 
• to improve interaction of NMCs with Disaster Management and Civil Protection 

Authorities (DMCPA) before and during events; 
• to identify gaps and areas for improvements; 
• to  improve  the skill of products from GDPFS Centres through feedback from 

NMCs. 

2.2  The  CBSExt.(06)  stressed  the  need  to  work  with  civil  protection  authorities  and 
media organizations to improve delivery of severe weather warning services to end users. 
Subsequently, the Public Weather Services (PWS) and DRR aspects have been integrated 
into the SWFDP. 

3.  THE FRAMEWORK FOR REALIZING BENEFITS OF THE SWFDP 

3.1  Implementation and experimentation of a cascading process for forecasting centres 

3.1.1  The  SWFPD  will  implement  a  cascading  forecasting  process  implying  the 
participation of selected centres chosen within a geographical area affected by an agreed 
type  of  severe  weather  event.    The  cascading  process  aims  to  ensure  the  realtime 
distribution of  the  relevant available  information produced by  (originated at) both a Global 
Centre(s)  and  a  Regional  Centre(s)  to  selected  NMHSs.  Moreover  it  is  necessary  to 
continue  the  cascade  by making  the  final authoritative products  of  hazardous  conditions 
(advisories or warnings) produced by the NMHSs available to the final users such as local 
Services  in  charge  of  hydrology  and/or  local  Disaster  Management  and  Civil  Protection 
Agencies (DMCPA). 

3.1.2  Near realtime verification and evaluation will be conducted, based on observations 
of  the  meteorological  parameters  collected  at  local  meteorological  stations  as  well  as 
information  gathered  on  the  impacts  of  the  severe  weather  phenomena,  such  as  those 
reported by DMCPA services, or news services.  This evaluation of the performance of the 
cascading process,  including  the quality of  the NWP and guidance products, will  then be 
provided  as  feedback  to  the  participating  centres  to  further  fine  tune  the  process  and 
products itself. 

3.2  Training of the forecasters before the experiment 

3.2.1  Some initial training has to be undertaken prior to the experimentation phase of the 
SWFDP.    Indeed,  the forecasters of  the NMHSs assigned  to  the SWFDP project need to 
know how  to optimally utilize  the  various products  coming  from  the Global Centre(s)  and 
the Regional Centre(s) in the framework of severe weather forecasting (e.g. presentation of
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EPS  products  and  probabilistic  forecasts,  special  guidance  for  selected  severe  weather 
events, synthesised satellite images, etc.). Similarly, training is required in service delivery 
principles  and  practices  including  user  focus,  communication  skills  and  user  satisfaction 
assessment. 

3.2.2  Practically speaking there is no need to provide indepth information on the way the 
products are produced, but it is essential to emphasize how the products should be used by 
the forecaster when facing a potentially dangerous weather situation. The presentation of 
case studies will also be indispensable. 

3.2.3  It would be expected  that  the  staff  assigned  to  the SWFDP project  at  the  centres 
involved would maintain close working  relationships, whereby  “training” and consultations 
are an ongoing aspect of the routines of the demonstration project. 

3.3  Evaluation at the end of the experimentation period of the project 

3.3.1  At  the  end  of  the  experimentation  period  of  the order of  one  year  (or more  if  the 
expected severe weather phenomena or events need a  longer time to be well  included in 
the demonstration) a complete evaluation of  the project has  to be undertaken.   The main 
part  of  this evaluation  consists of a  complete assessment about  the  skill of  the  forecasts 
and  especially  to  the  ability  of  the  NMC  to  fulfil  the  requirements  expressed  by  the 
responsible civil protection authority. The evaluation must assess how the enhanced severe 
weather  forecasting  process  of  the  SWFDP  has  improved  on  missed  cases  of  severe 
weather  and  reduced  the  number  false  alarms.    It  would  be  highly  beneficial  that  the 
NMHS/NMC and the responsible civil protection authority be involved in the evaluation. 

3.3.2  The evaluation should also include an assessment on the relevance of the products 
exchanged among the participating GDPFS and national centres, and of the organization of 
the whole cascading process, including the near realtime feedback. 

3.3.3  Finally,  the  evaluation  of  the  SWFDP  should  identify  the  shortcomings  and  to 
propose  improvements  in  order  to  ensure  the  sustainability  of  the  cascading  process 
organization among  the  selected GDPFS  and  national  centres as well  as  to  facilitate an 
extension of the system to other NMHSs of the same geographical region. 

4.  THE FOUR PHASES OF THE SWFDP PROJECT 

4.1  The Severe Weather Forecasting Demonstration Project consists  in the  implementation of 
one or  preferably  several  specific  regional  subprojects  dedicated  to  severe weather  forecasting, 
each exchanging relevant products and experience among selected GDPFS and national centres 
at the three levels of responsibility. 

4.2  The SWFDP project can be divided into four phases as follows: 

4.2.1  Phase  I:  Overall  Project  Planning.  This  phase  includes  the  preparatory  work 
necessary  to  prepare  the  project  specifications,  the  list  of  types  of  products  to  be 
exchanged  and  the  work  of  the  Project  Steering  Group  (PSG)  to  identify  the  possible 
participating  centres  and  to  select  suitable  regional  subprojects  according  to  the 
geographical  area,  the  type  of  severe  weather  and  the  chosen  period  for  the 
experimentation. 

4.2.2  Phase II: Regional Subproject  Implementation Planning and Execution. This phase 
begins  with  the  preparation  of  the  detailed  specifications  (data  and  products  to  be 
exchanged, performance measurements, reviewing and reporting) allowing the participants 
(representatives of  the participating GDPFS and national  centres)  to develop  the  specific 
subproject  implementation  plan,  including  a  training  programme,  and  to  manage  its
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implementation and then to carry out the experimentation itself which is likely to last about 
one year. 

4.2.3  Phase III: Regional Subproject Evaluation.  This phase includes the analysis and the 
evaluation of  the entire subproject as well  as  contributing  to  the evaluation of  the overall 
SWFDP with  respect  to  the goals proposed  initially.   This phase gives  the opportunity  to 
identify gaps and deficiencies, and areas for improvement in order to ensure a sustainability 
of  the  organization  tested  during  the  regional  subproject  and  to  provide  improved 
specifications for other similar regional subprojects. 

4.2.4  Phase IV: Regional Subproject Longterm Sustainability and Future Developments. 
This  phase  includes  longterm  sustainability  of  the  benefits  gained  and  a  process  of 
continual improvement.  This phase gives the opportunity to continuously take advantage of 
future  capability  and  technology  developments,  and  to  foster  broadening  of  activities  in 
synergy with other WMO programmes.    In  this phase,  the  responsibility  for management, 
including seeking funding, lies with the Regional Association, while the PSG continues to be 
informed of developments and to provide advice as appropriate. 

4.3  It has to be noted that the Phase II, III and IV are specific to each regional subproject and 
will  be  repeated  for  each  of  the  selected  subproject.    From  the  point  of  view  of  the  project 
management, it is clear that the overall SWFDP project begins with the first step of the Phase I and 
after completion of Phase III of  the selected regional subprojects, the responsibility becomes that 
of the Regional Associations.  It is clear also that each selected regional subproject of the SWFDP 
will have its own date of beginning and date of completion of Phase III and transitioning to Phase 
IV. 

5.  IDENTIFICATION OF THE VARIOUS STEPS INSIDE THE PHASES OF THE SWFDP 

5.1  Preparatory work 

5.1.1  The preparation of the overall project planning is assumed by a consultant working 
in close consultation with the Chairman of the CBS OPAG on DPFS, the CBS Rapporteur 
on Applications of NWP in Severe Weather Forecasting, and the WMO Secretariat. 

5.1.2  The aim of  the overall project planning and  the specifications of  the SWFDP  is  to 
define the framework of the regional subprojects to be implemented (responsibilities of the 
various GDPFS and national centres, list of data and products to be exchanged, criteria for 
the selection of participating countries to a subproject, minimum technical means needed, 
evaluation  components)  in  order  to allow  the Project Steering Group  to  select  candidate 
countries and set relative priorities for suitable subprojects. 

5.2  Review by the Project Steering Group (PSG) and identifying candidate GDPFS and national 
centres 

5.2.1  The  PSG  is  responsible  for  finalizing  the  document  that  will  be  sent  to  the 
Presidents of the WMO Regional Associations to seek their reaction and agreement to the 
identified GDPFS and national centres to participate in the regional subprojects. 

5.3  Selection of the GDPFS and national centres, setting priorities and planning for the regional 
subprojects 

5.3.1  After reception of the agreement or counterproposal(s) with supporting information 
from  the  Presidents  of  Regional  Associations,  the  PSG  examines  the  suitability  of  the 
candidate  centres  according  to  the  criteria  established  for  the  participation  and  selects 
groups of GDPFS and national centres  (each group  is a subproject) and establishes  their 
relative priorities.  This task marks the achievement of the Phase I of the SWFDP.
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5.3.2  In close cooperation with the selected groups of the participating Centres, the PSG 
defines  and  approves  the  general  planning  proposed  by  the  participating  Centres;  then 
taking into account the nature of the severe weather phenomena and the geographical area, 
it determines the suitable starting and ending dates for the regional subprojects. 

5.4  Implementation of the first regional subproject and initial training 

5.4.1  The centres participating in a regional subproject have to nominate one responsible 
person  from  their  respective  centres  (Global,  Regional  and  National).    In  order  to  make 
easier the relationships between the various actors of the regional subproject it is important 
for the participating centres to agree to the nomination of one individual (Chairperson) who 
is responsible for the Regional Subproject. 

5.4.2  The Subproject Chairperson plans and documents  the Regional Subproject, giving 
the details of the cascading process, products to be exchanged, including those provided to 
the end users, and the method for performing the continuous evaluation. 

5.4.3  Taking  into  account  the  time  necessary  to  implement  the  cascading  process,  the 
nature of  the severe weather event and the recommendations of  the PSG, the Subproject 
Chairperson sets the starting and ending dates of the experimentation period. 

5.4.4  The  centres  participating  to  a  Regional  Subproject  organize  a  kickoff  meeting 
gathering  responsible people  and  forecasters  of  the NMHSs  assigned  to  the  subproject. 
This meeting should give the opportunity to define in detail the cascading process and the 
duties  of  the  Centres,  to  train  the  forecasters  of  the  NMHSs  in  the  efficient  use  of  the 
products  and  in  service  delivery  aspects  and  to  specify  the  continuous  evaluation 
procedure. 

5.5  Experimentation and continuous evaluation 

5.5.1  A continuous evaluation procedure has to be developed and implemented in order 
to  check  that  the  cascading  process  works  well,  that  the  agreed  data  and  products  are 
made available and examined by the forecasters. 

5.5.2  In the case of the occurrence or high likelihood of a specified severe weather event, 
the concerned NMHS will  inform the Regional and Global Centres  involved so that all  the 
relevant  products  relative  to  this  event  could  be  archived.  The  preparation  and  the 
management  of  the  distribution  of  the  forecasts/warnings  to  the  users  (Hydrological 
Services,  DMCPA  Services  and  Media)  remains  under  the  exclusive  responsibility  and 
authority of the NMHS. 

5.5.3  The  whole  documentation  (data,  guidance,  special  products,  bulletins)  elaborated 
during the event has to be archived by the relevant NMC(s) in order to be able to prepare a 
comprehensively documented report. 

5.5.4  Shortly  after  the  severe  weather  event  a  report  will  be  prepared  to  assess  the 
relevance of the forecast products and the efficiency of the warnings. This report should be 
elaborated with the cooperation of the users who are in the important position to assess the 
services provided the NMHS. 

5.5.5  Following the agreed period for the experimentation and continuous evaluation, this 
is  the end of Phase  II of  the project, and Phase III should commence.  The management 
team could decide to maintain the daily functions, while Phase III is being carried out. 

5.6  Conclusion of the experimentation phase of the regional subproject
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5.6.1  After about one year of experimentation the evaluation of the regional subproject will 
be performed by the participating centres and provided to the PSG for consideration, and 
for further reporting to CBS. 

5.6.2  An optional regional meeting could be organized (if possible with the participation of 
the member of  the PSG representing the  relevant Regional Association)  in order  to draw 
and  share  the  conclusions  of  the  regional  experiment,  identify  the  gaps  and  define  the 
actions  needed  to  transform  the  experimental  procedures  into  regular  operational 
procedures.  This step marks the end of the experimentation phase of a regional subproject. 

5.6.3  The Chairs of the PSG and of the Regional Subproject should play an important part 
in  encouraging  the  participating  Centres  to  continue  to  perform  operationally  the 
cooperative  procedures  and  to  maintain  the  operational  cascading  process  beyond  the 
demonstration project. 

5.7  Final evaluation of the experimentation phase of the SWFDP 

5.7.1  The  PSG  in  cooperation  with  the  Chairpersons  of  the  Regional  Subprojects  will 
prepare a synthesis document containing a review of the various actions undertaken in the 
framework  of  the  SWFDP,  an  analysis  of  the  outcomes  and  a  list  of  recommendations 
which will be transmitted to the relevant WMO bodies.  At this point, this is the end of Phase 
III and the transition to Phase IV. 

6.  THE DEMONSTRATION PROJECT STEERING GROUP (PSG) 

6.1  Establishment of a Severe Weather Forecasting Demonstration Project Steering Group 

6.1.1  A  PSG  is  established  with  a  chairperson  served  by  the  Chairperson  of  the  CBS 
OPAG on DPFS. It comprises experts from the various Regional Associations and the CBS 
Rapporteur on Applications of NWP in Severe Weather Forecasting.  The role of the PSG is 
to  define  the  demonstration  project,  to  select  the  candidate  centres  for  the  regional 
subprojects,  to  follow  closely  the  progress  of  each  of  these  subprojects  and  to  draw 
conclusions after the achievement of the whole SWFDP. 

6.2  Tasks of the PSG 

6.2.1  The PSG examines  the preparatory work elaborated  for  the SWFDP and  finalizes 
the Overall Project Plan, and  the set of criteria  to be fulfilled by  the candidate centres for 
setting up regional subprojects. 

6.2.2  The  PSG  selects  the  participating  centres  for  the  implementation  of  regional 
subprojects and finalizes the various regional subproject planning. 

6.2.3  The PSG follows up the progress of the Regional Subproject(s).  Regular reports are 
expected from the regional subprojects, at a minimum of once every 3 months. 

6.2.4  The  appropriate  member  of  the  PSG  is  invited  to  participate  in  the  organization, 
planning and implementation of the Regional Subproject. 

6.2.5  The  PSG  is  responsible  for  issuing  a  final  report  on  the  SWFDP  and  preparing 
recommendations to be transmitted to the relevant WMO bodies. 

7.  TECHNICAL ENVIRONMENT 

7.1  General remarks



WWW/DPFS/SWFDP Overall Project Plan, p. 8 

7.1.1  GDPFS  Centres  already  exchange  a  large  amount  of  products  either  in  the 
framework of  established WMO  responsibilities or  by bilateral agreement.  It  is  clear  that 
the  implementation  of  a  Regional  Subproject  has  to  be  performed  essentially  with  the 
existing products elaborated by Global and Regional Centres.  Nevertheless, the setting up 
of Regional Subprojects should be an opportunity for the introduction of new products well 
suited to enhance severe weather forecasting. 

7.1.2  As  a  consequence  of  the  previous  remark,  the  implementation  of  a  cascading 
process is likely to cause an additional workload in the Regional Centres in order to prepare 
and  introduce  new  products  and  in  the  NMHSs  in  order  to  make  them  available  on  the 
forecaster’s desk. 

7.2  Transmission of data and products 

7.2.1  The  transmission of  the  relevant data and products should be performed by using 
the  existing means  and mainly  the GTS  which  allows  to  ensure  the  sustainability  of  the 
implemented procedure after the completion of the subproject. 

7.2.2  Nevertheless  the  use  of  the  Web/Internet  is  strongly  encouraged  to  make  the 
products  available  to  NMHSs  wherever  the  GTS  does  not  offer  the  required  capability, 
insofar as the SWFDP represents an experiment of limited duration.  It has to be checked 
that the bandwidth for accessing the Web in the NMHSs is large enough to visualize quickly 
the various pages. 

7.2.3  The  data  communication  problems  that  can  prevent  NMCs  from  receiving  the 
relevant products have to be identified.  Alternate communication means such as dedicated 
satellite distribution (EUMETCAST, in Africa, for example) should be investigated. 

7.3  Preparation of the feedback from the NMHSs 

7.3.1  In order  to evaluate  the efficiency of  the cascading process,  it will be  important  to 
know the real usefulness of  the products and how often they are beneficial for enhancing 
severe  weather  forecasting.    For  this  purpose,  the  evaluation  of  the  efficiency  of  the 
forecasts needs to  include the feedback from the DMCPA,  the media and  the public.   All 
these  data  have  to  be  collected  as  soon  as  possible  after  the  occurrence  of  a  severe 
weather event. 

7.3.2  It is important to minimize the workload required to prepare the feedback information 
after the event.  To this aim it is recommended to define special forms containing a limited 
number of  input data which can be easily stored in a tabular form according to an agreed 
standard (*.xls file for example). 

8.  THE ROLE OF THE GDPFS CENTRES AT THE VARIOUS LEVELS 

8.1  The Global Centre 

8.1.1  The  Global  Centre  provides  the  other  Centres  essentially  with  mediumrange 
products which  include  not  only  guidance  from a deterministic  global model but  also  the 
general products which can be obtained by means of Ensemble Prediction Systems (EPS). 
These  EPSbased  products  can  extend  lead  time  of  anticipating  conditions  that  risk  the 
development of severe weather. 

8.1.2  The Global Centre strives to produce probabilistic products specially adapted to the 
concerned severe weather event.
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8.1.3  The  Global  Centre  could  suggest  suitable  existing  satellite  imagery  and  satellite 
based products that are helpful in assessing global products and for use in nowcasting. 

8.1.4  The  Global  Centre  is  responsible  for  the  evaluation  of  the  efficiency  of  products 
dedicated  to medium  range severe weather  forecasting  taking  into account  the  feedback 
provided by the other Centres. 

8.2  The Regional Centre 

8.2.1  The Regional Centre  transmits  (if necessary)  to  the  selected NMHSs  the  relevant 
products  issued  from  the Global  Centre;  the model  fields  can  be  also  reduced  to  fit  the 
relevant geographical area. 

8.2.2  The Regional Centre provides the NMHSs with its own interpretation of the medium 
range  guidance,  including  EPS  products;  in  case  of  a  possible  choice  between  several 
scenarios,  one  of  them  leading  to  severe  weather,  the  Regional  Centre  can  specify  the 
most likely scenario and indicate the objective reasons for its choice. 

8.2.3  The  Regional  Centre  provides  the  NMHSs  with  the  NWP guidance  for  the  short 
range, as frequently as possible,  including special products  (or  relevant satellite pictures) 
adapted to the severe weather event. 

8.2.4 The Regional Centre indicates existing satellite imagery and satellite based products 
that are used for nowcasting purpose. 

8.2.4  It  would  be  highly  desirable,  in  the  framework  of  the  SWFDP,  to  issue  a  special 
bulletin  summarizing  the  interpretation  of  NWP products  with  respect  to  severe  weather 
over the responsibility area of the NMHSs. 

8.2.5  The Regional Centre  is  responsible  for  the  evaluation of  the efficiency of  its  own 
interpretation of EPS products as well as its NWP guidance. 

8.2.6  The Regional Centre could facilitate the flow of all forecasting guidance information 
to all participating Centres  in  the SWFDP through a dedicated, password protected, Web 
site and portal.  Ideally, this Web site would be maintained on a 24/7 basis. 

8.3  The National Meteorological Centre 

8.3.1  The NMC  interprets  the guidance provided by  the Global Centre and the Regional 
Centre.  This  guidance  can  be  compared  with  the  guidance  provided  by  a  NWP  model 
running in the NMS in order to provide the users with a final forecast. 

8.3.2  In  the  case  of  an  expected  severe  weather  event,  the  NMC  elaborates  special 
bulletins and warnings as agreed with the users (hydrological services, DMCPA, Media…). 

8.3.3  When  severe  weather  occurs,  the  NMC  maintains  a  close  cooperation  with  the 
users in order to provide them with the most recent forecasts and to help them manage the 
potential crisis situation. 

8.3.7  During severe weather events the NMC exchanges relevant information on warnings 
with participating NMHSs and RSMC. 

8.3.4  The  NMC  also  informs  the  users  when  the  severe  event  and  its  hazardous 
consequences are going to end.
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8.3.5  After  the  event  the  NMC  collects  the  information  about  the  consequences  of  the 
event from DMCPA services and prepares as soon as possible a report about  the severe 
weather event (including efficiency of the NWP guidance, need for the warning, usefulness 
of the warning, leading time, seriousness of the consequences …).  NMC also archives the 
whole documentation (charts, bulletins, images …) about the event. 

8.3.6  The  NMC  elaborates  a  synthetic  document  reporting  about  the  weather  event 
containing a set of data ready to be used (according to an agreed format) and sends them 
to the RSMC. 

8.3.7  The  NMC  implement  a  practical  verification  system  for  forecasts  and  warnings, 
including creating a baseline for measuring improvements over time. 

8.3.8  The NMC provides RSMC and Global Centres with  the feedback on NWP outputs 
and other guidance products. 

8.3.9  In  order  to  optimize  the  efficiency  of  the  procedures  related  to  Public  Weather 
Services and Disaster Risk Reduction activities to be implemented in collaboration with the 
users, it is desirable that the NMHSs: 

a.  develop  a  communication  strategy  and  plan  to  ensure  effective  response 
when warnings are issued; 

b.  develop  mechanisms  and  facilitate  user’s  (media,  DMCPA  and  the  public) 
feedback  for  assessment  of  warning  services  including  developing  severe 
weather impact and risk information at the national and international levels to: 

  identify and segment major stakeholders involved in different aspects of 
emergency  preparedness  and  response  activities  nationally  and 
regionally (e.g. humanitarian agencies); 

  mapping of operational emergency preparedness and response decision 
processes  and  actions  in  the participating  countries  that  would  require 
meteorological  information  for  decision  and/or  support;  mapping  of 
decision processes span both national as well as humanitarian agencies 
providing support to the countries; 

  identify requirements for meteorological products and services, including 
requirements  on  information  content,  format,  preferred  leadtimes, 
communication  and  dissemination  procedures  and  any  technical 
advisory  services  needed  to  ensure  the  products  and  services  are 
understood and appropriately used by the target users; 

c.  develop  products  and  services  to meet  the  requirements  for  meteorological 
products  and  services  expressed  by  the  users  involved  in  operational 
emergency preparedness and response; 

d.  organize interaction with Media; 

e.  develop  training  tools  to  facilitate  communication  with  the  DMCPA  and  the 
Media,  including  understanding  of  their  respective  models  of  operation, 
capabilities and limitations; 

f.  prepare  and  strengthen,  as  appropriate,  guidelines  to  stress  exchange  of 
information  on warnings  between  participating NMHSs,  and  between NMHS 
and RSMC;
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g.  establish a methodology for documentation of experiences. 

8.3.10  As the access to the guidance and to various products is essential, the NMC needs 
to  review  and  identify  possible  data  communication  problems  and  investigate  alternate 
means  (e.g.  EUMETCAST  broadcast)  to  ensure  timely  access  to  the  data  provided  by 
Global Centres and RSMC in the framework of the SWFDP. 

9.  ROLE AND RESPONSIBILITIES OF WMO SECRETARIAT 

9.1  Initialization of the SWFDP 

9.1.1  The Secretariat  of WMO, with  the assistance of a  consultant, prepares necessary 
documents,  initializes the SWFDP and proposes  to  the PSG a general framework for  the 
development of the SWFDP. 

9.1.2  It  assists  the  PSG  with  the  task  of  finalizing  the  Overall  Project  Plan  and  the 
specifications for the choice of the participating centres. 

9.2  Ongoing work of the SWFDP 

9.2.1  The  WMO  Secretariat  facilitates  and  participates  in  the  various  meetings  of  the 
SWFDP (e.g. PSG, Regional Subproject Management Team). 

9.2.2  It  coordinates  the  work  to  be  done  for  collecting  and  distributing  the  general 
information about the development of the SWFDP. 

9.2.3  At the end of the experimentation phase of the project, the WMO Secretariat assists 
the Chairperson of the CBS OPAG on DPFS: to inform the relevant WMO bodies about the 
outcomes  of  the  SWFDP,  and  to  make  proposals  to  facilitate  the  longterm  sustainable 
operational implementation of the cascading process beyond the experimentation phase of 
the project. 

9.3  Disaster Risk Reduction (DRR) assessment 

9.3.1  When considering the initiation of SWFDP subprojects, due consideration should be 
given  to  the  analysis  of  Disaster  Risk  Management  (DRM)  institutional  capacities  and 
receptivity to engage with NMHS provided by the DRR programme; 

9.3.2  DRR coordinated projects (such as the Southeast Asia and the Central America and 
the Caribbean projects) could provide opportunities for  initiation of SWFDP subprojects  to 
build  the  technical  capacities  of  the  NMHS,  in  collaboration  with  Regional  Associations. 
Particularly for  these projects,  funding for  technical capacity development could be  raised 
through concrete proposals and presentation to potential donors. In this regard, cooperation 
for development of such proposals would be sought between DRR and the PSG; 

9.3.3  Upon  request by  the PSG,  the DRR Programme could assist with development of 
DRR strategies at national and regional levels on a projectbyproject basis. 

10.  TIMETABLE AND MILESTONES FOR THE SWFDP 

10.1  In  the planning of a specific  regional  subproject,  its  implementation plan must  include a 
timetable for the major milestones, including associated dates of completion: 

• Draft subproject plan submitted to PSG; 
• Kickoff meeting (incl. definition of success criteria); 
• Completion of preparatory training for participants;
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• Field phase (start and end dates, approx. 1 year duration); 
• Midterm review; 
• Final evaluation report submitted to PSG.


