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Terms of Reference / Work Plan and Budget 

A.  Overview 

1.  IMPLEMENTING 
ORGANIZATION 

Regional Integrated MultiHazard Early Warning System 
(RIMES) for Africa and Asia and 
World Meteorological Organization (WMO) 

2.  FOCAL POINT AT 
ORGANIZATION AND 
RELEVANT CONTACT 
INFORMATION 

Ms Lolita Bildan, Chief, Program Management, RIMES 
Tel. 025165901, Email: lolita@rimes.int, 
lolita.bildan@gmail.com 

Mr Robert O. Masters, Director, Development and 
Regional Activities Department, WMO 
Tel:  +41 22 730 8325,   Fax: +41 22 730 8047 
Email:  RMasters@wmo.int 

3.  PROJECT TITLE  Reducing risks of tsunami, storm surges, large waves and 
other natural hazards in low elevation coastal zones 

4.  BENEFICIARY COUNTRIES  Bangladesh, India, Maldives, Myanmar, Sri Lanka and 
Thailand 

5.  TARGET GROUP/ SPECIFIC 
LOCATIONS 

� National Meteorological and Hydrological Services 
(NMHSs) / National Tsunami Warning Centres (NTWCs) 
� National Disaster Management Offices (NDMOs) 
� Government sectoral agencies 
� Local authorities, NGOs and households in select high 
risk areas 

6.  TIME FRAME  24 months 
7.  TOTAL BUDGET (US$) AND 

BREAKDOWN OF FUNDS 
ESCAP Trust Fund:  USD 1,818,274 
Counterpart contribution:  USD 1,388,040 

Executive Summary 

About 3% of Asia’s land area is classified as low elevation coastal zone, yet it is home to 13% of the 
region’s population and 18% of its urban population.  Of the top 10 countries in the world with largest 
population counts in low elevation coastal zones, eight are in Asia.  Most are with heavily populated 
delta  regions  and  are  exposed  to  flood  risks  from  rising  tides,  tropical  storms,  sea  level  rise,  and 
combinations of high tides, large waves, storm surges and/or high river  flows, in addition to tsunami. 
The poor and lowincome groups are the most vulnerable.  Despite these risks, coastal settlements, in 
particular  urban,  continue  to  attract more people  and  are  growing more  rapidly  than  inland, putting 
more  people  at  risk  to  coastal  hazards.    Reducing  risks  through  preparedness  and  mitigation  is 
paramount,  as  migration  away  from  these  zones,  though  may  be  the  most  appropriate  prevention 
measure, is not popular or acceptable. 

The  tsunami  of 2004  stimulated  an  interest  in  and  support  to  developing  tsunami warning  systems. 
Noting  the  general  rarity  of  tsunamis  in  the  region,  a multihazard  approach  is  necessary  to be  cost 
effective and ensure a sustainable warning system in the longer term.  By covering highfrequency, but 
low impact coastal hazards, multihazard warning systems will be activated more often than a single 
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hazard warning system, and provide better  functionality and reliability  for dangerous lowfrequency, 
but  highimpact  events,  such  as  tsunamis.   Multihazard warning  systems  allow  regular  interaction 
between warning information providers and users.  In most countries of the region, however, including 
Bangladesh,  India,  Maldives,  Myanmar,  Sri  Lanka  and  Thailand,  interaction  is  currently  event 
responsebased,  hence  disaster  preparedness  and  response  do  not  adequately  meet  the  demands  of 
situations  created by  emergencies.    This  was  glaringly  demonstrated  by  the  enormous  loss  of  lives 
(over  137,000  people  dead  or  missing)  and  destruction  wrought  in  Myanmar  by  tropical  cyclone 
Nargis  that  struck  on  2 nd  and  3 rd  May  2008;  the  environmental  emergency  that  inflicted  damage  to 
homes, livelihoods and infrastructure in many parts of the Maldives as a result of large swell waves, 
which caused widespread flooding in the exposed islands during 1518 May 2007; and, for the second 
time, large swell waves resulting from monsoon winds, which reached the Maldives during the period 
1719 June 2007, causing coastal flooding on its Northern Atolls. 

The project aims to reduce tsunami, storm surges, large waves and other hazard risks in low elevation 
coastal zones by strengthening institutional systems for endtoend warning, and building institutional 
capacities  for  the  application  of  warning  information  products  in  decisionmaking.  Key  activities 
include: 

•  Institutionalizing  early  warning  multistakeholder  national  forums,  consisting  of  sectoral 
agencies,  local  institutions  and  authorities,  and  NGO  and  community  representatives  from 
select  locations,  to  gather  information  and  assess  disaster  risk  management  and  emergency 
preparedness  capacities  in participating  countries,  and  assist  them  in planning  at  national  to 
local levels to be able to take proactive actions to reduce risks associated with coastalrelated 
disasters, through the development of a basic set of standard operating procedures between the 
National  Meteorological  and  Hydrological  Services  (NMHSs),  other  stakeholders,  and 
communities  at  risk.  These  include  regular  review  of  the  warning  system  performance, 
receive user feedback, and identify problems and actions needed for an improved endtoend, 
multihazard, peoplecentred warning system. 

•  Catalyzing the institutionalization of regular user dialogues, involving national warning centre 
officials  and  highrisk  (pilot)  communities.    These  also  provide  opportunities  for  public 
education and awarenessraising, and evaluation of the “last mile warning”. 

•  Providing  training  and  infrastructure  to  ensure  that  pilot  communities  are  connected  to  the 
warning system, with institutional capacity to receive and disseminate warnings 24/7 through 
effective communication pathways and to respond to emergencies. 

•  Establishing  institutional  mechanisms  for  the  receipt  and  translation  of  locationspecific 
disaster risk information into impact outlook, preparation of response options, communication 
of this  information  to populations atrisk, monitoring of  application  in decisionmaking, and 
receiving feedback for system improvement. 

•  Training of disaster management and civil protection officers in vulnerable sectors, including 
disaster  management  committees,  at  national  and  subnational  levels,  in  the  translation  of 
locationspecific  disaster  risk  information  into  impact  outlook  and  preparation  of  response 
options. 

•  Training  of  local  project  implementation  working  groups,  consisting  of  the  local  disaster 
management  committee  and  representatives  of  communitybased  organizations  and  pilot 
communities,  in  historical  hazard  impact,  community  and  household  vulnerability,  coping 
strategy, and user need assessments; risk profile development; and determining thresholds for 
various hazard magnitudes and intensities. 

•  Facilitating  better  emergency  preparedness  and  response  by  determining  thresholds  of  risk 
areas  and  user  requirements,  to  generate  highresolution  locationspecific  disaster  risk 
information,  by  generating  and  providing  forecasting  guidance  and  warning  services  for 
extreme  coastal  hazards  events  through  improving  NMHSs’  access  to  available  and  most 
relevant  global  Numerical  Weather  Prediction  (NWP)  and  Ensemble  Prediction  System 
(EPS)based  products,  including  those  for  marine  forecasting,  from  major  NWP  centres  of 
WMO’s Global DataProcessing and Forecasting System (GDPFS).
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•  Training NMHSs  in  generating  userfocused  and  tailored  products  and  services  for  disaster 
risk reduction. 

•  Demonstration  of  the  application  of  locationspecific  disaster  risk  information  in  decision 
making to reduce disaster risks 

•  Annual  regional  sharing  and  learning  workshop,  targeting  nonproject  countries,  to  share 
project experiences, practices, tools, methods, lessons and successes. 

The following project outcomes are anticipated: 

•  Regular interactions of early warning institutions, disaster managers and communities through 
the biennial multistakeholder forums, regular user dialogues and early warning system checks 
at  community  level,  and  delivery,  translation,  communication  and  application  of  location 
specific disaster risk information would keep community and stakeholder interests in tsunami 
warning and ensure that last mile communication systems are working. 

•  Early warning  stakeholder  institutions  use  the biennial multistakeholder  forums  to  enhance 
interagency  coordination,  for  planning,  provide  feedback  and  identify  proactive  actions  to 
continuously improve the warning systems and to reduce risks associated with coastalrelated 
disasters. 

•  Populations  atrisk  get  access  and  understand  information  in  decisionmaking  to  reduce 
disaster risks. 

B.  Need Assessment 

Low elevation coastal zones, i.e. coastal areas with elevations less than 10 meters above sea level, cover 
two percent of the world’s land area, but contains 10 percent of the world’s population and 13 percent 
of  the  world’s  urban population  (refer  to  Table  1,  Annex  2).    Asia  has  13 percent  of  its  population 
living in low elevation coastal zones, which constitute only three percent of its total land area.  Eight of 
the top ten countries with largest population residing in low elevation coastal zones are in Asia (refer to 
Table 2, Annex 2).  Most are with heavily populated delta regions, and are exposed to flood risks from 
rising  tides,  tropical storms, sea  level  rise, and  combinations of  high  tides,  large waves, storm surges 
and/or high river flows.  The poor and lowincome groups are the most vulnerable.  Despite these risks, 
coastal  settlements,  in particular urban, continue to attract more people and are growing more rapidly 
than inland, putting more people at risk to coastal hazards. 

Migration  away  from  these  zones  is  a  wise  prevention  measure,  but  not  practical  due  to  economic 
considerations.   Reconstruction after the 2004 tsunami demonstrated the rebuilding in the same areas 
that  suffered  heavy  toll.   Reducing  risks  through preparedness  and mitigation,  in  addition  to policies 
that support inland urban development, then become the more acceptable option. 

Coastal risk reduction involves actions at local, national and regional levels.  Communities should have 
capacity  to  assess  their  risks  and  vulnerabilities,  a  periodically practiced  emergency operations  plan, 
infrastructure to receive and disseminate warnings, secure critical facilities, sustainable management of 
coastal and marine natural resources to prevent creation of new risks, diversified livelihoods to reduce 
dependence  on  coastal  resources  and  enable  them to  bounce back more quickly  from  a  disaster,  and 
awareness  of  their  risks  and  risk  reduction  measures.    National,  subnational  and  local  institutions 
provide  an  enabling  environment  for  these  to happen:  regulations, policies,  institutional and  financial 
mechanisms that support risk reduction, and a robust early warning system that reaches communities at 
risk.   Regional and global  institutions assist  in developing  institutional  capacities and  in bringing  the 
best of science for local application to reduce risks. 

The  tsunami  of  2004  provided  impetus  for  development  of  tsunami  warning  systems.    For  most 
countries in the region, however, tsunami is a very infrequent hazard, hence the imperative to develop a
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tsunami  warning  system  within  a  multihazard  framework.  UNESCO/IOC  recognizes  that  tsunami 
warning coordination and operation should be within a multihazard approach, to be cost effective and 
sustainable.  By covering several types of hazards, in particular high frequency, but low impact hazards, 
multihazard warning systems will be activated more often than any singlehazard warning system, and 
therefore  should  provide  better  functionality  and  reliability  for  dangerous  low  frequency,  but  high 
impact events, such as tsunamis.  Multihazard warning systems allow continuous interaction between 
warning  information  providers  and  users.    Table  3,  Annex  2  shows  the  common  requirements  of  a 
tsunami and storm ready community and the possible entry points for integration. 

Large swell waves  resulting  from monsoon winds  in 2007, and storm surges associated with  tropical 
cyclone Nargis in 2008, exposed institutional weaknesses at all levels in the generation, interpretation, 
translation, and communication of warning information, particularly for lowlying coastal zones prone 
to  storm  surges,  large  waves,  and  other  coastal  hazards, which  this  project  seeks  to  address  through 
specific capacity building initiatives. 

Almost  all  of  the  countries  in  the  Asian  and  African  regions  have  the  NMHSs  as  focal  points  for 
tsunami  warning.    NMHSs  have  the  mandate  for  weather  and  related  observations,  forecasting,  and 
issuing warning for marinerelated hazards, including storm surges and large waves.  Most NMHSs in 
the  region  are  reasonably  wellestablished,  however,  they have  capacity  gaps  in  relation  to  effective 
operations and  in multihazard warning (refer to Table 4, Annex 2); adding tsunami warning, which is 
more demanding because of the very short lead time required, is a big challenge.  It is therefore critical 
to build capacities of NMHSs and link them with the national disaster management community. 

The WMO/ESCAP Panel on Tropical Cyclones  (beneficiary countries – Bangladesh, India, Maldives, 
Myanmar, Sri Lanka and Thailand – are Members of this Panel), at its 33 rd session (Dhaka, Bangladesh, 
February 2006), agreed that it  is critical to ensure that the tsunami  early warning system in the Indian 
Ocean is linked with the existing tropical cyclone early warning system and storm surge forecasting to 
maximize the benefits of these capabilities for saving of life and property in the coastal regions.  A task 
force  was  established  at  its  35 th  session  (Manama,  Bahrain,  May  2008)  to  implement  the  proposed 
multihazard  early warning  concept.    In  addition,  the ESCAP/WMO Typhoon Committee,  at  its  40 th 
session  (Macao,  China, November  2007),  recommended  the  formulation  of  a  conceptual  framework 
consistent  with  MultiHazard  Early  Warning  Systems.    These  developments  in  the  regional 
arrangements  to  reduce disaster  risks by multihazard  approach will be benefited substantially by  the 
implementation of this project. 

The WMO/ESCAP Panel on Tropical Cyclones  (PTC), at its 37 th  session (Phuket, Thailand, February 
2010),  noted  the  establishment  of RIMES  and  its  role  in  building  capacity  of  its Member  States  for 
early  warning  of  tsunami  and  other  natural  hazards.  The  relevant  extract  of  the  TCP  report  is  as 
follows: 

“In  this  connection,  the  Panel  noted  that  a  regional  early  warning  facility  for  Indian 
Ocean  and  SouthEast  Asia  was  established  with  funding  from  the  ESCAP  Tsunami 
Regional Trust Fund and DANIDA, at  the Asian Institute of Technology (AIT) campus in 
Pathumthani, Thailand.  The facility is to build capacity for national early warning systems 
and  enhance  community  resilience,  i.e.,  to  provide  regional  tsunami  watch,  to  offer 
research and development  support  to NMHSs,  and  to  enhance  the  capability  of  national 
systems to respond to early warning information at national, local, and atrisk community 
levels  in  line  with  the  Hyogo  Framework  of  Action. On  30  April  2009,  the  facility  was 
reformulated as  the Regional  Integrated MultiHazard Early Warning  System  for  Africa 
and  Asia  (RIMES),  an  intergovernmental,  international,  nonprofit  organization,  whose 
mandate is to provide regional tsunami watch and advisory services, and build capacity of 
its Member Countries  for  early warning of  tsunami and other  natural  hazards. Maldives 
serves  as  the  current  Secretariat  to  RIMES,  and  the  Programme Unit  at  AIT  campus  is 
responsible  for  daytoday  operation  and  management  of  the  regional  early  warning
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facility.  Some  Members  of  the  Panel  received  localized  disaster  risk  information  from 
RIMES.” 

This project will address the following gaps: 

1)  An  institutional  system  that  allows  regular  interaction  and  dialogue  among  national warning 
information  providers,  such  as  the  NMHS,  disaster  management  organizations,  and 
communities  atrisk  to  keep  the  tsunami  warning  system  active  and  communities  alert.    At 
present, interactions are mostly event responsebased, hence disaster preparedness and response 
do not adequately meet  the demands  of situations created by  emergencies.   Table 3, Annex 2 
shows  that  a  minimum  of  twice  a  year  meetings  would  be  required  for  developing  and 
sustaining  tsunami  and  stormready  communities.    Atrisk  community  participation  and 
feedback  are  essential  in  these  meetings  to  ensure  that  warning  reaches  the  last  mile,  is 
responded to, and is relevant to user needs. 

Of  the 26  countries  participating  in  the RIMESfacilitated  early warning  system, Bangladesh 
and  Philippines  have  this  experience  through  demonstration  projects  in  seasonal  climate 
forecast  application,  supported  by  USAID’s  Office  of  Foreign  Disaster  Assistance 
(USAID/OFDA);  and  Cambodia  and  Vietnam  through  demonstration  projects  in  enhancing 
coastal community resilience to natural disasters, supported by DANIDA.  For Bangladesh, the 
experience needs to be extended to tsunami warning.  Table 5, Annex 2 lists these initiatives. 

Support from the ESCAP Trust Fund for Tsunami, Disaster and Climate Preparedness is being 
sought,  through  this  project,  for  Bangladesh,  India,  Maldives,  Myanmar,  Sri  Lanka  and 
Thailand.   These  countries  have poor  and  lowincome groups  in  low elevation  coastal  zones 
that are vulnerable to inundation from high tides, large waves, storm surges, or high river flows 
(refer  to Table 9, Annex 2),  and were  affected by  the 2004  Indian Ocean  tsunami. They  are 
members of the RIMES and expressed interest to participate in the project (refer to Annex 6). 

2)  Warning  information  products  that  are  usable  in  decisionmaking,  around  which  regular 
interaction between warning provider and communities atrisk would be centred, compared to 
the current eventbased interaction.  Development of these products need to consider user needs 
in  terms  of  content,  language,  lead  time,  timing  and  channel  of  delivery.    Table  6, Annex  2 
shows  the  various  institutions  involved  in  the  generation  and  delivery  of  tsunami  and  hydro 
meteorological warning information. 

Further, the project addresses capacity gaps identified in the pilot countries (refer to Table 4, Annex 2), 
which relate to the critical areas of downscaling to generate locationspecific warning information, and 
in interpreting and translating such information to userfriendly formats for local level applications. 

It is to be noted that the role of RIMES is to provide research and development support to fill gaps in 
the regional and /or national systems.  It aims to complement WMO operational arrangements  for the 
provision of weather and related forecasting products, by translating severe weather and related forecast 
research  and  development  into  improved  operational  forecast  products  and  application  by  Member 
Countries.  In collaboration with WMO’s Public Weather Services Programme, RIMES also facilitates 
a  strengthened  interface  between  operational  forecasters  and  disaster  managers,  by  enhancing  the 
latter’s  capability  to utilize  operational  forecast products  for making  informed  decisions  for  reducing 
disaster risks. 

Within this project, WMO is expected to implement a severe weather and related forecasting system for 
the Bay of Bengal region, focused on extreme weather and related phenomena, including strong winds, 
heavy  precipitation,  large  waves  and  storm  surges.  Within  the  framework  of  WMO  scientific  and 
technical programmes, the NMHSs in the Bay of Bengal region will benefit from the cascading concept 
of the forecasting process, which would help developing countries and LDCs to access and implement 
the  most  relevant  global  Numerical  Weather  Prediction  (NWP)  and  Ensemble  Prediction  Systems
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(EPS)based  products,  including  those  for  marine  forecasting,  from  the  WMO’s  Global  Data 
Processing  and  Forecasting  System  (GDPFS),  for  improving  warning  services  to  endusers  and 
generating specific and localized disaster risk information. 

RIMES is also recognized by ICG/IOTWS, at its 5 th  session (Kuala Lumpur, Malaysia, April 2008), as 
a potential regional tsunami watch provider (RTWP) in its network of interoperable system of RTWPs. 
RIMES  is working  towards  full  recognition  as  an  operational RTWP  and,  in  this  regard,  adheres  to 
ICG/IOTWS standards  and requirements,  and  ensures  that activities  complement  and are  coordinated 
with  ICG/IOTWS.  ICG/IOTWS,  at  its  7th  Session  (Banda  Aceh,  April  2010),  requested RIMES  to 
exchange tsunami early warning information with other RTWPs in the region. 

The  project  will  complement  and  build  on  ongoing  efforts  in  the  target  countries,  such  as  by 
UNESCO/IOC  on  developing  tsunami  standard  operating  procedures  in  Myanmar,  and  UNDP  on 
establishment  of  Emergency  Operations  Centres  (EOCs)  and  lastmile  preparedness  in  small  island 
communities in the Maldives.  A simulation exercise through this project can test these, identify gaps 
and support critical actions needed to address gaps. 

The RIMES Executive Board, in its meeting held in Bangkok (April 2010), evolved a Master Plan to be 
implemented  in  the  next  5  years  (20102014).  Addressing  coastal  hazards  in  low  elevation  coastal 
zones has been adopted as one of the priority regional programs for RIMES Member States (Annex 11 
RIMES Master Plan). 

This project also addresses comprehensive risk assessments, education and public awareness, and local 
level  pilot  demonstration  activities,  which  are  among  the  key  needs  identified  in  the  “Report  on 
Regional Unmet Needs and Recommendations: Tsunami Early Warning Systems (TEWS) in the Indian 
Ocean and Southeast Asia”. 

Importantly,  this  project  addresses  the  TEWS within  a  multihazard  framework  to  ensure  longterm 
sustainability of TEWS, and community preparedness and response strategies. 

C. Problem Analysis and Project Design 

National  stakeholder  meetings  were  conducted  in  Maldives,  Myanmar  and  Sri  Lanka  from  June  – 
September 2006, with support from the UN International Strategy for Disaster Reduction (UNISDR), to 
clarify  stakeholder  roles  in  endtoend  multihazard  warning,  identify  gaps  in  their  warning 
dissemination  systems,  and  recommend  a  set  of  actions  for  improvement,  with  an  overall  goal  of 
improving  community  response  to  warnings.    In  Thailand,  noting  the  need  to  build  the  National 
Disaster Warning Centre’s (NDWC) capacity, a training workshop was conducted in August 2006 on 
disaster risk communication, with particular focus on target warning recipients, warning content, inter 
agency  coordination  and user  feedback,  to  complement  the Tsunami Alert Rapid Notification System 
(TARNS) initiative of the US Indian Ocean Tsunami Warning System (USIOTWS) programme. 

These stakeholder meetings brought together, in a dialogue, institutions involved in generating warning 
information  for  tsunami,  large  waves,  storm  surges  and  other  natural  hazards  experienced  in  low 
elevation  coastal  areas,  institutions  that  deliver  these  information  to  communities  atrisk,  institutions 
and organizations  that utilize these information to assist during emergencies, and representatives  from 
communities who were most affected by the December 2004 tsunami.  For Maldives, Myanmar and Sri 
Lanka,  the  meetings  were  the  first  of  its  kind  that  involved  a  wide  range  of  stakeholders,  including 
community  representatives.    A  key  recommendation  of  these  meetings  is  periodic  stakeholders 
meetings  to  review  system  performance,  receive  user  feedback,  and  identify  problems  and  actions 
needed.    Annex  3  provides  the  summary  report  of  these  meetings  and  training  workshop,  which 
includes the names of participating government and nongovernment organizations. 

These meetings and training workshop also identified the following gaps, among others:
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•  Internal linkages between departments within and among stakeholder institutions; 
•  Information gaps from warning centres cause loss in media credibility; 
•  More accurate, areaspecific, concise, clear/ not confusing userfriendly warnings; 
•  Information on anticipated duration of threat; 
•  Language of warning messages; 
•  Targeted warning in hazardprone areas; 
•  Warning dissemination channels; 
•  Research and development capacity. 

The project was  then designed  to meet  the gaps  identified above, with  the  following key  components 
and elements: 

1.  Strengthening  institutional  capabilities  at  national  and  regional  levels  for  endtoend warning 
systems for tsunamis, storm surges, large waves and other natural hazards: 

a.  At  least  twice  a  year  stakeholder  forums  to  review system performance,  receive  user 
feedback, and identify problems and actions needed. 

b.  Local communities are capacitated to: 
i.  Receive warnings 24/7.  Warning points are established in select communities 

and connected to warning institutions from national to local levels, and able to 
receive and disseminate warnings through effective communication pathways; 

ii.  Respond  to  emergencies.    Emergency  Operations  Centres  are  established, 
trained and practiced. 

c.  At least twice a year visits by national warning centre officials to local communities to 
ensure functionality and effectiveness of the endtoend warning systems. 

2.  Building  institutional  capacities  for  the  application  of  warning  information  products  in 
decisionmaking: 

a.  Training of users in the translation of these products for decisionmaking; 
b.  Demonstration  of  the  transmission,  translation  and  application  of  these  warning 

information products in select low elevation coastal locations for risk reduction. 

Targeted  NMHSs  in  Bangladesh,  India,  Maldives,  Myanmar,  Sri  Lanka  and  Thailand  endorsed  the 
above project design and adopted this programme in their participation in the RIMES Executive Board 
meeting (April 2010) (Annex 6 Extract from RIMES Executive Board Meeting & Annex 11  RIMES 
Master Plan). 

D.  Target Group 

The institutions listed in Table 6, Annex 2, including nongovernment and local institutions and select 
communities,  are  targeted  by  the  project.    These  institutions  include  the  national  focal  points  for 
warning of tsunamis, storm surge, large waves and other natural hazards, technical institutions involved 
in  warning  generation,  institutions  involved  in  responding  to  emergencies,  institutions  involved  in 
disseminating warning information, local authorities, and select communities.
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E.  Project Strategy 

The  project  would  demonstrate  methods  and  tools  that  institutions  and  stakeholders  in  the  target 
countries  could  adopt,  sustain,  and  replicate  to  upscale  impacts.    The  project  will  build  on  the 
stakeholder  meetings  held  in  2006  in  the  target  countries,  and  would  be  expanded  to  include  non 
government organizations  involved  in  disaster  risk  reduction,  local  authorities,  and  representatives  of 
atrisk  communities.    Demonstrations  will  be  conducted  in  two  select  coastal  communities  in  each 
country.   A preliminary  list of sites  is attached  as Annex 7, which would be  finalized  in  consultation 
with the national focal points. 

Demonstration  of  the  application  of  tailored  locationspecific  warning/  disaster  risk  information  in 
decisionmaking  will  use  global  Numerical  Weather  Prediction  (NWP)  and  Ensemble  Prediction 
Systems (EPS)based products, including those for marine forecasting, from the WMO’s Global Data 
Processing  and  Forecasting  System  (GDPFS),  for  improving  warnings  service  to  endusers  and 
generating locationspecific disaster risk information.  Downscaling factors are geophysical parameters, 
such as bathymetry and inland topography, soil characteristics,  land use, etc.  WMO and RIMES will 
facilitate  training  of  NMHSs  in  preparing  and  providing  downscaled  products,  userfocused,  and 
tailored  information  for  use by disaster managers.   WMO’s Public Weather Services Programme and 
RIMES curricula on user  training  in warning  information  translation  shall  be  adapted  for  each  target 
country.    RIMES  will  use  its  experience,  good  practice,  and  lessons  learnt  from  its  demonstration 
projects  in  Bangladesh,  Indonesia,  Philippines,  and  Vietnam  in  facilitating  institution  and  capacity 
building. 

The  project  will  take  an  integrated  multihazard  approach  to  early  warning  in  all  target  countries, 
recognizing that impacts of inundation on coastal areas are similar, though of different hazard sources. 
In  Maldives,  early  warning  for  more  recurrent  large  waves  and  storm  surges  will  be  improved  and 
linked to the tsunami warning.  In Myanmar, efforts will  focus on addressing weaknesses exposed by 
Cyclone Nargis and its associated storm surges, which includes institutional capabilities to respond to 
warnings.  In Sri Lanka, the project will take stock of all efforts by various organizations and how these 
have  enhanced  institutional  and  community  preparedness,  and  identify  gaps  and  actions  to  address 
gaps.  In Thailand, focus will be given on enhancing synergy between warning systems for tsunami and 
stormrelated coastal inundation. 

F.  Results Framework 

i. Project activities 

Expected Outcome 1:  Regular multistakeholder national forums, involving sectoral agencies, local 
institutions and authorities, and NGO and community representatives from select locations, gather 
information and assess disaster risk management and emergency preparedness capacities in 
participating countries, and assist them in planning at national to local levels to be able to take proactive 
actions to reduce risks associated with coastalrelated disasters, through the development of a basic set 
of standard operating procedures between the NMHSs, other stakeholders, and communities at risk. 
These include regular reviews of the warning system performance, receiving user feedback, and 
identifying problems and actions needed for an improved endtoend, multihazard, peoplecentred 
warning system, established and functioning in the target countries. 

1.1  Assist BMD (Bangladesh), IMD (India), DoM (Maldives), DMH (Myanmar), DoM and 
DMC (Sri Lanka), and TMD and NDWC (Thailand) in establishing early warning multistakeholder 
national forums that involve sectoral agencies, local institutions and authorities, and NGO and 
community representatives from select locations to: 

•  receive warning information user feedback to improve the country’s tsunami, large waves, 
storm surges and other hazard early warning system;
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•  evaluate system performance and provide recommendations; 
•  receive information on the climate and hydrological outlooks in the incoming season; 
•  develop a plan of action in response to the outlooks; 
•  establish early warning forums at subnational and local levels. 

Agenda of these forums would be designed to ensure that feedback received from warning information 
user  agencies  and  communities  (refer  to  activities  under  expected  Outcomes  2  and  3)  are  reported, 
actions  taken  by  concerned  agencies  are  documented,  and  impacts  on  policy  and/or  institutional 
arrangements are highlighted. 

RIMES’s professional experts’ experiences over 10 years in Indonesia, Philippines and Bangladesh, in 
working with such multistakeholder  forums at national and subnational levels illustrates  the efficacy 
of  such  approach.  Annex  8  details  the  process  in which  such  forums  in  Indonesia,  Philippines  and 
Bangladesh have been able to both contribute to enhancing the communities’ preparedness capabilities 
and learn from their involvement in pilot communities, which understood the utility of (and demanded) 
localized information resulting in systems being developed and sustained to meet such demands, while 
also successfully upscaling and replicating the approach in other vulnerable areas. 

Indicator:  A multistakeholder early warning national forum established in each target country 

1.2  Provide  technical  inputs  and  guidance  to  the  national  forums.   National  focal  points will 
organize the forums, preferably before the start of the monsoons/ storms, to prepare for  the monsoon/ 
storm  season,  evaluate  institutional  responses  to  forecasts  and  actions  in  the  previous  season,  and 
recommend  warning  system  adjustments.    Recommendations  and  residual  gaps  from  the  national 
workshops on disaster risk communication (Annex 3) would be a good starting point.  The benefits of 
the  national  forum  need  to  be  demonstrated  to  convince  stakeholders  of  its  importance,  both 
economically and for public safety. 

Indicator:    At  least  6  multistakeholder  national  forums  organized,  with  participation  of  and 
recommendations  from local institutions and authorities, NGOs and representatives  from select atrisk 
communities 

1.3 Catalyze the institutionalization of regular user dialogue and evaluation of  the endtoend warning 
system at community level from visits of national warning center officials to select communities.  Visits 
can  be  timed  during  “normal  and  quiet”  times.    This  is  an  additional  way  to  sustain  community 
attention to the warning system.  The visits are also opportunities for public education and awareness 
raising. 

Indicator:  At least twice a year visits made in each select community, and wider user feedback received 

Expected  Outcome  2:  Selected  communities  atrisk  are  connected  to  the  warning  system,  with 
institutional  capacity  to  receive  and  disseminate  warnings  24/7  through  effective  communication 
pathways and to respond to emergencies 

2.1  Establish  24hour  warning  points  in  select  communities  and  connect  them  to  local  and  national 
institutions for warning to ground TARNS 

Indicator:    At  least  12  warning  points  connected  to  the  early  warning  system  at  subnational  and 
national levels 

2.2 Establish, train and practice Emergency Operations Centres (EOC) in select communities. 

Indicator:  At least 100 EOC volunteers trained in emergency operations
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2.3  Ensure  that  select  communities  are  able  to  receive  and  disseminate  warnings  through  at  least  3 
effective communication pathways through TARNS.  Support for lowcost communication systems will 
be provided according to the need of the community and financial capability of the target country. 

Indicator: At least 3 communication pathways  for receiving and disseminating warnings established at 
each EOC, and tested 

Expected  Outcome  3:  Selected  communities  atrisk  use  locationspecific  warning  information 
products (generated and demonstrated as detailed in activities under Outcome 4) 

3.1 Constitute subnational and local working groups.  Subnational and local working groups will be 
responsible  for  the  translation of  locationspecific warning  into  impact  outlook and response options, 
and in communicating disaster risk to communities atrisk, respectively. 

Indicator:  At least 12 subnational and local working groups established 

3.2  Train  local  working  groups  in  the  assessment  of  historical  hazard  impacts,  community  and 
household vulnerabilities, coping strategies, and user needs, using adapted RIMES curriculum. 

Indicator:   At  least  12  local working  groups  trained  in  impact,  vulnerability,  capacity  and  user  need 
assessments 

3.3 Select coastal demonstration sites: 
(a)  In  collaboration  with  NMHSs,  RIMES  and  the  local  working  group  will  collect  and  analyze 
historical disaster information to selected locations that are most at risk to tsunami, large waves, storm 
surge and other hazards. 
(b)  RIMES  and  the  local  working  group  will  assess  historical  hazard  impacts,  community  and 
household vulnerabilities, and coping strategies. 
(c) RIMES and the local working group will develop the site risk profile using assessment results. 

Indicator:  At least 12 demonstration locations with risk profiles prepared 

3.4 Using the risk profile, the local working group, RIMES and NMHSs will determine thresholds for 
various hazard magnitudes and intensities 

Indicator:  Thresholds for various hazard magnitudes and intensities in at least 12 sites identified 

3.5 RIMES  and  the  local  working  group  will  assess  local  user  needs  for  warning  information,  with 
respect  to  intended  use,  content,  language,  lead  time,  timing  and  channel  of  delivery.  The  activity 
would utilize RIMES’s rich experience in using participatory tools to engage with communities, such as 
user  need  assessment,  forecast  lead  time  needs,  disaster  impact  management  plans  for  livelihood 
protection, and  integration of  forecast  information  into decision  calendars. Table 7  in Annex 2  is one 
such matrix developed in Bangladesh under an ongoing project. These will guide generation of tailor 
made  warning  information  products  and  also  the  application  of  disaster  risk  information  listed  in 
Activity 3.11. 

Indicator:  Warning information needs in at least 12 communities identified 

3.6  Train  disaster  managers  in  vulnerable  sectors  (e.g.,  general  public,  agriculture,  fisheries,  water 
resources),  including  disaster  management  committees,  at  subnational  and  local  levels  in  the 
translation of  disaster  risk  information  into potential  impacts  for  preparation of  response  options  and 
communication to users 

Indicator:    At  least  90  disaster  managers  trained  in  preparing  impact  outlooks  and  response  options 
based on localized disaster risk information
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Need for interpretation and translation of hazard impacts: 
Case of Tropical Cyclone Nargis in Myanmar, May 2008 

Tropical Cyclone Nargis, which heavily affected Myanmar in May 2008, revealed gaps in capacities 
to translate hazard parameters into potential impacts at the local level. 

As per the PostNargis Joint Assessment (PONJA) report of the Government of the Union of 
Myanmar, the Association of Southeast Asian Nations (ASEAN), and the United Nations (UN), 
Nargis killed over 84,530 people, with a further 53,836 still reported missing, and a scale of damage 
and losses similar to the impacts caused by the 2004 Indian Ocean Tsunami.  The cyclone and 
associated storm surges destroyed about 450,000 homes and damaged 350,000 others.  About 75 per 
cent of health facilities in the affected areas were destroyed or severely damaged, together with around 
4,000 schools.  The cyclone wiped out the livelihoods of families overnight, flooding over 600,000 
hectares of agricultural land, killing up to 50 per cent of draught animals, destroying fishing boats, and 
sweeping away food stocks and agricultural implements.  All this was despite the lead time provided 
by the Department of Meteorology and Hydrology. 

While existing vulnerabilities and severity of the cyclone winds are some reasons for this, it is also 
true that the public was not aware of the potential impacts such a strong cyclone could cause, since 
they have not yet borne the brunt of a direct hit such as in the case of Nargis.  The forecast may have 
conveyed the wind speed, storm surge potential, large waves, and rainfall expected, but the translation 
and interpretation of such hazard parameters into damage scenarios were missing.  In case of the 
housing sector, this meant that the public were not aware at large of the possible precautions that they 
needed to undertake, except taking shelter in dwellings, which were not strong enough to bear the 
force of such severe winds from Nargis.  Similarly, precautions for sectors such as agriculture and 
fishing, among others, were not identified and applied. 

3.7 Demonstrate the application of locationspecific disaster risk information in decisionmaking to 
reduce disaster risks in collaboration with the target communities and support institutions. This will be 
based on interactions with the community through the steps outlined under Activity 3.5 and will involve 
the following iterative steps: 

a)  NMHSs  deliver  the  downscaled,  locationspecific  disaster  risk  information  to  the 
demonstration locations; 

b)  Disaster managers in vulnerable sectors translate the information into impact outlooks; 
c)  Based  on  the  impact  outlook,  disaster  managers  in  consultation  with  the  relevant 

stakeholders  at  all  levels    national,  local  and  target  community,  prepare  response 
options  and  communicate  the  disaster  risk  information,  impact  outlook  and  possible 
response options to local institutions and authorities; 

d)  Local institutions and authorities communicate all these information to the community; 
e)  Local institutions and authorities further refine possible response options to cater to the 

needs of the community; 
f)  Community and household level responses and implementation of response options; 
g)  Local institutions and authorities monitor and document responses and feedback from 

local and community levels; 
h)  Local  institutions  and  authorities  communicate  user  feedback  to  disaster  managers, 

who in turn communicate to NMHSs; 
i)  System adjustment by disaster managers and NMHSs based on feedback.
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Matrices,  detailing  the  steps  in  this  endtoend  process  being  applied  for  a  particular  case  in 
Bangladesh, are annexed as Tables 7 and 8, Annex 2.  A communication strategy complementing 
the process described in a) to e) above is presented in Annex 10. 

Indicator:    At  least  12  communities  demonstrated  improved  response  to  warning/  disaster  risk 
information issued by NMHSs 

3.8 Undertake evaluation, research and tool development to improve early warning system 
performance.  The evaluation will focus on the entire system: from warning generation to community 
responses. 

Indicator:  Warning system gaps identified in at least 12 locations 

Expected Outcome 4: Generation of locationspecific warning information products, through the 
established WMO  infrastructure  including  the RSMCs, with  support  from  trained  government 
institutions and local disaster management organizations 

4.1 Within the framework of WMO scientific and technical Programmes, analyze available and most 
relevant global Numerical Weather Prediction (NWP) and Ensemble Prediction System (EPS)based 
products, including those for marine forecasting, from major NWP centres of the WMO’s Global Data 
Processing and Forecasting System (GDPFS), such as ECMWF, NCEP, UKMO, CMA, JMA, KMA 
and IMD, and enhance the role of a suitable regional meteorological centre for synthesizing all 
available and relevant products and information to provide daily severe weather and related forecasting 
guidance for the region of demonstration, in collaboration with all stakeholders, such as RSMCs, 
NMHSs and RIMES. 

Indicator:  Most relevant NWP techniques and products identified and analysed for further cascading 
forecasting process (at least from 3 global centres) 

4.2 In collaboration with WMO Regional Centres and NMHSs, assess/define the necessary data and 
products required for locationspecific disaster risk information products 

Indicator:  Data and products assessed (at least from 3 centres) as inputs for downscaling and 
documented 

4.3 In collaboration with WMO Regional Centres and NMHSs, evaluate selected NWP and EPSbased 
products, including those for marine forecasting, by comparing outputs with observations and bias 
removal using statistical techniques with locationspecific data 

Indicator:  Uncertainties in forecasting products (at least from 3 centres) evaluated and documented for 
local application 

4.4 Downscale for highresolution locationspecific disaster risk information, combining thresholds of 
risk areas and user requirements, in collaboration with WMO Regional Centres and NMHSs, for use by 
disaster managers for targeted response 

Indicator:  Downscaled highresolution disaster risk information generated (at least from 3 centres) and 
used by disaster management institutions in assessing potential impacts and possible response options 

4.5 Train NMHSs in the generation of userfocused and tailored locationspecific disaster risk 
information through workshops and secondment arrangement, in collaboration with RIMES. 

Activities under Outcome 4 will be implemented by WMO, NMHSs, and global NWP and regional 
meteorological centres.  In this regard, meetings will be required to establish a demonstration project



13 

management team from WMO, develop a regional project implementation plan with all participating 
centres, and conduct midterm review and evaluation. 

Indicator:   At least 2 NMHS scientists from each target country demonstrate ability to produce tailored 
locationspecific disaster risk information 

Expected Outcome 5:  Countries in the Indian Ocean and Southeast Asia, which are not targeted by 
the project, learning from project experience, lessons and successes, express interest to replicate 
methods and tools 

5.1 Conduct annual regional sharing and learning workshop, open for participation by other Indian 
Ocean and Southeast Asian countries to share project experiences, practices, tools, methods, lessons 
and successes 

Indicator:  At least 5 new countries participate each year, and share which tool, method, practice, etc. 
may be replicated 

5.2 Share project outcomes, lessons and successes in the biennial ICG/IOTWS meetings 

Indicator:  6 country reports shared with ICG/IOTWS 

5.3 Document process,  experiences  and  lessons  learned,  and periodically  report  progress  to Regional 
Steering  Committee,  ESCAP  Trust  Fund  for  Tsunami,  Disaster  and  Climate  Preparedness  Advisory 
Council,  UNESCO/IOC,  national,  regional  and  international  forums  as  opportunity  arises,  and  the 
general public through RIMES website and quarterly newsletter. 

Indicator:  At least 10 institutions informed of project progress, experiences and lessons 

ii.  Capacities developed 

The project aims at: 

Reducing tsunami, storm surges,  large waves and other hazard risks in low elevation coastal zones by 
strengthening institutional systems for endtoend warning, and building institutional capacities for the 
application of warning information products in decisionmaking processes. 

Indicators:
•  Number  of  communities,  local  institutions  and  NGOs  actively  contributing  towards  an 

improved  endtoend  early  warning  system  for  tsunamis,  storm  surges,  large  waves  and 
other natural hazards; 

•  Number  of  communities  that  receive  warnings  24/7  through  effective  communication 
pathways; 

•  Number  of  communities  that  use  warning  information  products  in  decisionmaking  to 
reduce risks; 

•  Number  of  NMHSs  scientists  with  demonstrable  ability  to  produce  tailored  location 
specific disaster risk information 

•  Number of country representatives in the Indian Ocean and Southeast Asia that are able to 
articulate good practice and lessons from the project.
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Intended results at various levels are tabulated as below: 

Expected Outcomes 
Tsunami, large waves, storm surges and other hazard risks in low elevation coastal 
zones reduced by strengthening institutional systems for endtoend warning, and 
building institutional capacities for the application of warning information products 
in decisionmaking processes 
A system incorporating available global and regional guidance products to generate 
locationspecific disaster risk information demonstrated and applied for the first 
time in the region 
A regional mechanism would be in place for continuous improvement of regional 
model performance and capacity building, for transferring those improvements to 
countries in the region 

Regional level 

Countries in the Indian Ocean and Southeast Asia, which are not targeted by the 
project, learn from project experience, lessons and successes 
Regular multistakeholder national forums, involving sectoral agencies, local 
institutions and authorities, and NGO and community representatives from select 
locations, that review warning system performance, receive user feedback, and 
identify problems and actions needed for an endtoend, multihazard, people 
centred warning system are established 
NMHSs are trained in the generation of userfocused, tailored, and locationspecific 
disaster risk information 
Capacity developed in national government institutions and local disaster 
management organizations to apply locationspecific warning information 

National level 

Disaster managers in vulnerable sectors (e.g., general public, agriculture, fisheries, 
water resource) are trained in the translation of disaster risk information into 
potential impacts for preparation of response options and communication to users 

Subnational 
level 

Subnational working groups created and are capacitated to translate location 
specific warnings into impact outlooks and response options 
Select atrisk communities are connected to the warning system, with institutional 
capacity to receive and disseminate warnings 24/7 through effective communication 
pathways 

Local level 

Select atrisk communities use locationspecific warning information products to 
respond appropriately 

iii. Expected project outcomes 

1)  Regular  interactions  of  early  warning  institutions,  disaster  managers  and  communities  through 
biennial  multistakeholder  forums,  regular  user  dialogues,  and  early  warning  system  checks  at 
community  level,  and  delivery,  translation,  communication  and  application  of  locationspecific 
disaster risk information would keep community and stakeholder interests in tsunami warning and 
ensure that last mile communication systems are working. 

Indicators: 
•  At least 15  technical institutions, sectoral agencies, subnational and local  institutions and 

authorities, NGO and pilot community representatives participating in each national multi 
stakeholder forums 

•  NMHS  and  national  warning  agency  visit  pilot  communities  twice  a  year  for  a  user 
dialogue, warning  system  evaluation  (with particular  focus on  last mile  communication), 
and awareness raising 

•  At  least 8 subnational working groups  are able  to  translate  locationspecific disaster  risk 
information from NMHS into impact outlook and response options, and communicate these 
to local working groups
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•  At  least  8  local  working  groups  communicate  locationspecific  disaster  risk  information, 
impact  outlook  and  response  options  to  more  than  80%  of  households  in  the  pilot 
community 

2)  Early warning stakeholder institutions use the biennial multistakeholder  forums to enhance inter 
agency  coordination,  receive  seasonal  climate  and  hydrological  outlooks  for  use  in  planning, 
provide feedback and identify actions to continuously  improve tsunami, large waves, storm surges 
and other hazard warning 

Indicator:   At  least  10  national  forum meetings  received  reports  on  actions  taken by  stakeholder 
institutions visàvis recommendations and plan of action from previous forum 

3)  Population  atrisk  use  locationspecific  disaster  risk  information  in  decisionmaking  to  reduce 
disaster risks. 

Indicator:   At  least 8 communities provide  feedback on receipt of  information, actions  taken, and 
recommendations for improvement 

G. Organizational Capacity 

RIMES Professionals have two decades of experience in disaster management, facilitating regional 
cooperation, and building capacities of disaster management institutions at all government levels, 
disaster management practitioners, and communities.  The table below provides details of skills and 
qualifications of the project staff that would be involved in the project. 

Position name  Reporting line  Responsibilities  Key qualifications 
Director, 
RIMES Program 
Unit 
(RIMES 
Contribution) 

RIMES Secretariat  �  Provides strategic direction 
�  Builds institutional 
partnerships for the project 

�  Provides technical guidance to 
multistakeholder early 
warning national forums, early 
warning system evaluation and 
development, and piloting 
application of warning 
information products 

�  Project monitoring and 
evaluation 

�  Advocates with national level 
institutions and with RIMES 
Council for sustaining project 
initiatives 

�  35 years experience in 
implementing development 
programs 

�  25 years experience in disaster 
risk management 

�  15 years experience in building 
institutional capacities for 
applying early warning 
information in decisionmaking 

Forecast 
Application 
Scientist 

Director, RIMES 
Program Unit 

�  Provides technical assistance to 
NMHSs in establishing and 
organizing early warning 
forums 
�  Coordinates with institutions 
involved in early waning 
generation and dissemination 
until the local level for 
developing user feedback 
mechanism and integrating this 
into the early warning system 
�  Assists country partners in 
establishing 24hour warning 
points in select communities 

�  6 years field experience in the 
application of short and medium 
term and seasonal climate 
forecasts for disaster risk 
management and resource 
management 
�  6 years experience in building 
capacities of institutions in 
warning information application 
�  6 years experience in early 
warning system development 
�  6 years experience in developing 
decisionsupport tools for 
improving early warning
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and ensures that these are 
connected to local and national 
early warning institutions 
�  Ensures that forecast products 
and other warning information 
are received by EOCs and 
disseminated locally 
�  Guides local partners in 
forecast product interpretation 
and translation, communicating 
early warning and risk 
information, and receiving 
feedback 
�  Trains local partners in impact, 
vulnerability, capacity, and 
user need assessments 
�  Guides local partners in 
selecting demonstration sites 
�  Provides inputs for determining 
thresholds for various hazard 
magnitudes and intensities 
�  Provides inputs to development 
and contributes to the delivery 
of training on forecast 
information interpretation and 
translation, and communication 
and application of risk 
information and response 
options 
�  Guides the demonstration of 
locationspecific risk 
information in reducing 
disaster risks and managing 
resources in pilot communities 
�  Provides progress updates 

dissemination and risk 
communication systems 

Senior Scientist  Director, RIMES 
Program Unit 

�  Integrating global climate 
model outputs for generating 
locationspecific hazard risk 
information 
�  Trains, guides and assists 
NMHSs in generating, 
locationspecific and user 
relevant hazard risk 
information 
�  Receives user feedback and 
subsequently improves early 
warning information products 
�  Provides inputs to development 
and contributes to the delivery 
of training on forecast 
information interpretation and 
translation, and communication 
and application of risk 
information and response 
options 

�  22 years experience in numerical 
weather prediction 
�  5 years experience in generating 
userspecific weather and climate 
forecast products 
�  5 years experience in building 
capacity of forecasters in the 
Asian region in numerical 
weather prediction and climate 
downscaling 
�  5 years experience in assisting 
countries develop their weather 
and flood forecasting systems 

Climate Scientist  Director, RIMES 
Program Unit 

�  Trains, guides and assists 
NMHSs in generating, 
locationspecific and user 
relevant hazard risk 
information 

�  15 years experience in numerical 
weather prediction 
�  5 years experience in generating 
userspecific weather and climate 
forecast products
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�  Receives user feedback and 
subsequently improves early 
warning information products 
�  Undertakes postprocessing of 
model outputs to integrate into 
decisionsupport tools 
�  Provides inputs to development 
and contributes to the delivery 
of training on forecast 
information interpretation and 
translation, and communication 
and application of risk 
information and response 
options 

�  5 years experience in building 
capacity of forecasters in the 
Asian region in numerical 
weather prediction and climate 
downscaling 
�  5 years experience in assisting 
countries develop their weather 
and flood forecasting systems 

Trainer, Disaster 
Management 

Director, RIMES 
Program Unit 

�  Designs training program and 
develop countryspecific 
training materials for EOCs 
�  Adapts RIMES training 
materials for developing 
countryspecific manuals on 
early warning information 
translation, communication, 
and application 
�  Organize and deliver training 
�  Receives feedback for 
improvement of training 
program and materials 

�  5 years experience in curriculum 
development, and training 
delivery and evaluation 

Project 
Coordinator 

Director, RIMES 
Program Unit 

�  Coordinates and monitors 
implementation of all project 
activities 
�  Assists the Forecast 
Application Scientist in 
implementing local level 
activities 
�  Contributes to the training of 
EOCs and local partners in 
early warning information 
translation, communication and 
application 
�  Contributes to project 
monitoring and evaluation 
�  Ensures timely and high quality 
delivery of project outputs 
�  Generates progress reports and 
ensures that these are submitted 
on time, with sound content, 
good quality, and in 
appropriate format 
�  Contract management 
� Documents good practices and 
lessons learned from project 
implementation 
�  Packages lessons, good 
practices, successes for wider 
dissemination through RIMES 
information channels 
(newsletter, website) and other 
avenues 

�  8 years experience in project 
management 
�  8 years experience in 
implementing development 
programs 
�  8 years experience in disaster 
risk management 
�  5 years experience in 
implementing climate risk 
management projects in Asia, 
Africa, South America, and 
Europe 

Administrative  Project Coordinator  �  Travel arrangements  �  8 years experience in providing
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and Financial 
Coordinator 

�  General administrative support  general administrative and 
financial support to project staff 

The RIMES Master Plan (20102014) was prepared by the target countries to cooperate in establishing 
multihazard  early  warning  systems.    The methodology  for  the  demonstration  of  the  generation  and 
application of disaster risk information for disaster mitigation has been tested and proven successful by 
RIMES  Professionals involved in  Extreme Climate Events (Indonesia, Philippines and Vietnam, 1998 
2003),  Climate  Forecast  Applications  in Bangladesh  (20002003),  Climate  Forecast  Applications  for 
Disaster  Mitigation  in  Indonesia  and  the  Philippines  (20032008),  Flood  Forecast  Technology  for 
Disaster Preparedness  in Bangladesh (20062009), and Flash Flood Forecast Technology  for Disaster 
Preparedness in Bangladesh (20072009). 

Activities/  expected  deliverables  3.63.9  will  be  implemented/  achieved  by  relevant  centres  of  the 
WMO’s Global DataProcessing and Forecasting System and NMHSs through WMO coordination. 

WMO  has  already  established WMO  global  and  regional  structures,  such  as  the  Global  Observing 
System (GOS), Global Telecommunication System (GTS), and Global DataProcessing and Forecasting 
System (GDPFS), concerning Numerical Weather Prediction (NWP) and marine forecasting, as well as 
regional frameworks by five tropical cyclone regional bodies, including the UNESCAP/WMO Typhoon 
Committee  and WMO/UNESCAP  Panel  on  Tropical  Cyclones.    In  the  north  Indian  Ocean  region, 
WMO  established  the  Regional  Specialized Meteorological  Centre  (RSMC)  New Delhi  for  regional 
warning  services  for  tropical  cyclones  and  associated  storm  surges,  which  supports  activities  of 
WMO/ESCAP Panel on Tropical Cyclones to mitigate tropical cyclonerelated disasters. 

A  network  of  NMHSs  of  189  WMO  Members  has  24/7  operational  capability  for  observing  and 
understanding weather and climate, and providing meteorological, hydrological and related services in 
support  of  relevant  national  needs,  in  particular  for  protection  of  life  and  property.    NMHSs  are 
responsible  for  issuing  forecasts,  advisories  and  warnings  at  national  level,  and  RSMCs  provide 
regional meteorological services for respective regions. 

WMO assists in the enhancement of multihazard national warning mechanisms of NMHSs to support 
24/7  dissemination  of  tsunami  information  and  warnings,  and  to  raise  public  awareness.    Through 
various scientific and  technical programmes, WMO facilitates  collaboration between NMHSs and  the 
international  community, and  furthers  the application of meteorology  for mitigation of  the  impacts of 
natural disasters and for public weather services, agriculture, aviation, shipping, fisheries, environment 
protection, and water resources. 

H.  Contribution  to  regional  coordination  and/or  cooperation  towards  the  establishment  and 
functioning  of  a  regional  early  warning  system  for  tsunamis  and  other  hazards  in  the  Indian 
Ocean and Southeast Asian region 

The project, in particular, methods and practices to reduce risks of tsunami, storm surges, large waves 
and other coastal hazards and build community resilience, and methods being demonstrated to sustain 
public and stakeholder interest in tsunami warning, contribute to the regional goals of the ICG/IOTWS 
Working Group 6 (refer to pp 326 to 327, Annex 4). 

The  project  is  linked  to  the  project  on  EndtoEnd  Early  Warning  of  Tsunamis  and  Other  Natural 
Hazards  for  Disaster  Preparedness  and Mitigation  in  the  Indian Ocean  and  Southeast  Asia:  Phase  1 
(EWS1),  implemented by ADPC and RIMES with  funding support  from the ESCAP Trust Fund  for 
Tsunami,  Disaster  and  Climate  Preparedness  under  the  first  round  of  funding.    While  the  EWS1 
focuses  on  establishing  the  regional  data  centre  for  tsunami warning  and  national  adaptation  of  US 
IOTWS  tools  in  countries  not  targeted  by  the  USIOTWS  programme,  this  project  focuses  on 
strengthening national, subnational and local institutional systems and communities, for a truly endto 
end system that links global, regional, national, subnational, and local institutions and communities.
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The project will also support RIMES to provide  research and development support  to  fill  gaps  in  the 
regional and national systems for generation of warning information, and complement WMO regional 
operational  arrangements  for  the provision  of weather  and  related  forecasting products by  translating 
severe  weather  and  related  forecast  research  and  development  into  improved  operational  regional 
forecast products.  The project would enable a regional mechanism (eg: through WMO and RIMES) for 
continuous  improvement  of  regional model  performance  and  capacity building,  for  transferring  those 
improvements to countries in the region. 

Successful outcome of the project to improve operational forecasting for severe weather events for low 
lying  coastal  areas,  would  spur  regional  cooperation  to  further  improve  these  forecasts  through 
improved observation systems and data sharing mechanisms. 

These newgeneration  forecast  information products  could  result  in  innovative  applications  to  reduce 
risks  in  different  national  contexts  and  socioeconomic  circumstances,  thus  demanding  a  regional 
cooperation  to  ensure  exchange  of  best  practices.  The  project  facilitates  sharing  of  successful 
experiences from the region with the target countries. 

I.  Knowledge Management 

Section  F  includes  the  documentation  of  processes,  experiences,  lessons  learned,  and  research 
outcomes,  including  periodic  progress  reports,  for  sharing  with  the  Regional  Steering  Committee, 
ESCAP Trust Fund for Tsunami, Disaster and Climate Preparedness Advisory Council, UNESCO/IOC 
and  ICG/IOTWS  working  groups,  relevant  publications  and  journals,  national,  regional  and 
international  forums,  and  the  general  public  (through  the  RIMES website  and  quarterly  newsletter). 
Under the bilateral agreements with participating countries, countries are to share the contributions of 
the  project  in  appropriate  external  forums.   Methodologies  for  collecting  information  would  include 
taking note of firsthand experience, informal interview, seeking feedback from partners, and collecting 
newspaper clips. 

J.  Sustainability 

The  project’s  major  strategy  is  the  demonstration  of  methods  and  tools  and  capacity  building  of 
institutions  and  stakeholders  in  using  these  methods  and  tools  to  facilitate  adoption,  sustain  the 
initiatives,  and  replicate  in  other  locations  to  upscale  project  impacts.    As  RIMES  Professionals 
experienced  in  Bangladesh,  Indonesia  and  the  Philippines,  through  its  climate  forecast  applications 
projects,  government  institutions  invest  in  sustaining  initiatives  and  in  replication  once  public  and 
economic  benefits  are  demonstrated.    Annex  9  features  this  experience  and  successes  in  the  three 
countries.   No major  constraint  to sustainability was  encountered,  due  to  the demandbased nature of 
the projects. 

The second (final) regional sharing workshop will include sharing of institutional plans by the project 
countries  to sustain  the  initiatives,  taking advantage of, and  incorporating  elements  from,  the RIMES 
Master Plan. 

The RIMES project staff, hired under the project, would continue beyond the duration of the project to 
assist these and other countries in similar activities, as per  the RIMES Master Plan.  The Master Plan 
incorporates project implementation, in not only the six target countries funded under this project, but 
also additional countries such as Kenya, Mozambique, Pakistan, Seychelles, Tanzania and TimorLeste. 

The additional skills and knowledge that the project would bring to the technical staff of the NMHSs 
and  NDMOs  of  the  target  countries  would  be  utilized  by  the  staff  in  their  daytoday  operational 
forecasting and management, respectively, as well as for forecasting and management of severe events.
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The project recognizes that these skills would require periodic reinforcement.  Hence, these capacities 
could  also be  made  available  regionally  through RIMES,  which  could  benefit  from  the  involvement 
with  WMO,  so  that  these  skills  could  be  sustained  through  RIMES  initiatives,  such  as  through 
secondment  arrangements,  regional  trainings, as well  as  through activities  initiated under  the RIMES 
Master  Plan.  Further,  other  initiatives  from  the  RIMES Master  Plan,  focusing  on  coastal  hazards, 
would  enable  opportunities  for  refreshment  training,  if  so  required,  especially  by  lowcapacity 
countries. 

K.  Gender Issues 

In the entire endtoend early warning chain, focussed attention will be given to factorin genderbased 
differential  vulnerabilities  of  women,  elderly  and  vulnerable  sections,  and  concrete  actions  will  be 
embedded to address these differential vulnerability concerns. 

Specifically, the composition of the early warning multistakeholder national forums through NGO and 
community  representatives  from  select  locations  will  represent  all  sections  of  the  local  society, 
including women,  elderly,  disabled  and vulnerable sections.  Public  education  and awarenessraising, 
and evaluation of the “last mile warning” will also incorporate gender dimensions. 

Training and infrastructure, provided under the project, will also address the differential vulnerabilities 
to  ensure  appropriate  response  to  emergencies.  The  training of  disaster managers,  including  disaster 
management  committees,  at  various  levels  in  the  translation  of  locationspecific  disaster  risk 
information  into  impact  outlook  and  preparation  of  response  options  will  also  focus  on  differential 
vulnerabilities and framing of appropriate response actions. 

L.  How will the project address potentially adverse impacts? 

No adverse impacts on the target groups are foreseen. 

M.  Partnerships 

RIMES  and WMO  are  collaborating  in  the  implementation  of  this  project,  each  with  the  following 
roles: 

RIMES: 
•  Technical inputs and guidance in the institutionalization and demonstration processes 
•  Inhouse research and development 
•  Grounding of TARNS in pilot communities 
•  Capacity building of disaster managers in vulnerable sectors, disaster management committees, 

communitybased organizations, and pilot communities 

WMO: 
•  Generation of downscaled disaster risk information 
•  Capacity building of NMHSs and other stakeholders  including NDMOs,  in applying weather, 

water and climate information for disaster risk reduction 

WMO and RIMES have concluded a MoU for collaboration, and also a specific project implementation 
agreement with regard to implementation of this project.  On behalf of RIMES and WMO, RIMES shall 
be the signatory for the project with UNESCAP.
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Agreements  exist  through endorsement of RIMES Master Plan between RIMES and  target  countries, 
through their NMHSs and warning agencies: BMD (Bangladesh), IMD (India), DoM (Maldives), DMH 
(Myanmar), DoM and DMC (Sri Lanka), and TMD and NDWC (Thailand) to implement and reach the 
goals of the regional programme on EndtoEnd Early Warning of Tsunamis and other Natural Hazards 
for Disaster Preparedness and Mitigation in the Indian Ocean and Southeast Asia (refer to Annex 5 and 
Annex  11  RIMES  Master  Plan).    The  project  contributes  to  Components  2  and  3  of  the  regional 
programme.    These  agencies  are  the project  focal  points  in  the  countries,  responsible  for  incountry 
project  coordination  with  all  stakeholders,  implementation  and monitoring  of  incountry  activities  at 
national, subnational and local levels. 

In  each  of  the  target  countries,  the  project  would  coordinate  with  ongoing  or  planned  initiatives 
relating  to  early  warning  which  could  have  either  of  the  following  two  entrypoints  i)  national 
organizations (such as NMHS or NDMO); and, ii) local organization or communities.  Coordination is 
achieved  easily  in  the  case of  projects which  are  implemented  through  the NMHS or NDMO, as  all 
local activities under this project in the target countries are led by them.  Due cognizance of community 
level  projects  implemented by  local  organizations would be  taken  during  the  selection  of pilot  sites, 
leading to avoidance of overlaps and exploration of potential collaboration or synergy. 

Information  on  ongoing  and  planned  initiatives  from  donors  and  other  organizations  in  the  target 
countries  could  also  be  available  to  the  project  through  the  national  forum,  to  be  established  by  the 
project,  which  would  include  participation  of  all  such  national  stakeholders.  The  national  forums 
would also facilitate sharing of the project information and initiatives with all relevant stakeholders in 
each target country. 

Specifically on Outcome 2: on connecting pilot communities to national early warning system for 24/7 
readiness,  this  project  would  coordinate  closely  with  UNDP  (through  regional  and  national  offices), 
especially  in  India,  where  substantial  efforts  have  been  initiated  (and  are  ongoing)  relating  to 
establishment of coastal early warning arrangements and local level emergency operation centres.  The 
project would also  ensure  linkages and synergy with planned  initiatives  in  all  countries,  especially  in 
India at district/ state/ national levels. 

All activity reports would also be made available to the wider audience in each target country through 
these  national  forums,  as  well  as  through  implementation  partners,  such  as  NMHSs  and  NDMOs. 
Regular  updates  and  achievements  would  also  be  reported  in  the  updates,  publications,  and  on  the 
websites of the NMHSs, NMDOs as well as RIMES. 

Project  activities  would  also  be  discussed  by  the RIMES Council,  comprising  of  not  only  the  target 
countries, but several other countries  from Asia and Africa.  Regional workshop activities would also 
provide a forum for sharing of the knowledge and information generated from the project, with an even 
wider audience from across the world. 

Specifically  on  Outcome  4:  relating  to  generation  of  locationspecific,  downscaled  hazard  risk 
information,  this  project  would  dovetail  with  WMO’s  Severe  Weather  Forecasting  Demonstration 
Project  (SWFDP)  for  the Bay  of Bengal, which  has  the  goal –  ‘to  improve  the  regional  capacity  for 
forecasting and delivery of warnings of hazardous weather conditions and weatherrelated hazards  for 
enhancing the security of lives and livelihoods of coastal zone communities’. 

All  SWFDP  projects  would  have  a  project  management  team,  which  includes  every  participating 
country (NMHSs are the lead).  Training events include participation by the forecasting component, as 
well  as  user  component(s).  Inclusion  of  the  latter  with  the  forecasting  components  allows  the 
development  and delivery  of warning  services  to meet  the  needs  of  the users/communities  that  need 
warnings. Further,  information  and  knowledge  generated  from  the project will  flow  in  several ways: 
directly  from  forecasting  units  to  operational  users, while  program  information  (e.g.,  regular  project 
reports) will  flow  through  various  regional  organizations  (e.g., ESCAP Panel  on  Tropical Cyclones, 
Typhoon Committee RAII, WMO bodies, special regional bodies, among others).
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Collaboration  with  the  working  groups  of  UNESCO/IOC  ICG/IOTWS,  in  particular  the  Risk 
Assessment Working Group  (WG3)  and Modelling, Forecasting  and Scenario Development Working 
Group  (WG4),  considering  the  convergence  of  tsunami  wave  runup  and  inundation  modelling  and 
storm surge wave inundation for  low lying coastal areas, would be facilitated.  The collaboration will 
seek to further develop and utilize tools and model applications piloted by WG 3 and WG 4 relating to 
risk  assessments  and  runup  modelling  for  the  pilot  sites,  and  share  the  experiences  through  the 
UNESCO/IOC ICG/IOTWS. 

N.  Counterpart contributions (inkind and cash) 

RIMES regional facility for research and development (Danida contribution):  580,000 
RIMES Information Officer  12,480 
RIMES Forecast Applications Scientist  99,840 
RIMES Climate Scientist  39,000 
RIMES Disaster Management Trainer  24,960 
RIMES Project Coordinator  17,680 
Curriculum Adaptation  65,000 
LowCost Communication System  93,600 
WMO Project Coordinator  33,800 
WMO Scientists (experts on weather forecasting and public weather services)  121,680 
Computing Facilities and Tools at WMO Members and Secretariat  300,000 

Total contribution:  USD  1,388,040 

O.  Monitoring, evaluation and audit 

The  project  provides  for  inhouse  monitoring  through  a  Project  Coordinator,  as  well  as  an  end  of 
project  review,  along  with  an  independent  evaluation  and  audit,  and  budgeted  as  under  Programme 
Management heading of the Activity Work plan.  Each activity of the work plan identifies qualitative/ 
quantitative indicators to aid the monitoring of the progress, which will be undertaken in collaboration 
with the relevant implementation partners in the field.  An outcome and activity monitoring framework 
has been developed as below, which will aid regular monitoring.  A monitoring and evaluation plan has 
also been detailed below, which will be followed. 

Internally at RIMES, the Program Unit’s Monitoring and Evaluation (M&E) Team will be updated on 
monthly basis of project implementation progress.  Quarterly reviews by the M&E team, including the 
project  implementation  team,  will  assess  progress  against  output  and  outcome  indicators,  identify 
constraints and problems met, and recommend adjustments/ actions to address these. 

Outcome Monitoring 

Outcome  Outcome Indicator(s)  Means of 
Verification* By Who By 

When** 
1. Regular interactions of 
early warning institutions, 
disaster managers and 
communities through the 
biennial multistakeholder 
forums, regular user 

At least 15 technical institutions, 
sectoral agencies, subnational and 
local institutions and authorities, NGO 
and pilot community representatives 
participate in each national multi 
stakeholder forums 

Activity & 
progress reports; 
Forum 
participants' list 

RIMES in 
collaboration 
with NMHSs/ 
NDMOs 

12
months 
& 23 
months
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NMHS and national warning agency 
visit pilot communities twice a year for 
a user dialogue, warning system 
evaluation (with particular focus on last 
mile communication), and awareness 
raising 

Site visit reports; 
Progress reports 

NMHSs/ 
NDMOs in 
collaboration 
with RIMES 

12
months 
& 23 
months 

At least 8 subnational working groups 
are able to translate locationspecific 
disaster risk information from NMHS 
into impact outlook and response 
options, and communicate these to 
local working groups 

Activity & 
progress reports; 

NMHSs/ 
NDMOs in 
collaboration 
with RIMES 

23
months 

dialogues and early warning 
system checks at 
community level, and 
delivery, translation, 
communication and 
application of location 
specific disaster risk 
information would keep 
community and stakeholder 
interests in tsunami warning 
and ensure that last mile 
communication systems are 
working.  At least 8 local working groups 

communicate locationspecific disaster 
risk information, impact outlook and 
response options to more than 80% of 
households in the pilot community 

Site visit reports; 
Progress reports 

NMHSs/ 
NDMOs in 
collaboration 
with RIMES 

23
months 

2. Early warning 
stakeholder institutions use 
the biennial multi 
stakeholder forums to 
enhance interagency 
coordination, receive 
seasonal climate and 
hydrological outlooks for 
use in planning, provide 
feedback and identify 
actions to continuously 
improve tsunami, large 
waves, storm surges and 
other hazard warning 

At least 10 national forum meetings 
received reports on actions taken by 
stakeholder institutions visàvis 
recommendations and plan of action 
from previous forum 

Activity & 
progress reports; 
Forum agenda, 
participants' list 
& report 

RIMES in 
collaboration 
with NMHSs/ 
NDMOs 

12
months 
& 23 
months 

3. Population atrisk use 
locationspecific disaster 
risk information in 
decisionmaking to reduce 
disaster risks. 

At least 8 communities provide 
feedback on receipt of information, 
actions taken, and recommendations for 
improvement 

Site visit reports; 
Progress reports 

NMHSs/ 
NDMOs in 
collaboration 
with RIMES 

23
months 

*  Midterm and Final Evaluation reports would also provide additional means of verification 
**  Duration after commencement of project 

A. Activity  Indicator  Means of 
Verification*  By Who  By 

When** 
1. Strengthening institutional systems for endtoend warning 
Establish multistakeholder 
early warning national 
forums 

A multistakeholder early warning 
national forum established in each target 
country 

6 
months 

Provide technical inputs to 
biennial forums (national 
forums) 

At least 6 multistakeholder national 
forums organized, with participation of 
and recommendations from local 
institutions and authorities, NGOs and 
representatives from select atrisk 
communities 

User dialogue and system 
evaluation at community 
level 

At least twice a year visits made in each 
select community, and wider user 
feedback received 

Activity & 
progress 
reports 

RIMES in 
collaboration 
with NMHSs/ 
NDMOs  12

months 
& 23 
months 

2. Connecting pilot communities to national early warning system for 24/7 readiness 
Establish 24hour warning 
points in selected 
communities 

At least 12 warning points connected to 
the early warning system at subnational 
and national levels 

Activity & 
progress 
reports,  Site 

NMHSs/ 
NDMOs  in 
collaboration 

12
months
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Establish, train and practice 
Emergency Operations 
Centres (EOCs) 

At least 100 EOC volunteers trained in 
emergency operations 

Ensure effective warning 
communication pathways for 
selected communities 

At least 3 communication pathways for 
receiving and disseminating warnings 
established at each EOC and tested 

visits  with RIMES  23
months 

3. Capacity building for the application of  warning information products 
Constitute subnational and 
local working groups 

At least 12 subnational and local working 
groups established 

Training of local working 
groups in impact, 
vulnerability, coping strategy, 
user need assessments 

At least 12 local working groups trained 
in impact, vulnerability, capacity and user 
need assessments 

Activity & 
progress 
reports 

RIMES in 
collaboration 
with NMHSs/ 
NDMOs 

Demonstration site selection 
and profiling 

At least 12 demonstration locations with 
risk profiles prepared 

Progress & 
site profiling 
reports,  Site 
visits 

NMHSs/ 
NDMOs  in 
collaboration 
with RIMES 

Determine thresholds for 
various hazard magnitudes 
and intensities 

Thresholds for various hazard magnitudes 
and intensities in at least 12 sites 
identified 

Activity & 
progress 
reports 

User need assessment  Warning information needs in at least 12 
communities identified 

Activity & 
progress 
reports,  Site 
visits 

12
months 

Training of disaster managers 
in disaster risk information 
translation 

At least 90 disaster managers trained in 
preparing impact outlooks and response 
options based on localized disaster risk 
information 

Activity & 
progress 
reports 

Demonstration of location 
specific disaster risk 
information in reducing 
disaster risks 

At least 12 communities demonstrated 
improved response to warning/ disaster 
risk information issued by NMHSs 

Evaluation, research and 
tools development for 
systems improvement 

Warning system gaps identified in at least 
12 locations 

Activity & 
progress 
reports,  Site 
visits 

RIMES in 
collaboration 
with NMHSs/ 
NDMOs 

23
months 

4. Capacity building for the generation of  locationspecific warning information products 
Analysis of available global 
NWP/EPS, and satellite 
based products, including 
those for marine forecasting, 
and enhance capacity of a 
suitable WMO Regional 
Centre, to provide daily 
severe weather and related 
forecasting guidance 

Most relevant NWP techniques and 
products identified and analyzed for 
further cascading forecasting process (at 
least from 3 global centers) 

Data and products assessment 
for generating location 
specific disaster risk 
information products 

Data and products assessed (at least from 
3 centers) as inputs for downscaling and 
documented 

Evaluation of selected 
NWP/EPS, and satellite 
based products, including 
those for marine forecasting, 
and definition of the guidance 
products to be made 
available by the WMO 
Regional Centre, through the 
project 

Uncertainties in forecasting products (at 
least from 3 centers) evaluated and 
documented for local application 

Activity & 
progress 
reports 

WMO in 
collaboration 
with NMHSs 
& RIMES 

12
months
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Downscaling for high 
resolution locationspecific 
disaster risk information 

Downscaled highresolution disaster risk 
information generated (at least from 3 
centers) and used by disaster management 
institutions in assessing potential impacts 
and possible response options 

Training by secondment of 
NMHSs in generation of 
tailormade locationspecific 
disaster risk information 

At least 2 NMHS scientists from each 
target country demonstrate ability to 
produce tailored locationspecific disaster 
risk information 

23
months 

5. Regional sharing of experience, practice, lessons and successes 
Annual regional sharing and 
learning workshop 

At least 5 new countries participate each 
year, and share which tool, method, 
practice, etc. may be replicated 

Progress & 
Workshop 
reports 

Sharing project outcomes, 
experiences in ICG/IOWS 
meetings 

6 country reports shared with 
ICG/IOTWS 

Workshop 
reports 

RIMES 

Documentation and sharing 
in print, web media 

At least 10 institutions informed of 
project progress, experiences and lessons 

Website, 
media 
publications 

RIMES, 
WMO 

12
months 
& 24 
months 

*  Midterm and Final Evaluation reports would also provide additional means of verification 
**  Duration after commencement of project 

As  per  monitoring  and  evaluation  framework  of  the  Fund,  RIMES  shall  submit  to  ESCAP  biannual 
progress  reports,  together  with  cumulative  financial  reports,  by 31  May  (covering  the  period  to  30 
April)  and  30  November  (covering  the  period  to  31  October)  each  year  within  the  duration  of  the 
project, following a progress reporting template provided by ESCAP. 

An independent midterm evaluation conducted around month 12 of the project and an independent end 
of  term evaluation would be  commissioned by RIMES. These  evaluation  reports will be  conveyed  to 
ESCAP within one month of their completion. 

RIMES will arrange an independent audit of the project funds at the end of the project. RIMES would 
provide a terminal report within one month of the agreed project end date together with audits carried 
out under the project. 

Summary monitoring and evaluation plan 

Event  Description  Schedule 
1  Field implementation 

monitoring 
Ongoing monitoring of implementation by 
implementing partners, including field 
verification, review of progress reporting, 
and analysis of financial expenditure. 

Ongoing/continuous 

2  Quarterly reviews  Assessment by RIMES Monitoring and 
Evaluation Team to review progress, and 
identify and address issues 

Quarterly, with monthly 
progress updates 

3  Biannual reviews / 
progress reports 

Joint assessment of RIMES and WMO to 
review progress, address issues, and 
provide program guidance. 

Biannual 

4  MidTerm Evaluation  Midterm evaluation to assess progress 
towards program results, articulated in the 
Results Framework, and provide 
recommendations. 

50% programme completion 

5  Final Programme 
Evaluation 

Final programme evaluation to assess 
achievement of programme results 
articulated in the Results Framework and 
document lessons learned. 

100% programme 
completion



26 

It should be noted that, RIMES has an institutional system for audit. 

‘Extract from RIMES International Cooperation Agreement’ 

Article 21. Audit 
Accounts  of  all  revenues  and  expenditures  shown  in  the  budget,  and  the  balance  sheet  of  assets  and  liabilities of  the 
Regional Integrated MultiHazard Early Warning System for AfroAsian Region shall, under the conditions laid down in 
the financial regulations, be  submitted for  independent audit  to establish  that all revenues have been received,  and all 
expenditures are incurred in a lawful and regular manner, and that the financial management of the Regional Integrated 
MultiHazard Early Warning System for AfroAsian Region has been  sound. The auditors shall submit a  report on the 
annual accounts to the Council. 

‘Extract from RIMES Financial Regulations’ 

Article 3.  Appointment of Auditors 

3.1  Auditing of accounts provided for in Articles 10(C) and 21 of the Agreement shall be carried out by 
the auditors under the conditions laid down in these Financial Regulations. 

3.2  The Council, acting in accordance with Article 21 of the Agreement, shall appoint two auditors, or 
one Audit Board.  For this purpose, the Secretariat shall draw up a list of candidates. 

3.3  In case of appointment of individually nominated auditors, a deputy to each auditor from  the same 
Member State shall also be appointed. 

3.4  Each auditor shall be appointed for a period of four years.  Initially, the term of office of one of the 
auditors  shall  expire  after  two  years,  and  the  auditors  will  subsequently  be  appointed  alternately 
once every two years. 

3.5  The fouryear term of office is considered to apply to the duration of all operations relating to  four 
financial years. 

3.6  The auditors will work as a board of two.  An auditor may be replaced by a deputy, on condition that 
the latter shall serve as a substitute only and shall not accompany the auditor during audits. 

3.7  Travelling  and  subsistence  expenses  only  shall  be  paid  by  RIMES  to  the  auditors  or,  where 
appropriate, to their deputies, in accordance with  the Staff Regulations of RIMES.    In determining 
the allowance payable  for travel and subsistence,  the auditor and his/her deputy shall be treated  as 
members of the staff, as defined in the Common Travel Regulations. 

3.8  The  auditors  may  be  invited  by  the  Chairman  of  the  Council  and  the  Chair  of  the  Secretariat  to 
attend meetings of the Council and the Secretariat, which are devoted to examining their report. 

P.  First Payment 

An initial payment of US$ 761,008  will be provided by ESCAP upon signature of the Agreement by 
both to start the activities 1.1, 1.2, 1.3, 2.1, 2.3, 3.1, 3.2, 3.3, 3.4, 3.5, 3.6, 4.1, 4.2, 4.3, 4.4, 6.1 as 
indicated in the attached Activity Work Plan (Annex Q). 

Subsequent payments will be provided upon approval by ESCAP of a written request for payment from 
RIMES, together with the relevant progress reports containing both substantive and financial sections, 
and will take into account the progress of the project and projected liquidity needs, as contained in the 
Activity Work Plan (Section Q).


