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Summary and Purpose of Document 

This  document  provides  the  workplan  of  the  CIMO  Expert  Teams  and 
Rapporteurs that have already submitted them. In case other workplans would 
be made available before the beginning of the meeting, they will be provided as 
a separate document. 

ACTION PROPOSED 

The meeting  is  invited  to  review  the  workplans  and  decide  on  any  necessary  changes 
taking into account new priorities that the Management Group may have.



Expert Team on Surface Technology and Measurement techniques
Work Plan 2007-2010

Draft version: 12-03-07

No. Task description Person responsible Action Deadline Deliverables Deadline

1 Standardization in instrumentation and observations

1a

Identify siting, performance, 
classifications and metadata 
standards for systems and 
sensors

Wei Li              
contributions:          
K. Klapheck

 In colaboration with CBS-ETs:
1. Define a list of of keywords for 
WMO Metadata core profile
2. Define metadata catalogues for 
stations , sensors, data handling    

Jul 2008 Report to CIMO XV       
Catalogues Jul 2010

1b

Recommend standard 
observing methods  for 
automatic measurement of 
clouds, present weather etc 

H. Bloemink       
Contributions: Wei Li

1. Review and list methods in use
2. Analyze methods and recommend 
standards Jul 2008 Report to CIMO XV       

Update for CIMO-Guide Jul 2010

1c
Review algorithms in AWOSs 
and make proposal for their 
standardization

B. Hartley            
Contributions:          
K. Klapheck

1. Review and list algorithms in use
2. Analyze algorithms and 
recommend standards

Jul 2008 IOM report Jul 2010

1d
Develop standards for the 
interoperability of instruments' 
hardware and software

St. Waas        
contributions:          
K. Klapheck

1. Review standards in use in met. 
instrumentation
2. Recommend and give reasons for 
new standards
3. Collaborate with HMEI

Jul 2008 Report to CIMO XV, HMEI Jul 2010

2 Automatization of surface observations

2a

Develop guidelines and 
procedures for the transition 
from manual to automatic 
weather stations

M. Molyneux          
Contributions: Wei Li

1. Review existing material                  
2. Search and describe new                
procedures

Jul 2008 Update for CIMO-Guide Jul 2010

2b

Instrument Development 
Inquiry - Report on progress in 
new surface technologies and 
techniques 

J. van der Meulen      
Contributions: S. Waas

1. Review IDI and instrum. catalogue
2. In coop. with HMEI look for new
techniques
3. Update IDI in complement to
instrum. catalogues

Jul 2008 IOM report Jul 2010



Expert Team on Surface Technology and Measurement techniques
Work Plan 2007-2010

Draft version: 12-03-07

No. Task description Person responsible Action Deadline Deliverables Deadline

3 Surface measurements in extreme weather conditions

3a
Describe requirements on 
instruments on metorological 
icing 

A. Heimo 
1. Analyze and describe the problem
2. Investigate into tests experiences 
etc of icing
3. Recommend best practices

Jul 2008 report to CIMO XV Jul 2010

3b Specify measurement practices 
for different extreme climates  M. Novitsky 1. Review  practices of measurement

2. Analyze and recommend best 
practices

Jul 2008 report to CIMO XV Jul 2010

3c
Find sensor techniques for the 
measurement of extreme 
values of wind and precipitation

see  No. 2b           
contributions:          

S. Waas              
Wei Li

1. In coop. with HMEI investigate 
about appropriate sensors
2.Prompting HMEI to instrument 
adaptions

Jul 2008 report to CIMO XV Jul 2010

4 Miscellaneous tasks

4a

In coorpartion with CBS: 
Report on calibration 
requirements for satellite 
sensing of surface variables 

N. N.
1. List variables to be considered
2. Discuss requirements on surface 
datasets
3. Show Examples of calibration

Jul 2008 Jul 2010

4b
Review uncertainty 
requirements and operational 
instrument performance

Klapheck 1. Review existing CIMO table            
2. Actualize specifications

 Jul 2008 Update for CIMO-Guide Jul 2010
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FUTURE WORK PLAN 
Expert Team on Meteorological Radiation and Atmospheric Composition Measurements 

(20072010) 

No.  Task description  Action  Deliverables 
1  Facilitate further activities related to meteorological radiation 

measurements: 
1 a)  IPCXI, 2010, WRC, Switzerland  1.  Assist in the preparations and 

participate in the IPCXI 
2.  Analyze results of IPCXI 

• Guidelines for IPCXI 
• Published results of the IPC 

XI 
1 b)  RPCs, 20062010, either in conjunction with IPCXI or at 

RPCs concerned 
1.  Initiate RPCs 
2.  Assist in the preparations and 

participate in the RPCs 
3.  Analyze results of RPCs 

• Guidelines for RPC 
comparisons 

• Published results of the RPC 
comparisons 

• At least one RPC 
1 c)  Coordinate  the  dissemination  of  World  Radiometric  Reference 

(WRR) factors to regional and national radiation standards 
1.  Disseminate radiometric factors to 

regional and national radiation 
standards 

• Instrument and Observing 
Methods (IOM) Report to 
Members 

1 d)  Statistical basis for the WRR factors  1.  Identify the role of the WRR method in 
developing factors. 

2.  Devise a more robust statistical method 
for deriving WRR factors 

• Report to Members 
• Propose update of CIMO 

Guide 

1 e)  Cryogenic radiometers for solar measurements  1.  Assist in investigation of cryogenic 
radiometers for solar measurements. 

• Report to Members 

1 f  Liaise with the World Climate Research Programme on matters 
related to Baseline Surface Radiation Network and inform 
Members of developments 

3.  Identify the role of CIMO in further 
development of BSRN 

2.  Liaise with WCRP on identified matters 

• Report to BSRN on ET 
activities 

• Report to Members on BSRN 

1 g)  Liaise with the CAS SAG Ozone on the operational practice 
associated with total ozone measurements 

3.  Collaborate with CAS on matters related 
to practices associated with total ozone 
measurements 

• Report to Members 
• Proposal for update of the 

CIMOGuide 
1 h)  Liaise with the CAS SAG UV on operational practice 

associated with UV measurements 
1.  Promote the need for the 

intercomparison of UV calibration 
centers to the CAS SAG UV 

2.  Collaborate with CAS on matters related 
to practices associated with UV 

• Report to CAS SAG UV 
• Proposal for update of the 

CIMOGuide
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No.  Task description  Action  Deliverables 
measurements 

1 i)  Liaise with the CAS SAG Aerosol Measurements  1.  Collaborate with CAS on matters related 
to practices associated with aerosol 
Measurements 

• Report to Members 
• Proposal for update of the 
CIMOGuide 

1 j)  Update the CIMO Guide  1.  Develop proposals for update of 
Chapters 7, 8, 16, 17 of the CIMO Guide 

• Updated Ch 7, 8, 16, 17 of the 
CIMO Guide 

1 k)  Develop further the establishment of the World Infrared Standard 
Group (WISG) of radiometers 

1.  Collaborate with PMOD/WRC/IRC on 
the development of the WISG of 
radiometers 

• At least one absolute 
radiometer traceable to SI 
developed and operational 

1 l)  Coordinate the dissemination of pyrgeometer calibration 
coefficients 

1.  Calibration of the pyrgeometers at the 
IRC 

• Calibration certificates to users 

1 m)  Provide technical/scientific guidance to the IRC Davos  1.  Perform the scientific evaluation of the 
IRC 

• Report to IRC and Members 

1 n)  Initiate activities so that radiation measurements in all national 
radiation networks are of a high quality 

1.  Develop methodology for assessing the 
quality of radiation data 

2.  Review the quality of radiation 
measurements in national networks 

3.  Assist NRC in improving the quality of 
radiation measurements 

4.  Develop proposal for training courses in 
radiation measurements 

• Survey on quality of radiation 
measurements 

• IOM Report on the quality of 
radiation measurements 

• Methods distributed to NRCs 
on specific radiation issues 

• Syllabus and lecture notes for 
training in radiation 
measurements 

1 o)  To determine the status of the traceability of radiation 
measurements to SI 

1.  Assessment of the traceability of 
radiation measurements to SI 

• Report to Members 

1 p)  To examine the transfer of WISG to network measurements 
of infrared irradiance 

1.  Survey on how field pyrgeometers are 
calibrated 

• Report to Members
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WORK PLAN 
Expert Team: UPPERAIR SYSTEM INTERCOMPARISONS 

(20072010) 

No.  Task description  Person 
responsible  Action  Deadline for 

action  Deliverables  Deadline for 
deliverables 

1.  Radiosonde Intercomparison – 
CHINA  Feng Li, 

J. Nash, & 
T. Oakley 

Feng Li 

IOC 

Feng Li, 
J. Nash, & 
T. Oakley 

Feng Li, 
J. Nash, & 
T. Oakley 

IOC 

Proj. Leader 

1.  Define and agree on the organisation 
of the intercomparison, namely: main 
objective, place, date, duration, 
conditions for participation, data 
acquisition, processing and analysis 
methodology, publication of results, 
intercomparison rules, responsibility of 
the host(s) and responsibility of 
participants. 

2.  Provide description of proposed 
intercomparison site and facility 
(location, environmental and 
climatological conditions, etc…) 

3.  Identify type of instruments and 
participants for the intercomparison. 

4.  Overall supervision and coordination of 
the field intercomparison. 

5.  Evaluation of the results and 
preparation of the final report (maybe 
merge with 4 if same person is 
responsible) 

6.  Review and approval of final report 

7.  Provide data of intercomparison to 
International Data Centre 

Q1 2008 

Q2 2008 

Q4 2008 

2009 

2010 

2010 

2010 

• Implementation Plan 

Description of 
intercomparison site 

List of participating 
instruments 

Draft final report 

• Published results of the 
intercomparison 

• Deliver Data to relevant 
Centres 

Q1 2008 

Q1 2008 

Q4 2008 

2010 

2010 

2010 

2010
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No.  Task description  Person 
responsible  Action  Deadline for 

action  Deliverables  Deadline for 
deliverables 

J. Nash, & 
T. Oakley 

8.  Provide recommendations for user 
community (e.g. update of CIMO 
guide) 

• Document providing 
recommendations and 
CIMO guide revision 
proposal 

2.  Radiosonde Intercomparison – 
NAMIBIA 
( INTERMET System test ) 

J. Nash, R. 
Smout & C. 
Gaffard 

1. Produce specification of 
intercomparison (Trial Spec.) 

2. Overall supervision and coordination of 
the field intercomparison 

3. Evaluation of the results and 
preparation of the final report. 

Sept. 07 

Oct. 07 

• Guidelines (trial spec. & 
planning) for conducting 
national radiosonde tests 

• Published results of the 
intercomparison 

Dec. 2007 

Mar. 2008 

3  Radiosonde & Remote Sensing 
Intercomparison – 
National Plans/Work 

C. Bower & 
All Members 

1.  Provide information to the Expert Team 
on national results or planned tests of 
Radiosonde & Remote Sensing 
Intercomparisons. 

Ongoing • Report and/or 
presentation to Expert 
team 

Expert team 
meetings 

4  Ground Based Remote Sensing 
Intercomparisons (TESTBED) 
with insitu and remote sensing 
UA measurements, in 
collaboration with ETRSUT&T. 

C. Gaffard 
H. Klein Baltink 
F. Berger 
A. Ivanov 

1. Prepare proposals for WMO 
involvement in ‘TESTBED’ experiments. 

2. Monitor, review and document testing 
on Regional and National levels. 

3. Assess need to, and develop, update 
for relevant part of CIMO guide, as 
necessary 

Q1 2008 

2010 

2010 

• Presentation/Document 
at 1 st meeting 

• Summary reports on 
results and tests 

• Document providing 
revision proposal 

Q1 2008 

2010 

2010 

5  AMDAR measurements 
Intercomparison of water 
vapour sensor. 

T. Oakley 
C. Bower 

1. Prepare proposals for WMO 
involvement in intercomparison tests. 

Q1 2008 • Presentation/Document 
at 1 st meeting 

Q1 2008
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No.  Task description  Person 
responsible  Action  Deadline for 

action  Deliverables  Deadline for 
deliverables 

AMDAR 
Panel  2. Request AMDAR to provide data 

3. Monitor, review and document testing 
on Regional and National levels. 

3. Assess need to, and develop, update 
for relevant part of CIMO guide, as 
necessary 

Q2 2008 

2010 

2010 

• Summary reports on 
results and tests 

• Document providing 
revision proposal 

2010 

2010 

6  Wind Profiler Intercomparisons 
(Quality Assessment), in 
collaboration with ETRSUT&T. 

T. Oakley 
B. Heo 

1. Prepare proposals for WMO 
involvement in intercomparison tests. 

2. Monitor, review and document testing 
on Regional and National levels. 

3. Assess need to, and develop, update 
for relevant part of CIMO guide, as 
necessary 

Q1 2008 

2010 

2010 

• Presentation/Document 
at 1 st meeting 

• Summary reports on 
results and tests 

• Document providing 
revision proposal 

Q1 2008 

2010 

2010
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WORK PLAN 
Rapporteurs on Training Activities and Training Material 

(20072010) 

No.  Task description  Person 
responsible  Action  Deadline for 

action  Deliverables  Deadline for 
deliverables 

1a  Develop training material and 
conduct training/capacity building 
activities 

B.Y. Lee  Conduct training course on automatic 
weather station in Hong Kong, China 

Late  2007  or 
early 2008 

Training  report,  and  training 
material on CD published as  IOM 
Report 

2008 

1b  B.Y. Lee  (Tentative) Conduct training course on 
weather radar in Hong Kong, China 

2009 or 2010  Training  report,  and  training 
material on CD published as  IOM 
Report 

2009 or 2010 

2  Develop training material for 
technicians on maintenance and use 
of instruments 

B.Y. Lee 

E. Buyukbas 

The action will be consequent upon 
the conduct and completion of 
activities 1a and 1b above 

3  Cooperate in organization of relevant 
workshops/seminars cosponsored by 
WMO 

E. Buyukbas 

B.Y. Lee 

As the case may be, and subject to 
own capability and available resources 

4  Cooperate with RMTCs/RICs/RRCs 
in promoting training courses 

E. Buyukbas 

B.Y. Lee 

Inform RMTCs/RICs/RRCs on CIMO 
training activities 

Dec. 2007  Report to CIMO MG  May 2010 

5  Arrange for publication of training 
material under IOM Report series 

E. Buyukbas 

B.Y. Lee 

Consequent upon the conduct and 
completion of activities 

May 2010  Training material  to  be  published 
under IOM Report series 

2010 

6  Update the training material for 
Automated Weather Observing 
Systems 

E. Buyukbas 

B.Y. Lee 

Review the existing training document 
and reprepare with necessary 
corrections, modifications and 
additions 

Oct. 2007  Training  Material  on  CD 
published as IOM Report 

Dec. 2007 

7  Update the training material for 
Weather Radars 

E. Buyukbas 

B.Y. Lee 

Review the existing training document 
and reprepare with necessary 
corrections, modifications and 
additions 

July 2007  Training  Material  on  CD 
published as IOM Report 

Sep. 2007 

8  Develop training material for upper 
air observing systems (radiosonde 
observations) 

E. Buyukbas 

B.Y. Lee 

Prepare a training material how to 
operate and maintain the upperair 
observing systems 

Sep. 2007  Training  Material  on  CD 
published as IOM Report 

Nov. 2007 

9  Conduct international training 
workshop for developing countries 
on weather radars 

E. Buyukbas  Organize an international training 
course on weather radars in Turkey, 
particularly for the trainees from 
developing countries 

June 2007  Training report on CD  Aug. 2007
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No.  Task description  Person 
responsible  Action  Deadline for 

action  Deliverables  Deadline for 
deliverables 

10  Conduct international training 
workshop for developing countries 
on upperair observing systems 

E. Buyukbas  Organize an international training 
course on upperair observing systems, 
particularly for the trainees from 
developing countries 

June 2007  Training report on CD  Aug. 2007 

11  Conduct international training 
workshop for developing countries 
on Automated Weather Observing 
Systems 

E. Buyukbas  Organize an international training 
course on Automated Weather 
Observing Systems, particularly for 
the trainees from developing countries 

Sep. 2007  Training report on CD  Nov. 2007 

12  Conduct national training workshop 
on operation of  Automated Weather 
Observing Systems 

E. Buyukbas  Organize training course for the 
trainees from Turkish State 
Meteorological Service and the other 
institutions 

Apr. 2007  Training report on CD  June 2007 

13  Conduct national training workshop 
on operation and maintenance of 
Automated Weather Observing 
Systems 

E. Buyukbas  Organize training course for the 
trainees from Turkish State 
Meteorological Service and the other 
institutions 

May 2007  Training report on CD  July 2007 

14  Conduct national training workshop 
on maintenance of  Weather Radars 

E. Buyukbas  Organize training course for 
technicians of Turkish State 
Meteorological Service 

May 2007  Training report on CD  July 2007 

15  Conduct national training workshop 
on operation and maintenance of 
Upperair observing systems 

E. Buyukbas  Organize training course for 
technicians of Turkish State 
Meteorological Service 

June 2007  Training report on CD  July 2007 

16  Conduct national training workshop 
on operation of  Automated Weather 
Observing Systems at the airports 

E. Buyukbas  Organize training course for the 
trainees from Turkish State 
Meteorological Service and the other 
institutions 

Sep. 2007  Training report on CD  Nov. 2007 

17  Conduct national training workshop 
on operation and maintenance of 
Automated Weather Observing 
Systems at the airports 

E. Buyukbas  Organize training course for the 
trainees from Turkish State 
Meteorological Service and the other 
institutions 

Oct. 2007  Training report on CD  Dec. 2007 

18  Develop computeraided learning 
strategy and explore establishment of 
Virtual Training Lab in one of the 
RICs and RRCs, in collaboration 
with other ETs 

B.Y. Lee 

E. Buyukbas 

Conduct a survey to learn the 
capabilities of RICs (and/or RRCs) 
and prepare a computer based training 
tool for a Virtual Training Lab. 

Dec. 2008  Survey  report  and  training 
proposal 

2008/2009
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No.  Task description  Person 
responsible  Action  Deadline for 

action  Deliverables  Deadline for 
deliverables 

19a  Assist in implementation of CIMO 
training/capacity building events 

E. Buyukbas 

B.Y. Lee 

Make a survey to determine the needs 
of training of the members, 
particularly developing countries and 
prepare training proposals to meet the 
requirements in collaboration with 
other ETs and HMEI 

Apr. 2008  Survey  report  and  training 
proposal 

July 2008 

19b  Assist in implementation of CIMO 
training/capacity building events 

E. Buyukbas 

B.Y. Lee 

Make a survey to determine qualified 
trainers from members and prepare a 
proposal for the contribution of them 
in training activities 

Apr. 2008  Survey  report  and  training 
proposal 

July 2008 

20  Develop further the training 
components within CIMO/IMOP 
web portal 

B.Y. Lee 

E. Buyukbas 

Search for the relevant training 
material to be included in the portal. 

Dec. 2007  A  couple  of  computeraided, 
introductory  modules  on 
instruments  and  methods  of 
observation,  largely  for  the 
layman published as IOM Report 

May 2010 

21  Cooperate with manufacturers, RICs 
and RRCs in promoting 
attachments/onthejob training for 
developing countries 

B.Y. Lee 

E. Buyukbas 

Investigate possibilities for 
attachments/onthejob training. 

Dec.2007  Report  attachments/onthejob 
training 

May 2010 

Notes: 
1.  Activities 1a and 1b will be supported by own resources of Hong Kong, China. 

2.  The publication of materials will be done in cooperation with WMO/CIMO secretariat. 

3.  Training workshops will be continued in Turkey every year. It is planned that each workshop will be organized as one week, in general. 

Trainees from neighbour countries and developing countries (25 countries) shall be invited. Partial financial contribution of WMO will be 

requested. 

4.  The publication of materials will be done in cooperation of WMO secretariat. 

5.  Onthejob trainings will be realized in collaboration with HMEI as appropriate. 

6.  Trainings will be focused on the maintenance, calibration and technical service issues of the instruments for the technicians. 

7.  Cooperation will be done with the other ETs, manufacturers, RICs and RRCs during the performing the tasks as appropriate. 

8.  The working plan will be updated time to time.
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WORK PLAN 

Rapporteur on CIMO Guide (20072010) 

No.  Task description  Person 
responsible  Action  Deadline 

for action 
Deliverable 

s 
Deadline for 
deliverables 

I.  CIMO Guide 
1.  Compile a list of potential experts;  January 07 
2.  Invite CIMO OPAGs & ETs and a broader 

CIMO community to make proposals for 
updates; 

Every January 

3.  Identify chapters/areas to be updated, revised 
or completely rewritten;  Every February 

4.  Identify from already received proposals those 
not addressed in the 7 th Edition of the Guide;  March 2007 

5.  Identify experts to address the needed updates 
in coordination with the CIMOMG and OPAG 
CB; 

Every March 

6.  Distribute tasks for updates to experts;  Every April 

7.  Coordinate the work of experts;  May to 
September 

8.  Arrange for the final approval of the work done 
by experts (according to the CIMOMG 
guidelines for CIMO Guide updates). 

September to 
October 

Update of the 
CIMO Guide  Rapporteur 

9.  Submit proposals for updates to Secretariat  Every 
November 

Updated 
CIMO Guide  Once a year 

II.        Web Portal 
1.  Compile a list of potential experts;  January 07 
2.  Invite CIMO OPAGs & ETs and a broader CIMO 

community to make proposals for updates; 
Every January 
and July 

3.  Identify areas for updates;  Every May and 
November 

Update of the 
Web Portal  Rapporteur 

4.  Update the Web Portal in coordination with the 
Secretariat and OPAGCB 

Every June 
and December 

Updated 
Web Portal  Every 6 months



Rapporteur on Regional Implementation Activities
Work Plan 2007-2010

Version: 30-04-07

N
o. Task description Person responsible Action Deadline Deliverables Deadline

1
Liaise with the Regions (regional rapporteurs, regional centres) in assisting CIMO expert teams in implementing of instrument and methods of 

observations in the Regions

1a

Liaise with  Rapporteurs on 
regional aspects of instrument 
development, related training 
and capacity building

Rapporteur
Contact regional rapporteurs to find 
out the major issues related to 
implementation of IMOP

Jul 2007 List of issues provided to 
CIMO-MG Aug 2007

1b

Liaise with  Rapporteurs on 
regional aspects of instrument 
development, related training 
and capacity building

Rapporteur
Address the regional issues related to
implementation of IMOP according to 
a demand from rapporteurs

 
Jul 2009 Report to CIMO-MG Jul 2010

1c Liaise with  Rapporteurs on 
solar radiation Rapporteur

Contact regional rapporteurs to find 
out the major issues related to 
implementation of IMOP

Jul 2007 List of issues provided to 
CIMO-MG Aug 2007

1d Liaise with  Rapporteurs on 
solar radiation Rapporteur

Address the regional issues related to
implementation of IMOP according to 
a demand from rapporteurs

 
Jul 2009 Report to CIMO-MG Jul 2010

1e Liaise with  Regional 
Instrument Centres (RICs) Rapporteur

Contact RICs to find out the major 
issues related to implementation of 
IMOP

Jul 2007 List of issues provided to 
CIMO-MG Aug 2007

1f Liaise with  Regional 
Instrument Centres (RICs) Rapporteur

Address the regional issues related to
implementation of IMOP according to 
a demand from rapporteurs

 
Jul 2009 Report to CIMO-MG Jul 2010

1g Liaise with  Regional Radiation 
Centres (RRCs) Rapporteur

Contact RRCs to find out the major 
issues related to implementation of 
IMOP

Jul 2007 List of issues provided to 
CIMO-MG Aug 2007

1h Liaise with  Regional Radiation 
Centres (RRCs) Rapporteur

Address the regional issues related to
implementation of IMOP according to 
a demand from rapporteurs

 
Jul 2009 Report to CIMO-MG Jul 2010
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DRAFT WORK PLAN of Rapporteur on Climate Observation 
(20072010) 

No.  Task description  Person 
responsible  Action  Deadline for 

action  Deliverables  Deadline for 
deliverables 

1  Requirements for climate 
observations  Rapporteur  2.  Identify emerging requirements for 

climate observations, in collaboration 
with CCl & GCOS, taking into account 
the results of the Rolling Requirement 
Review, Statement of Guidance and 
the GCOS Adequacy Reports and 
Implementation Plan 

Q4 2008  List of emerging requirements 
for climate observations 

Q1 2009 

2  Development of observing 
practices for climate 
monitoring 

Rapporteur  1. Liaise with CCl to assess need for 
development of observing practices for 
climate monitoring and draft relevant 
proposals 

Q4 2008  Provide list of observing 
practices needing to be 
developed to CIMOMG 

Q1 2009 

3  Revision of the CIMO Guide (in 
collaboration with Rapporteur 
on CIMO Guide) 

Rapporteur  1. Review and assess need to update 
practices published in the CIMO guide 
addressing climate observations and 
need to add new practices 

2. Draft revised part of the CIMO guide 

Q2  2008 

2009 

List of parts needing to be 
revised 

Provide document with 
revised text (in track 
changes) 

Q3 2008 

2009 

4  Provide guidance on 
instrumentation in harsh 
climatological locations 

Rapporteur  1. Review available guidance material on 
the selection and use of  instruments in 
harsh climatological  conditions and 
locations 

2. Provide updates to existing guidance 
and develop new guidance on subject 
that are not properly covered yet. 

2008  List of existing guidance 
material, including their 
assessment 

Document containing revised 
and new guidance 

2009 

5  Identification of possible 
Testbed for Climate 
Observations 

Rapporteur  1. Develop proposal for possible testbed 
for climate observations 

2008 
Document 

2009
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