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Status of the ACTION PLAN OF ICG-WIGOS AND TASK TEAMS

(Submitted by the Secretariat)

	Summary and purpose of document
This document provides information on the status of the Action Plan of ICG-WIGOS and Task Teams.


Action proposed

The ICG-WIGOS will be informed about the status of the Action Plan of ICG-WIGOS and Task Teams.
____________
References:
ICG-WIGOS-3, Final report

Appendix III

FUTURE WORK PROGRAMME AND ACTION PLAN OF ICG-WIGOS AND TASK TEAMS
	No (
)
	Action/Activity
	Deadline
	Responsible
	Status
 
(by 09/01/2015)
	WIGOS PO lead

	1 (4.1.3)
	Review the drafts (WMO Technical Regulations, Vol. I, Part I and the Manual on WIGOS), and provide the feedback
	17/03/14
	ICG-WIGOS
	Completed
	IZ

	2 (4.1.3)
	Check with DPMU feasibility and deadline for submission of the documents (listed under No.1) for translation; (also in connection with RA-III-16 and CBS-Ext.(2014) sessions)
	31/03/14
	WIGOS-PO
	Completed
	IZ

	3 (4.1.3)
	Organize an ad-hoc workshop/meeting on Sections 4 urgently to ensure an expert review, buy-in from space agencies, and a refined draft Sections 4 
	31/03/14
	WIGOS-PO
	Done in a different way (Draft Sec.4 refined by OBS staff)
	LPR

	4 (4.1.3)
	Nominate a satellite expert as a member of TT-WRM for the work in the future
	30/06/14
	WIGOS-PO
	Not completed
	LPR

	5 (4.1.5)
	Consider appropriate provision(s) for the contribution of non-NMHS observations within the WIGOS relevant Technical Regulations
	31/03/14
	TT-WRM
	Completed
	IZ

	6 (4.1.6)
	Ensure availability of the Drafts WMO Technical Regulations (WMO-No. 49), Volume I, PART I – WIGOS, and Manual on WIGOS for CBS-Ext.(2014)
	31/08/14
	WIGOS-PO
	Completed
	IZ

	7 (4.2.7)
	Consider the additional element(s) in the next version of the draft standard, if needed, and complete WMD metadata profile as appropriate
	31/03/14
	TT-WMD
	Completed
	LFN

	8 (4.2.7)
	Update the draft standard accordingly and submit the revised document to ICG-WIGOS by end of March 2014 ready for formal review by Presidents of TCs in association with the rest of the WIGOS technical regulations by the end of June 2014
	31/03/14
	TT-WMD
	Completed
	LFN

	9 (4.2.7)
	Reflect the following ways of reporting in the drafts Vol. I, Part I, and the Manual on WIGOS: (a) Mandatory elements shall be reported; (b) Conditional elements shall be reported if the condition comes true; (c) Optional elements should be reported, as they add valuable metadata information supporting adequate use of observations.
	31/03/14
	TT-WRM
	Completed
	IZ

	10 (4.2.7)
	Nominate a number of individuals representing various application areas (to generate profiles and report back to TT-WMD for consolidation)
	30/06/14
	Chair, ICG-WIGOS supported by WIGOS-PO
	Not completed
	LFN

	11 (4.2.8)
	Review the draft specification of the WIGOS Core Metadata standard, in association with the rest of the WIGOS technical regulations
	30/06/14
	P-TCs; EC-PORS; GCOS; WMO Space Programme
	Completed
	IZ

	12 (4.2.8)
	Ensure involvement of the WMO Space Programme and EC-PORS in the review and further development of the draft specification of the WIGOS Core Metadata Standard.
	15/07/14
	WIGOS-PO
	Not completed
	LPR

	13 (4.2.9)
	Organize TT-WMD-2
	30/05/14
	WIGOS-PO
	Completed
	LFN

	14 (4.2.10)
	Initiate the steps to formalize the current semantic standard needs, i.e. the decisions on fixed vocabularies (e.g., variable names, Station IDs) in support of interoperability: (a) who will drive the process of establishing governance; (b) who will take responsibility for hosting and maintaining such vocabularies?
	30/06/14
	WIGOS-PO
	On track
	LPR

	15 (4.2.14)
	Develop the draft document on WIGOS Station Identifiers addressing the relevant technical issues accordingly for its submission to Cg-17
	28/02/15
	Vice-President, CBS
	On track
	LPR

	16 (4.3.4)
	Identify a member of TT-WQM with satellite expertise 
	31/03/14
	WIGOS-PO
	Not completed
	LPR

	17 (4.3.4)
	Organize TT-WQM-1
	30/04/14
	WIGOS-PO
	Completed
	LPR

	18 (4.3.4)
	Organize the Workshop on Quality Management with the following aim: (a) Review Regulatory Material on Quality Management; (b) Review of the observational data quality monitoring practices for the WIGOS component observing systems
	31/12/14
	WIGOS-PO
	Partially Completed
	LPR

	19 (5.1.3)
	Provide the examples on how to complete the national checklist 
	14/03/14
	Australia, Switzerland
	Completed with a considerable delay due to overload 

of DPMU
	IZ

	20 (5.1.3)
	Provide the complete checklist (with the examples listed in Action No. 19) to the presidents of RAs for its distribution to all Permanent Representatives in the respective Regional Association with the request to: (1) nominate a National WIGOS Focal Point of their Country, and (2) provide their feedback on the Self-assessment Checklist, preferably by March 2015 (the completed checklist should be provided to both, the president of RA and the WIGOS Project Office)
	30/04/14

	WIGOS-PO
	Progressing (with a considerable delay as a consequence of the Action No. 19)
	IZ

	21 (5.1.4)
	Report to ICG-WIGOS on a renegotiation process of the GCOS MoU with other sponsors when the process is finished
	In due course
	A. Simmons
	Open
	LPR

	22 (5.1.6)
	Invite an AfriGEOSS representative to the remaining sub-regional WIGOS workshops
	31/03/14
	WIGOS-PO
	Completed
	LPR

	23 (5.1.6)
	Provide input to the Post-2015 GEO Work Plan prior to next GEO Plenary in Gabon
	30/09/14
	Chair, ICG-WIGOS
	Completed
	LPR

	24 (5.1.8)
	Incorporate the Observing System Network Design (OSND) Principles developed under the auspices of IPET-OSDE into the Manual on WIGOS and the Guide to WIGOS.
	In due course
	TT-WRM
	Completed (Manual)
	IZ

	25 (5.1.11)
	Clarify which metadata shall be included in the OSCAR, and which shall be mandatory
	31/12/14
	TT-WMD
	Completed
	LFN

	26 (5.1.12)
	Present the vision for the fully developed WIR at ICG-WIGOS-4
	ICG-WIGOS-4
	WIGOS-PO
	On track
	TP

	27 (5.1.13)
	Draft one or more specific and concrete CD projects (dedicated specifically to RA I in the first instance) to undertake WIGOS implementation in a practical/tangible way
	31/07/14
	WIGOS-PO
	On Track
	LPR

	28 (5.1.14)
	Use EC-66, and specifically RA III (jointly with CBS-Ext.) and RA I sessions should be used as much as possible for Communications and Outreach
	In due course
	WIGOS-PO
	On Track
	LPR

	29 (5.1.16)
	Develop a concept paper of WIGOS Conferences presented at EC-66
	31/05/14
	WIGOS-PO
	Completed
	LPR

	30 (5.1.17)
	Distribute a circular letter of SG to PRs on progress achieved in WIGOS implementation 
	31/05/14
	WIGOS-PO
	Not completed
	LPR

	31 (6.2.3)
	Consider funding of ICA
	30/06/14
	WIGOS-PO
	Completed
	LPR

	32 (6.2.6)
	Coordinate within CIMO the development of a brief information document to be used for communications with PRs on the Minamata Convention on Mercury (UNEO) and impacts on NMHS
	CIMO-16
	President, CIMO
	Completed
	IZ

	33 (6.5.7)
	Organize a dedicated WIGOS Workshop on GAW requirements for space-based observations
	31/12/14
	WIGOS-PO
	Completed
	LPR

	34 (6.6.3)
	Develop a WMO position paper on WMO Data Management with a new vision and paradigm
	31/12/14
	President, CCl
	Unknown
	LPR

	35 (6.6.3)
	Consider the potential for incorporating DM within the remit of WIS
	CBS-Ext.
	Vice-President, CBS
	Unknown
	LPR

	36 (6.6.3)
	Develop DM guidance for Members with a focus on DM principles
	31/12/14
	President, CBS 
	Unknown
	LPR

	37 (7.1.2)
	Organize the sub-regional WIGOS/WIS workshop in the Central and East Africa, respectively 
	30/06/14
	WIGOS-PO
	Completed
	LPR

	38 (7.1.4)
	Incorporate R-WIP-I into AMCOMET Strategy and Implementation Plan
	In due course 
	RA-I/TT-WIGOS 

WIGOS-PO
	On Track
	LPR

	39 (7.1.5)
	Organize a WIGOS side event at RA-I-16
	RA-I-16
	RA-I/TT-WIGOS 

WIGOS-PO
	On Track
	LPR

	40 (7.1.6)
	Organize a Side event on WIGOS for PRs of RA I at EC-66
	EC-66
	WIGOS-PO
	Completed
	LPR

	41 (7.3.5)
	Organize a joint TECO-RECO in conjunction with CBS-Ext. and RA-III-16 sessions
	
	D/DRA, D/OBS
	Completed
	LPR

	42 (7.3.6)
	Organize a regular session of the RA III Working Group on Infrastructure and Technology Development (WG-ITD)
	31/05/14
	D/OBS, D/DRA
	Completed
	LPR

	43 (7.3.6)
	Organize a WIGOS workshop in conjunction with the meeting WG-ITD mentioned above
	31/05/14
	D/OBS, D/DRA
	Completed
	LPR

	44 (7.4.4)
	Inform OPAG-IOS and IPET-OSDE about a concern that no requirements for lightning detection are captured in the WIGOS databases
	30/04/14
	WIGOS-PO
	Completed
	LPR

	45 (7.5.5)
	Consider how RECO, RA-V-16 can be used for WIGOS communications and outreach 
	31/03/14
	D/OBS, D/DRA
	Completed
	LPR

	46 (7.6.2)
	Develop an appropriate mechanism for how to bring TCs and RA working bodies together;
	31/12/14
	D/OBS and D/DRA
	Completed
	IZ

	47 (7.6.3)
	Make available the presentations on the successes of national implementation in Region VI presented at RA-VI-16 on the WIGOS web page as a part of the Communications and Outreach effort
	31/03/14
	WIGOS-PO
	Completed
	IZ

	48 (8.2)
	Request CBS to lead a development of a “Vision for the WIGOS in 2040” with the final target for approval by Cg-XVIII
	CBS-Ext.
	Chair, ICG-WIGOS
	Completed
	LPR

	49 (8.4)
	Ensure the specified documentation for ICG-WIGOS-4
	15/01/15
	WIGOS-PO, ICG-WIGOS
	On track
	IZ

	50 (10.1.1)
	Develop a paper on generic DM aspects for this purpose (see also Actions 34 and 35)
	CBS-Ext.
	CBS and CCl representatives
	Not completed
	LPR

	51 (10.2.1)
	Present experiences of JCOMM-OBS with non-NMHS data, as well as examples of NMHS that have successfully integrated third-party data in their operations
	ICG-WIGOS-4
	JCOMM-OBS, ICG-WIGOS, WIGOS-PO
	On track
	LPR

	52 (10.3.1)
	Further consideration collaboration of WMO with EUMETNET how it could be used and expanded for the other RAs
	ICG-WIGOS-4
	WIGOS-PO
	On Track
	LPR


________

� With the reference to the paragraph of the General Summary


� Status column entries will be one of the following descriptors: Completed; On-Track; Overdue














