WIS National Plans

1. Congo
Current situation:
• Designation of the focal point: to be checked
• Designation of the main GSIC:  done
Recommendations:
• Decision of the Congo - Brazzaville to be NC and / or DCPC

2. Egypt:
Current situation:
• Focal point already designated
• Messir WIS-installed
• The telecoms links with Khartoum, Moscow, Jeddah, Algeria are already established
Recommendations:
• It remains to do tests with the main GISC
3. Tunisia
Current situation:
• Decision already taken to be a national center
• Designation of the focal point already made 
• Internal Communication on WIS made at the national level
• Telecom links with Algeria and Toulouse established
• Designation of the main GISC not yet finalized
• implementing a VPN network at the national level rescued by ADSL
• IS security audit conducted at the national level
Recommendations:
· A connection to the RMDCN network is planned for next year
· Training on WIS systems
· Confirm the choice of the main GISC
4. Senegal
Current situation:
• Designation of the focal point to be confirmed
Recommendations:
• To establish a link with the main GISC
• To Send a letter confirming the will of implementing the DCPCs
5. Algeria:
Current situation:
• A focal point to be designated
• Telocom links with Casa, Tripoli, Cairo and Jeddah
• An RMDCN connection with Toulouse is underway
Recommendations:
• To Send a letter confirming the will of implementing the DCPCs
• Decision on the main GISC to be made
6. ASECNA:
Current situation:
• A focal point to be designated
• The RTHs DAKAR, Brazzaville and Niami are managed by ASECNA
• Some outreach activities on the WIS are already carried out
Recommendations:
• To encourage countries members of ASECNA to send a letter confirming their commitment for DCPCs implementation 
• To pursue the conduct of training and outreach activities on WIS for members 
• To install meteorological data collection tools
• To upgrade GTS automatic message switching systems
• To upgrade the BRDO
• To make decision on the main GISC 
