Date: 15 December 2016
Time: 1500 Geneva
Location: WebEx
 
Attendance
Chair: Enrico Fucile
Secretary: Steve Foreman
Mark Oberfield, Patrick Simon, BL Choy, Dirk Zinkhan, Aaron Braeckel, Vasilii Olenov, Tero Koivunen, Thinesh Sornalingam, Andy Boff, Worapong J, Jan Korosi, Boris Burger, Bruno Vermeiren
 
 
Notes (Type: Action, Information, Decision)
	No.
	Description
	Who
	When
	Type 

	0.  
	Codes registry
	 
	 
	 

	 
	Set up telecon with UKMO, WMDR to agree how going to upload the code register entries.
	SF
	 
	A

	 
	 
	 
	 
	 

	0.  
	Review of the release process and proposed improvements
	 
	 
	 

	 
	V2.0 was late being prepared - limited by lack of people to do the work. It was a mistake to release 2.0 as a "full release" rather than 2.0RCn. Major changes in requirement should not be accepted during the release process.
	 
	 
	 

	 
	0. Publish a clear release process for future releases to clarify difference between release candidates and full releases, and clearer documentation on the web sites.
0. Publish a time line for future releases.
0. Clearly mark release candidates as such, both in the documentation and in the schemas.
0. No new features to be added after the first release candidate is produced.
0. Aim for only one release candidate before the final version.
0. The design of 3.0 needs to be frozen by Q4 of 2017 to meet ICAO time scales (mainly to support space weather).
0. Aaron will inform WG MIE in July 2017 the changes proposed for 3.0, and ask them to confirm the requirements.
7. WG MIE confirm requirements July 2017 (for Amd 78)
7. Complete list of features 1 August 2017
7. Publish "draft" or "Preview Release Candidate" (3.0PRC1) October 2017
7. Release candidate (3.0RC1) December 2017 (no additional features cannot be added after this release candidate is issued)
7. March 2018 - ICAO ANC formally approves content for Amd 78
7. Test phase to April 2018.
7. Release August 2018.
7. Approval by end of EC 2019
7. Operational 2020 for Amd 78.
	 
	 
	D

	 
	Sufficient time needs to be allowed for testing by third parties.
	 
	 
	 

	 
	Provide a method of publishing preview schemas for public visibility (same approach for all schemas).
	 
	 
	D

	 
	Inform WG MIE when changes have to be frozen.
	SF
	 
	A

	 
	Publish implementation time table as a draft
	SF
	 
	A

	0.  
	Possible changes before finalizing the documents for EC (due March 2017)
	 
	 
	 

	 
	Changes need to be backwards compatible.
If produced, a 2.1 release has to be available by Feb 2017.
Fixes that are not backwards compatible have to go to 3.0. 
	 
	 
	 

	 
	IBL considers METAR and TAF to be usable, but there are still unanswered questions on SIGMET (especially for volcanic ash SIGMETs with multiple layers of ash cloud).
	 
	 
	 

	 
	Conclusion: serious bugs should be corrected - CAeM needs to be consulted on whether a change is necessary to address the concerns.
	 
	 
	A

	 
	0. Identify standard messages that cannot be represented in 2.0,
0. Recommend updated standard to correct the deficiencies
0. Seek CAeM approval for implementing a change - provided does not make change to other aspects of SIGMET
	 
	 
	 

	 
	Application developers will prepare list of issues that cannot be addressed by 2.0 so that advice can be sought from CAeM. Send proposals to Aaron and Choy.
	 
	 
	A

	0.  
	Feedback from the Google Group
	 
	 
	 

	 
	Simon: need to assess the feedback from the group and consolidate it (he has produced an XML table).
	 
	 
	 

	5.
	Follow up meeting
by WebEx at the end of January to discuss the new release.
	SF
	 
	A

	 
	Aim for a face-to-face meeting in April/May.
	SF
	 
	A

	0.  
	Web pages
	 
	 
	 

	 
	Need to update the examples on the WMO wiki, basing them on the ECMWF wiki. (Dirk will be able to help Choy and Aaron move text and examples to the WMO wiki).
	 
	 
	 

	 
	Aaron thinks he can host the validator at NCAR.
	 
	 
	 

	7
	Team membership
	 
	 
	 

	 
	Industry representatives are essential to support the work of the team. Ask HMEI to propose names.
	SF
	 
	A
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