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Status of RA V WIS Implementation 
Report to ET-WISC Nov 2017
RA V WIS Implementation Plan developed in 2013. Action plans have been made for implementing DCPC and NC, respectively in the RA V WIS Implementation plan. Progress has been made in most aspects of the action plan, with some outstanding actions yet to be accomplished by some centres. The status of the WIS implementation, as of Nov 2017, can be summary as follow:
· DCPC Certification
· DCPC being certified:
· DCPC Wellington (New Zealand, March 2015) 
· DCPC Singapore (Singapore, June 2017)
· DCPC Jakarta (Indonesia, March 2016) 
· DCPC to be certified:
· Fiji 
· NC Certification
· All RA V NC has been approved by Cg/EC (Based on WIS centres Database http://www.wmo.int/pages/prog/www/WIS/centres/index_en.php)
· Primary GISC has been identified by all RA V countries.
· Most countries have nominated WIS Focal Point.
· Primary GISC has supported and facelifted DCPC certification in its Area of Responsibility.
· GTS/WIS operation in terms of data exchange in RA V has been functioning as expected. WIS metadata has been maintained and exchanged. 
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