

**Table 1: EAG-CSDRF Activities, Deliverables and Timeline (2012-2013)**

	2011	2012											
ACTIVITIES	December	January	February	March	April	May	June	July	August	September	October	November	December
First meeting of EAG-CSDRF													
Second meeting of EAG-CSDRF													
Document good practices and lessons learned and publish as a book													1
Planning for the First International Expert Symposia on Climate Services for Disaster Risk Financing													
Segment, analyze and prioritize target stakeholders in disaster risk financing and prepare report													3
	2013												
ACTIVITIES	January	February	March	April	May	June	July	August	September	October	November	December	
Document existing training programmes													
First International Expert Symposia on Climate Services for Disaster Risk Financing													
Third meeting of EAG-CSDRF (in conjunction with the First International Expert Symposium on Climate Services for Disaster Risk Financing)													
Guidelines on requirements for climate services of various user segments in the disaster risk financing community (in 4 UN languages)													
Work plans for User/Provider training programme developed 2013 – 2015 (engaging WMO training centres)													
Initiation of pilots													

Meetings and Symposium
  Activities
  Deliverable Number

\*\* Pilot projects will start at the end of 2013 and continue through 2014 in conjunction with existing coordinated national/regional projects in the Caribbean, Southeast Europe and Southeast Asia.

**Table 2: Deliverables of the Expert Advisory Group – Climate Services for Disaster Risk Financing (EAG-CSDRF)**

Deliverable Number	Deliverable	Year	Activity
1	Book: Climate Services for Disaster Risk Financing: Good Practices and Lessons Learned	2012	Document Good Practices and synthesize lessons learned
2	Draft plan for the First International Experts Symposium on Climate Services for Disaster Risk Financing	2012 (Sept)	Second meeting of EAG-CSDRF (September 2012)
3	Report of the analysis of segmentation of the stakeholders in disaster risk financing at national, regional and global levels		Segment, analyze and prioritize the stakeholders involved in disaster risk financing, for purposes of the prioritization of the work plan of the EAG-CSDRF
4	Document existing training programs on disaster risk financing (including Financial Risk Transfer (FRT)) and climate services	April 2013	Map existing training programmes on disaster risk financing, FRT, and climate services
5	Guidelines on requirements for climate services of various user segments in the disaster risk financing community (In 4 UN languages)	August 2013	First International Experts Symposium on Climate Services for Disaster Risk Financing ( 3 day meeting in may 2013)
6	Establish pilots and partnerships for implementation in 2013 – 2015		Followed by third Meeting of EAG-CSDRF
7	Work plans for User/Provider training programme developed 2013 – 2015 (engaging WMO training centres)		
8	Research and development priorities		
9		Q4 2013	Pilots initiated