



USAID
FROM THE AMERICAN PEOPLE



Project Management


Paul Pilon

World Meteorological Organization (WMO)
Chief, Hydrological Forecasting and Water Resources Division
ppilon@wmo.int

Ayhan Sayin

World Meteorological Organization (WMO)
Scientific Officer, Hydrological Forecasting and Water Resources
Division
asayin@wmo.int

PROJECT STEERING COMMITTEE




Project steering committee will consists of delegates from WMO, RC, NHMSs, Hydrologic Research Center and USAID such that each will be represented with one delegate. On the other hand if deemed necessary, additional experts/representatives might attend the PSC meeting on an ad-hoc basis as required. WMO will work with PSC members in coordination and steering of the project.

CARFFGS IMPLEMENTATION PLAN

CENTRAL ASIA FFGS IMPLEMENTATION																
TASK NAME	2015								2016							
	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Planning Meeting	DONE															
Server Purchase - Regional Center	DONE															
Letters of commitment and points of contact provided	█	█														
Obtain static and historical hydromet data		█	█	█												
Obtain real-time data information - data availability/access			█	█												
Training Workshop - Step 1 (Steering Committee Meeting #1)				█												
National/Regional Centers complete online courses - Step 2				█	█	█										
Complete system development	█	█	█	█	█	█	█									
Regional Center develop and provide real-time data format rqmt				█	█											
Regional Center operational (to collect real-time data)					█	█	█									
National Centers operational and provide real-time data access						█	█									
Steering Committee Meeting #2								█								
Complete operational training at HRC - Step 3									█							
Onsite system installation at Regional Center										█						
Operations workshop - Step 4 (Steering Committee Meeting #3)												█				

FLASH FLOOD HYDROMETEOROLOGIST TRAINING PROGRAMME





Thank you for your attention...