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Summary and purpose of document

This document contains the current status of deliverables, as decided by the meeting of the ET/DPM (Flic en Flac, Mauritius, 16‑20 September 2013).

Action Proposed
The Meeting is invited to note the information contained in this document.
__________________
“MEETING OF THE Commission for Basic Systems Open Programme Area Group on Public 
Weather Services (PWS) Expert Team on Meeting User Needs in Reducing the Impact of 
Hydrometeorological Hazards (CBS/OPAG-PWS ET/DPM)”

(FLIC EN FLAC, MaURITIUS, 16-20 SEPTEMBER 2013)

(Updated as 26 March 2015)

Team Deliverables 

	Deliverable 1:  Finalize document enitled, “WMO Guide for National Meteorological and Hydrometeorological Services (NMHSs) on the Provision of Impact-Based Products and Services”

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Review outline developed at meeting and identify gaps within existing document entitled “WMO Guide for National Meteorological and Hydrometeorological Services (NMHSs) on the Provision of Impact-Based Products and Services” .

Provide assessment to the Chair.
	Jennifer and Paul
	31 October 2013
	Done

	2.
	Based on the Assessment, request team members to write specific sections as needed. This should include devopment of Glossary. Agreement reached on assignments.
	Eli
	15 November 2013
	Done

	3.
	Team members complete writing assignments and sent to Chair.
	All Team Members
	15 March 2014
	Done

	4.
	Chair completes amalgamation of submitted sections into complete draft document and sends to team for final review and comments.
	Eli
	15 April 2014
	Done

	5.
	Team members submit final comments; Chair integrates into final document and submits to Secretariat
	All Team Members
	31 May 2014
	Done

	6.
	Secretariat submits draft document to CBS
	Secretariat
	15 June 2014
	Draft approved by CBS in  2014 and is under print

	7.
	Chair organizes periodic conference call to assess progress with document.
	All Team Members
	31 December 2013 and approximately quarterly thereafter
	


	Deliverable 2: Training requirements document for early warning systems and impact-based forecasting

	
	Action(s):
	Responsible Member(s):
	Due Date:
	Status:

	1.
	Based on final document, develop training requirements document to address needs associated with early warning systems and impact-based forecasting.
	Vlasta, John,  Prem lead with participation from all members
	31 December 2014
	

	2.
	Circulate competency document to all team members for information.
	Secretariat
	30 November 2013
	Will be done following presenation and approval by CBS-Ext.(2014)

	3.
	
	
	
	

	4.
	
	
	
	

	5.
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