
WORKPLAN

C4: CIMO Theme Leader on Radiosonde Performance Monitoring

(2011-2014)
	No.
	Task description
	Person responsible
	Action
	Deliverable
	Deadline for deliv.
	Status

[%]
	Comments

	1.
	Catalogue of radiosondes and upper-air wind systems
	A. Kats
	1. Update annually the catalogue compiling global yearly statistics of TEMP and PILOT messages and srrarasasa code figures arriving along with section 7 of TEMP messages, using operational databases of the Hydrometcentre of Russia

2. Verifying abovementioned information versus WMO Publication No. 9, Volume A and drafting the list of operational upper-air stations.

3. Identifying inconsistencies (silent stations, unknown stations, invalid rara figures) in the list above and resolving them in liaison with NHMSs and compiling the Catalogue.
	1. New version of catalogue for posting on CIMO website
	August, each year
	
	CIMO-XV, para 5.5

	2.
	Performance monitoring statistics
	A. Kats
	1. Compile the quarterly upper-air performance monitoring statistics and graphical plots

2. Analyzing upper-air monitoring statistics and graphical plots, identify problems with certain stations/radiosonde types, and prepare a respective report.
	1. New version of files for posting on CIMO website

2. Report with list of identified problems
	Oct., each year

2011 & 2013
	
	CIMO-XV, para 5.5

	3.
	Follow-up on identified performance issues
	A. Kats
	1. Contact individual Members and HMEI on performance issues identified above
	1. Correspondence to relevant Members and HMEI

2. Report to CIMO-MG
	As needed
	
	CIMO-XV, para 5.5


	4.
	Follow-up on coding issues
	A. Kats
	2. Liaise with Members, HMEI and CBS IPET-DRC on allocation new entries for radioson/sounding system used in TDCF
	3. Correspondence to relevant Members, HMEI and IPET-DRC chair

4. Report to CIMO-MG
	As needed
	
	

	5.
	Contribute to the implementation of WIGOS and provide relevant advice and support to the CIMO-MG
	TBD
	1. Address relevant items of WIGOS Implementation Strategy approved by Cg-XVI and subsequent WIGOS IP
	TBD after Cg-XVI
	
	
	
























































