Metadata plans
Task:

0. Make Geonetworks available to the team for development of templates.






July 2008 - done

1. Complete UML and XML definitions of version 1.1 of Core Metadata Profile, together with the text description of the entries required – intended for discovery 






September 2008

2. Prepare metadata templates for realistic datasets that can be used with Geonetworks and used both for training and as a starting point for creating real metadata.






November 2008

3. Confirm contents of metadata harvested from volume C1 by referring the results back to the data owners and seeking review.






October 2008 for start of review.

3a Harvested metadata (that has been approved by the data owners) made available for inspection as part of the “Best Practice” documentation.  Procedure for owners to notify changes implemented. Input required – feedback from data owners.





March 2009

4. Ask ISO TC 211 to amend the definitions in the table to reflect the more frequent data updates of WMO data.






October 2008

5. Create initial draft of “Best practice” document for creating metadata so that it can be tested by users. This will be based around the Geonetworks tool and should include a substantial WMO keyword list that draws on more than three Programmes for its entries.
Input required – keyword requirements from Programmes





March 2009

6. Create draft guidance on use of ISO 191xx standards to describe services. Input required – strawman definitions of services to be offered (and the way they will be offered) by DCPCs.






September 2009

7. Supporting keyword tables etc needed for use in templates – with process defined for amending these and other aspects of the standard






October 2008

8. Hosting for catalogues, schema and other reference material agreed and implemented.






October 2008

9. Prototype best practice document for developing features and feature catalogues using the ISO 191xx series of standards available for comment by Programmes.






September 2009

10. Mechanisms for synchronising operational catalogues between centres defined.





May 2009

11. Prototype implementation of service requests using metadata.  Input required – feedback on draft best practice





June 2010

12. Prototype implementation of features used for data discovery and request. Input required – feedback on draft best practice





June 2010

13. Version 2.0 of metadata, including tested “Best Practice” for feature and service metadata, submitted to CBS.






November 2010

14. Version of 2.0 available for implementation within WIS





February 2011
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