Notes of the TT-AvXML sub-team teleconference on AvXML 1.0RC2 held on 7 March 2013
Attending: E Fucile (Chair), J Tandy, BL Choy, A Braeckel, N Halsey, S Foreman (secretary)

1 Version of Enterprise Architect

Aaron and Jeremy had upgraded to Enterprise Architect 10. Differences in the way it handles exports have made it difficult for Choy to create the XML. AvXML will be produced from version 9 of EA.

2. Changes for RC2

MetBasic is being removed.

OPM, METCE and IWXXM changes are nearly complete.

Aaron is still waiting for external feedback on aspects of IWXXM. He will make assumptions about these topics (that may need to be changed for the final release) so that RC2 can be completed.

Remaining technical issues on the "Miscellaneous" class, examples and alignment of SAF will be resolved between Jeremy and Aaron.

Jeremy, Aaron and Choy will between them resolve the technical issues around nilReason – especially the validation rules. Note that nilReason will be subject to strict validation (even though this means that regions cannot introduce additional URIs if they need to add new explanations) – and any need for flexibility will only be considered in future releases.

3 Time Table

RC2 will be published on 26 April 2013.

The review period for RC2 will end on 14 June 2013.

Final publication of version 1.0 is expected on 13 September 2013, but the formal announcements will only specify the month.

There are not expected to be major changes between 1.0RC2 and 1.0, so the user community should be able to build their test-beds using RC2.

Ahead of the approval of the technical regulations, draft documentation has to be made available to users. In addition, even when the regulations are in place, additional guidance on best practice will be needed.

Steve is to prepare web locations to hold the draft of regulatory material, and also to house the "Community best practice" guidance. The URL provided for the draft regulatory material must also be used as a URL for the formal technical regulations when they are approved.
4 Future meeting

A formal meeting is needed, shortly after 1.0 is released (tentatively set for 7-9 October at ICAO), to:

· plan how regulatory documention will be created (as part of the Manual on Codes)

· prepare a formal proposal for a governance mechanism (to mimic that for the table driven code forms) – Steve should draft this
· develop procedures within the CBS Expert Team structure to maintain and develop AvXML
5 Registries
Jeremy demonstrated the test version of the registries: ukgovld-registry.dnsalias.net/codes.

