Comments on TT-CAC Work Plan
	TT-CAC Action Plan Reference 
	Action 
	Person (if identified)  and status

	TT- CAC/01 
	Complete audits and reviews of existing DCPCs and GISCs 
	Immediately after meeting
Chair to contact Li Xiang
Dave to provide progress report to telco. (June)
Status, all updates were made for CBS and MoW updated. Cg17 approved the changes but gave centres not audited another year.
 

	TT- CAC/02 
	Update the document WIS DEMONSTRATION PROCESS PROCEDURES AND GUIDELINES (http://www-db.wmo.int/WIS/centres/guidance.doc) based on past experience 

Version 0.5.4 published 29 Apr 2015 replacing ET-GDDP with TT-CAC. Not sure about other issues.
	Target July
Audit letter, template report, Kevin’s  process 
Review process diagram - Baudouin
General review of text. – Kevin & Matteo
Review the following in light of the process: Remy
-  Background –
-  Demonstration procedures – 
-  Questionnaire guidelines -
Demo test cases – Markus & Leon (Annex A)
 
Telecon – Mid June to review the work
Review Remy and Kevin’s work.
 
Aim to complete task by end of July for 
inclusion in CBS
 

	TT- CAC/03 
	Draft document on the procedure on rolling review of WIS centres 
	Done, to be finalized by Kevin. For inclusion. 
Provide comments in 2 weeks
Kevin to review feedback 
Telco mid June to discuss. 
Add to guide

Done - Cg-17 approved. Updated MOW and Guide with editors

	Guidance for TT members 
	See report to ET-WISC 2013 (http://wis.wmo.int/doc=2587 ) 
	Based  on TT/CAC / 03, to be ready for next 
audit round

not sure of status

	TT/CAC/04
	Update WIS centres and demonstration databases , included sample answers (remove)
	Seek secondment (see doc/report)
France offered but have not had internal resources (ie time) to analyze and prepare statement of work, mainly because lack of knowledge on what WMO overall db solution is.

	TT-CAC/05
	Update check lists and tests
	Based on CBS output. 
To be done
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