

NOMINAL TRAINING PLAN

STEP 1: IN REGION TRAINING WORKSHOP

SEPTEMBER 2017

STEP 2: E-LEARNING TRAINING THROUGH ON-LINE COURSES

JULY-OCTOBER 2017

STEP 3: HRC HANDS-ON TRAINING

FEBRUARY-MARCH 2018

STEP 4: IN REGION OPERATIONS WORKSHOP

MAY – JUNE 2018

Constraints:

CURRENT PHASE FUNDING ENDS AT THE END OF SEPT 2018

DURING THE WET SEASON (MAY-DEC) MORE DIFFICULT FOR FORECASTERS TO ATTEND TRAINING