	No.
	Task
	Deliverable/Activity
	Deadline (if not stated, then end of month)
	Responsible
	Status*
	Comment

	1. 
	TT-WDP-2
	WIGOS inputs to TT-IM; Phase 2 Workplan,
	IX. 2017
	M. Dell’Aqua
	
	

	2. 
	WMO Workshop on IM/TT-IM-1
	INF
	X. 2017
	M. Dell’Aqua
	
	

	3. 
	TT-WDP Phase 2 WEBEX
	Report on outcomes of TT-IM
	early XI. 2017
	TT-WDP
	
	

	4. 
	ICT-ISS Meeting 
	Draft structure of Manual on IM
	I. 2018
	M. Dell’Aqua
	
	

	5. 
	CBS-TECO
	High-Level Structure of Manual on IM
	III. 2018
	M. Dell’Aqua
	
	

	6. 
	Draft Structure of Manual on IM submitted for consideration by EC-70
	Draft Structure
	IX. 2018
	TT-IM
	
	

	7. 
	Develop WIGOS-specific content
	WIGOS-specific content
	VII-IX. 2018
	TT-WDP
	
	

	8. 
	TT-IM-2 – potential joint meeting with TT-WDP and IPET-CDMP
	Validated structure/Key content
	IX. 2018
	TT-IM/ WDP/ CDMP
	
	

	9. 
	Drafting of Manual, CBS-MG, TT-WDP, TT-CDMP comment
	V0.5 of Manual on IM
	XII. 2018
	TT-IM
	
	

	10. 
	Refinement of Manual for submission to Cg-18
	V1.0 of Manual on IM
	III. 2019
	TT-IM
	
	



